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ATRT2 Recommendation 1 Implementation 
Board Performance and Work Practices 
30 June 2015 
 

Implementation 1 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Develop Board Member Skills Assessment Staff  
Ensure Board members complete Board 
Member Skills Assessment 

Staff  

Develop “Onboarding” Training Program Staff  

Develop Training Platform to host onboarding 
but also “development/ongoing” training 
resources   

Staff  

Develop Post-training assessment Staff  

Publication of Training Material 
 

Staff  

Measurement of training efficiency (set of 
KPIs) to be an ongoing effort once the project 
is operationalized in July 2015 

Staff July 
2015 

Development of a list of preferred 
development/ongoing training providers, with 
geographical representation 

Staff July  
2015 

Recommendation 1 Implementation Description  
 
 
  

ATRT2 Recommendation 1 states:   The Board should 
develop objective measures for determining the quality of 
ICANN Board members and the success of Board 
improvement efforts, and analyze those findings over time. 
 
The Board Governance Committee has overseen staff’s 
development of a comprehensive onboarding training 
program aiming at ensuring that new Board members will 
be able to carry out their roles and responsibilities 
effectively. In this respect, an “onboarding” training session 
was provided to the full Board on 24 April 2015 to ensure 
that the current Board has equal understanding and 
knowledge of their fiduciary responsibilities. The training 
material has been published online to the extent ICANN 
had the rights to do so. 
 
Staff is also working on putting in place a 
development/ongoing training program aimed at building 
new skills and knowledge among the Board to enhance 
performance of Board members in specific areas of 
expertise. Assessment of the training provided is being 
conducted to measure the effectiveness of the program and 
improvement efforts, and to determine what further steps 
can be taken to further improve the quality of the training  
programs.  
 
 
 
 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

July 2015 
Publish Training 

Materials authorized 
for posting 
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ATRT2 Recommendation 1 Implementation 
Board Performance and Work Practices 
28 June 2015 

Project Status 

  

 
 
 
  

This project has both short term and long term components. ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 1. The following short term improvements have been realized:  
 
• A comprehensive onboarding training program focusing on the full Board’s role in Board Governance, Finance, Audit and best practices 
has been developed. The first session of the newly developed program was held with the Board on 24 April 2015 in order to help ensure a 
common set of skills and understanding across the Board. Following the assessment of this training session, the material will be further 
developed and made available in the future to all new Board members upon their appointment to the Board. The material used for this 
training has been published online at https://www.icann.org/resources/pages/training-materials-2015-06-09-en  
• Additionally, a Board Training Platform has been assembled in partnership with ICANN-learn, in order to make accessible to Board 
members a wide range of resources available across the Community. This training platform is now available to the Board and specific 
training modules are also being developed (such as training on Board tools in order to optimize the use of advanced tools across the Board).  
 

In parallel, we are in the process of assessing Board member skill sets, through individual training questionnaires that have been completed 
and will help identify and propose tailor-made training programs for individual Board members, as well as inform any general training for the 
full Board that might be beneficial. 
 
The work will then turn to evaluate post-training improvements and how to document these improvements.  
This work is closely tied to the implement of Recommendation 2. 
  

Implementation Notes   
Board Governance Committee members, assisted by the relevant staff members, is ensuring that the Board is comfortable with the 
process of assessing their skill sets and following relevant trainings and have participated in the organization of the 24 April 2015 
training session. 
 
There is a significant challenge in developing objective metrics to measure an individual’s skill set, as well as how to objectively measure 
improvements over time.  To mitigate, staff will spend sufficient time with necessary experts (such as third party trainers and Board 
assessment experts) during the development process to help determine if objective metrics are possible, and if so, what those might 
included.  Staff plans to assess the quality of each training provided to the Board in order to implement improvements in an ongoing 
manner. Staff also plans to keep populating the training platform with relevant resources and training material and ensure that Board 
members are kept informed of all training options made available to them (training newsletter to be developed). 
 

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
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ATRT2 Recommendation 2 Implementation 
Board Performance and Work Practices 
30 June 2015 
 
 Implementation 2 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Develop Board Member Skills Assessment Staff  
Ensure Board members complete Board 
Member Skills Assessment 

Staff  
 

Develop “Onboarding” Training Program Staff  

Develop Training Platform to host onboarding 
but also “development/ongoing” training 
resources   

Staff  

Develop Post-training assessment Staff  

Publication of Training Material 
 

Staff  

Measurement of training efficiency (set of 
KPIs) to be an ongoing effort once project is 
operationalized in July 2015 

Staff July 
2015 

Development of a list of preferred 
development/ongoing training providers, with 
geographical representation   

Staff July 
 2015 

Recommendation 2 Implementation Description  
 
 
  

Recommendation 2 states:  The Board should develop 
metrics to measure the effectiveness of the Board’s 
functioning and improvement efforts, and publish the 
materials used for training to gauge levels of improvement. 
 
The Board Governance Committee has overseen staff’s 
development of a comprehensive onboarding training 
program aimed at ensuring new Board members will be 
able to carry out their roles and responsibilities effectively. 
In this respect, an “onboarding” training session was 
provided to the full Board on 24 April 2015 to ensure that 
the current Board has equal understanding and knowledge 
of their fiduciary responsibilities. The training material has 
been published online to the extent ICANN had the rights to 
do so. 
 
Staff is also working on putting in place a 
development/ongoing training program aimed at building 
new skills and knowledge among the Board to enhance 
performance of Board members in specific areas of 
expertise. Assessment of the training provided is being 
conducted to measure the effectiveness of the program and 
improvement efforts, and to determine what additional 
steps can be taken to further improve the quality of the 
training  programs.  
 
 
 
 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

July 2015 
Publish Training 

Materials authorized 
for posting 
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ATRT2 Recommendation 2 Implementation 
Board Performance and Work Practices 
28 June 2015 

Project Status 

  

 
 
 
  

This project has both short term and long term components.  ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 2. The following short term improvements have been realized:  
 
 A comprehensive onboarding training program focusing on the full Board’s role in Board Governance, Finance, Audit and best practices has 
been developed.  The first session of the newly developed program was held with the Board on 24 April 2015 in order to help ensure a 
common set of skills and understanding across the Board. Following the assessment of this training session, the material will be further 
developed and made available in the future to all new Board members upon their appointment to the Board. The material used for this 
training has been published at: https://www.icann.org/resources/pages/training-materials-2015-06-09-en 
 
• Additionally, a Board Training Platform was assembled in partnership with ICANN-learn, in order to make accessible to Board members a 
wide range of resources available across the Community. This training platform is now available to the Board and specific training modules 
are being developed (such as training on Board tools in order to optimize the use of advanced tools across the Board).  
 

In parallel, we are in the process of assessing Board members’ skill sets, through individual training questionnaires that have been 
completed and will help identify and propose tailor-made training programs for individual Board members, as well as inform any general 
training for the full Board that might be beneficial. 
 
The work will then turn to evaluating post-training improvements and how to document these improvements.   
This work is closely tied to the implement of Recommendation 1. 

Implementation Notes   
 
BGC members, assisted by relevant staff members, are ensuring that the Board is comfortable with the process of assessing their skill 
sets and following relevant trainings and have participated in the organization of the 24 April 2015 training session. 
 
There is a significant challenge in developing objective metrics to measure an individual’s skill set, as well as how to objectively measure 
improvements over time.  To mitigate, staff will spend sufficient time with necessary experts (such as external trainers and Board 
assessment experts) during the development process to help determine if objective metrics are possible, and if so, what those might 
included.  Staff plans to assess the quality of each training provided to the Board in order to implement improvements in an ongoing 
manner. Staff also plans to keep populating the training platform with relevant resources and training material and ensure that Board 
members are kept informed of all training options made available to them (training newsletter to be developed). 
 

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
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ATRT2 Recommendation 3 Implementation 
Board Performance and Work Practices 
30 June 2015 

 Implementation 3 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Develop a Board self assessment 
questionnaire 

Staff  
Ensure that the Board completes self-
assessment questionnaire  

Staff  

 
 

Develop Post Training Skills Assessment 
 

Staff  

 
2015 

Operationalize regular assessment of 
Directors’ Compensation  
 

Staff  

Recommendation Complete/Operationalized Staff  

Recommendation 3 Implementation Description 
 
 
 
  

Recommendation 3 states: The Board should conduct 
qualitative/quantitative studies to determine how the 
qualifications of Board candidate pools change over time 
and should regularly assess Directors’ compensation 
levels against prevailing standards. 
 
The implementation of this recommendation is partially 
tied to the implementation of Recommendations 1 & 2. 
 
In order to evaluate the qualifications of Board 
candidates over time, a Board self-assessment 
questionnaire was developed. It will be completed by 
new Board members when they join the Board. This 
questionnaire has been completed by current Board 
Members and will provide a base for assessment. The 
training material from the Full Board Training session 
provided on April 24th has been published on  
https://www.icann.org/resources/pages/training-materials-
2015-06-09-en in May 2015. Complete 

Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

May 2015 
Publish Training 

Materials 
authorized for 

posting 
 

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
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ATRT2 Recommendation 3 Implementation 
Board Performance and Work Practices 
28 June 2015 

Project Status 

  

 
 
 
  

 
 

Implementation Notes  

The timeline for this process is closely tied to the work on Recommendations Nos. 1 and 2, and sufficient work needs to be completed in 
implementing those recommendations so that the timeline for this work is not impacted.  All three Recommendations (Nos. 1, 2 and 3) 
are being worked on by the same cross-functional team, which will help with the integration of these implementation efforts.  Note that 
the assessment of the Board candidate pool is limited to the successful candidates, as access to information about the qualifications for 
all unsuccessful candidates is not available for this purpose. 
 
Outside of the execution of the tasks for Recommendation Nos. 1 and 2, there is nothing else that needs to be completed for this 
Recommendation No. 3.  
. 

This project had both short term and long term components. ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 3. The following short term improvements have been realized:  
 
-The Board self-assessment questionnaire has been developed and completed. 
 
In addition, note that the process for benchmarking Directors’ compensation has been operationalized for several years. Since 2009, the 
Board has regularly directed staff to carry-out studies on ICANN Board members’ compensation and approved the appointment of 
an Independent Valuation Expert to advise the Board regarding compensation arrangements. (See https://features.icann.org/2009-09-30-
study-icann-board-compensation and https://www.icann.org/resources/board-material/minutes-2010-02-04-en). 
 
The initial efforts lead first to approving compensation for the Board Chair in August 2010 (See https://features.icann.org/2011-08-25-
process-steps-consideration-board-remuneration). This effort was followed up by the approval of compensation for the other Board 
members in December 2011, following ATRT1 Recommendation 5 (See https://features.icann.org/2011-12-08-atrt-recommendation-5-
board-compensation). 
 
The most recent benchmarking of Board member compensation took place during the first half of 2014, as identified in the July 2014 
resolution on Board compensation (See https://www.icann.org/resources/board-material/resolutions-2014-07-30-en#2.b).  The 
independent valuation report on Board compensation that lead to this resolution was posted for public comment on 30 April 2014. (See 
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf.)  As indicated in this Report, the 
commitment is to review Board member compensation regularly, and the current plan anticipates every two years, if feasible and practical. 
 
 
  
 

https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
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ATRT2 Recommendation 4 Implementation 
Policy/Implementation/Executive Function Distinction 
30 June 2015 
 

 Implementation 4 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Working Group Initial Report posted for public 
comment 

WG/Staff  
Close of public comment period  
Review of public comments WG  
Submit Final Report to GNSO Council WG  
GNSO Council consideration of 
recommendations 

GNSO 
Council 

 
 

Public comment forum prior to Board 
consideration 

Staff July – Aug 
2015 

ICANN Board consideration Board Sept/Oct 
2015 

Commence implementation of 
recommendations 

Staff November 
2015 

Recommendation 4 Implementation Description 
 
 
 
  Recommendation 4 addresses supporting cross-

community engagement aimed at developing an 
understanding of the distinction between policy 
development and policy implementation.  Work is 
actively under way in the GNSO where a working group 
has been formed to develop recommendations in 
relation to a set of principles that would underpin any 
GNSO policy implementation related discussions. 
Following the completion of this work, the Board will 
evaluate whether this work, which is specifically focused 
on GNSO policy and implementation, or parts of it, could 
also be applicable to non-GNSO environments. 

November 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

http://gnso.icann.org/en/group-activities/active/policy-implementation
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ATRT2 Recommendation 4 Implementation 
Recommendation Name 
30 June 2015 

Project Status 

  

 
 
 
  

Following the publication of the WG’s Initial Report for community input prior to the ICANN 52 meeting, the WG reviewed the input received 
and finalised its report for submission to the GNSO Council. The Final Report, which was adopted by the GNSO Council during its meeting 
in Buenos Aires in June 2015, includes the following recommendations in relation to the charter questions: 
•A set of principles that would underpin any GNSO policy and implementation related discussions, taking into account existing GNSO 
Operating Procedures, the WG recommends adhering to the principles outlined in section 4 of the Initial Recommendations Report when 
policy or implementation related issues arise in the implementation phase (Recommendation #1). 
•The WG proposes three new standardized processes for GNSO deliberations (Recommendation #2) regarding such issues as also outlined 
in the high level overview in Annex B, namely: GNSO Input Process (GIP); GNSO Guidance Process (GGP), and; GNSO Expedited Policy 
Development.   
•The WG also recommends to add a provision to the GNSO Operating Procedures that clarifies that parallel efforts on similar / identical 
topics should be avoided. As the manager of the process, the GNSO Council is expected to resolve which process would be the most 
appropriate to use (Recommendation #3). 
•The WG recommends that the Policy Development Process Manual be modified to require the creation of an Implementation Review Team 
following the adoption of PDP recommendations by the ICANN Board, but allow the GNSO Council the flexibility to not create an IRT in 
exceptional circumstances (e.g. if another IRT is already in place that could deal with the PDP recommendations)(Recommendation #4) and 
the adoption of the implementation review team principles as outlined in Annex H are followed as part of the creation as well as operation of 
IRTs (Recommendation #5). 
 

Following the adoption by the GNSO Council, the recommendations that involve changes to the ICANN Bylaws will now be submitted to the 
ICANN Board for its consideration.  
 
 
Implementation Notes  

The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization 
efforts must be considered. Implementation plans depend on the outcomes of the GNSO WG work, with the Board awaiting these 
outcomes before deciding whether additional work is needed.  
 

http://gnso.icann.org/en/issues/policy-implementation/pi-wg-initial-recommendations-19jan15-en.pdf
https://www.icann.org/public-comments/policy-implementation-2015-01-19-en
http://gnso.icann.org/en/drafts/policy-implementation-recommendations-01jun15-en.pdf
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ATRT2 Recommendation 5 Implementation 
Decision-Making, Transparency and Appeals Processes 
30 June 2015 
 

 Implementation 5 Timeline Status of Deliverables 

 
 
 
 

  

Responsibl
e 

Re-plan 
Date 

Original 
Due Date 

Create Pilot Log Staff   
 

Create report from log Staff September 
2015 

April 
2015 

Document process for review of 
redacted material 

staff September 
2015 

 

May 
2015 

 
Finalize draft of DIDP & Guidelines 
into combined document and 
submit to Board for review 

Staff September 
2015 

May 
2015 

Publish DIDP & Guidelines 
combined document 

Staff October 
2015 

June 
2015 

Recommendation 5 Implementation Description 
 
 
 
  Recommendation 5 states: The Board should review 

redaction standards for Board documents, Document 
Information Disclosure Policy (DIDP) and any other 
ICANN documents in order to create a single published 
redaction policy. Institute a process to regularly evaluate 
redacted material to determine if redactions are still 
required and if not, ensure that redactions are removed. 

October 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

June 2015 
Original 

Complete Date 
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ATRT2 Recommendation 5 Implementation 
Decision-Making, Transparency and Appeals Processes 
30 June 2015 

Project Status 

  

 
 
 
  

A pilot redaction log is under development, and reporting capabilities are being tested so that a log can be made publicly available to the 
community.  The log will assist in establishing a review cycle for the continued need for redaction for the separate items, and to accompany 
a process for such a review.  The log is still under refinement because of the varying types of information that need to be tracked to make it a 
robust and transparent tool. 
 
Work is also underway to deliver a singular document that will contain reference to ICANN’s redaction process and practices.  That 
document will serve as a single-source reference point for understanding the ICANN’s redaction processes.  That document was proposed 
to be submitted to to the Board committee responsible for oversight of the implementation of the recommendations for review prior to 
publication, with the goal publication by June 2015.  However, as ICANN worked on the development of the log, it was determined that more 
definitional work was needed to make the single source document meaningful and simple to access by the community.  The draft is in the 
final stages of development and should be published by October 2015. 
 
 
 

Implementation Notes  

Given that ICANN has posted Board Briefing Materials since 2010, we anticipate that a regular redaction re-evaluation path will only be 
for more recent materials/on a going-forward basis.  A successful re-evaluation process requires more in-depth tracking at the time that 
redactions are applied, an effort that is now underway. 
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ATRT2 Recommendation 6 Implementation 
GAC Operations and Interactions 
30 June 2015 
 

 Implementation 6 Timeline Status of Deliverables 

 
 
 
 

  

Recommendation 6 Implementation Description 
 
 
 
  ATRT2 Recommendation 6 advises that the Board work 

jointly with the GAC to consider a number of actions to 
make GAC work methods, agenda, activities and 
deliberations more transparent and better understood to 
the ICANN community. This project is intended to map 
the progress in the implementation of ATRT2 
Recommendation 6.   
 
Some recommendations concern GAC internal matters 
and have been addressed by GAC working groups. The 
BGRI  Working Group is addressing recommendations 
6.4, 6.5 and 6.7. The Working Group on GAC Working 
Methods (WGWM) has addressed ATRT2 
recommendations 6.1, 6.2, 6.3 and 6.6. The GAC Joint 
Working Group on Government Engagement (JWG/GE) 
has addressed ATRT2 recommendations 6.8 and 6.9. 
  

July 2016 
Complete 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 
6.1 Increased transparency of GAC-related 
activities 

GAC July 
2016 

6.2 Formally adopt open meetings policy GAC  
6.3 Develop and publish rationales for GAC 
advice 

GAC June 
2016 

6.4 Develop and document formal process for 
GAC advice  

BGRI   
6.5 Bylaw change, requiring a Board 
supermajority to reject GAC advice 

BGRI On  
hold

6.6 Implement initiatives to remove barriers 
for participation 

GAC June 
2016 

6.7 Regularize Senior Officials meetings BGRI & GAC  
6.8 Develop government engagement 
guidelines 

JWG/GE   
6.9 Develop goals for stakeholder 
engagement by GSE 

JWG/GE  July 
2016 
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ATRT2 Recommendation 6.1 Implementation 
6.1 Increased transparency of GAC-related activities 
30 June 2015 
 

 Implementation 6.1 Timeline Status of Deliverables 

 
 
 
 

  

6.1 Sub-project Description 
 
 
 
  Subproject 6.1. is focused on increasing the 

transparency of GAC-related activities and in so doing 
improving on community visibility into, and 
understanding of, GAC work methods and processes. 
 
The Working Group on GAC Working Methods 
(WGWM) has been implementing this recommendation, 
which contains eight sub-recommendations that are at 
varied stages of implementation by the GAC (six of the 
eight have been implemented).  

July 2016 
Operationalized 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 
a Convening GAC 101 information sessions 
(Sweden lead) 

GAC   
b Publishing agendas and minutes for GAC 
Meetings timely (WGWM lead) 

GAC  
c Improving GAC website (existing website 
and new website in planning) 

ICANN staff 
and ACIG 

July 
2016 

d Considering whether and how to open GAC 
conference calls  

GAC  
e Considering how to structure GAC meetings 
to better engage with community  

GAC  
f Establishing agenda-setting calls for the next 
meeting  

GAC  
g Providing clarity on GAC leadership roles GAC  
h Defining process to give opportunity to 
present to the GAC prior to deliberations  

GAC July  
2016 
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Project Status 

  

 
 
 
  

6.1a Convening GAC 101 or information sessions for the ICANN community: This recommendation has been implemented by the GAC through GAC 
Open Forum sessions at ICANN 50, IGF 2014  and ICANN 51. The GAC has discussed the experiences to date and considered further refinements of the 
approach. The GAC has agreed on the need for at least one Open Forum per year and for arrangements to align with the new ICANN meeting structure 
from 2016. 
 

6.1b Publishing agendas and minutes for GAC Meetings timely: Until 2015, GAC agendas with session topics were made available online on the ICANN 
meeting website about one month before each meeting. In January 2015, the GAC started to publish its agenda for ICANN 52 on the GAC’s public 
website, well in advance of the 7-day time period recommended by ATRT2. Agenda publishing within 7 days of the meeting is thus complete.  
Regarding publishing meeting minutes within 7 days of its meetings, the GAC interprets this recommendation as aiming to clarify GAC advice as early as 
possible after it is issued. Official meeting minutes approved by the GAC are now published within about 3 weeks of the meeting. The GAC publishes a 
negotiated, official record of its meetings at their close, in the form of the GAC Communiqués and is working, on an ongoing basis, on improving the 
clarity of the Communiqués, for example through the inclusion of annexes where relevant. Furthermore, since recordings and full transcripts are made 
publicly available within 7 days for all sessions, this aspect of the recommendation is implemented in reality. Hence, 6.1b has been implemented by the 
GAC.  
 

6.1c Improving GAC website: The existing GAC website at https://gacweb.icann.org  is being revised to improve access to relevant information, 
including correspondence, to increase the amount of information available on the public website and to streamline the site’s navigation. Audio 
recordings and transcripts of all GAC meetings (except for communiqué-drafting sessions) have been made available online since ICANN 47 in the six UN 
languages as well as Portuguese. In parallel, the project to revamp the website began in March 2015, conducted by ACIG and ICANN support staff and 
guided by Tracy Hackshaw, former GAC Vice-Chair, as nominated GAC lead. 
 
6.1d Considering whether and how to open GAC conference calls: GAC conference calls have generally been concerned with agenda setting for physical 
meetings, rather than with decision-making on substance matters of GAC advice. The GAC determined at ICANN 52 that liaisons to GAC from other 
SO/ACs can be invited to observe and participate as appropriate and the appointed GNSO liaison to the GAC has participated on GAC calls since April 
2015. The implementation of this recommendation is thus concluded. 
 
6.1e Considering how to structure GAC meetings to better engage with community: This recommendation is implemented by the GAC through a 
significant increase in the GAC’s inter-sessional work, participation of GAC members in both GAC WGs and cross-community WGs, initiatives such as the 
GAC Open Forum (6.1a) and, as of 2016, the new ICANN meetings strategy. All face-to-face meeting sessions are open, except for the communiqué 
drafting sessions. 
 
 
 
 

ATRT2 Recommendation 6.1 Implementation 
6.1 Increased transparency of GAC-related activities 
30 June 2015 
 

https://london50.icann.org/en/schedule/thu-gac-forum
https://london50.icann.org/en/schedule/thu-gac-forum
https://london50.icann.org/en/schedule/thu-gac-forum
http://intgovforum.org/cms/147-igf-2014/2040-report-gac-open-forum-igf-2014
http://intgovforum.org/cms/147-igf-2014/2040-report-gac-open-forum-igf-2014
http://intgovforum.org/cms/147-igf-2014/2040-report-gac-open-forum-igf-2014
http://intgovforum.org/cms/147-igf-2014/2040-report-gac-open-forum-igf-2014
https://la51.icann.org/en/schedule/wed-gac-forum
https://la51.icann.org/en/schedule/wed-gac-forum
https://la51.icann.org/en/schedule/wed-gac-forum
https://gacweb.icann.org/display/gacweb/ICANN+52+-+GAC+meetings+agenda
https://gacweb.icann.org/display/gacweb/ICANN+52+-+GAC+meetings+agenda
https://gacweb.icann.org/display/gacweb/ICANN+52+-+GAC+meetings+agenda
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
https://gacweb.icann.org/
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Project Status (Continued) 
 

  

 
 
 
  

None 

 

6.1f Establishing agenda-setting calls for the next meeting: This recommendation has been implemented by the GAC. The GAC has a session at the end 
of each ICANN meeting to prepare for the next meeting, and holds a conference call in the middle of the period between ICANN meetings to set 
priorities for the agenda. If need be, there may be a second agenda setting call closer to the next meeting to refine the schedule. 
 
6.1g Providing clarity on GAC leadership roles: This recommendation has been implemented with the publishing of a fact sheet about the GAC’s Chair 
and Vice Chairs, following the election of the new leadership team at ICANN 51. The enlargement of the GAC management team has been followed up 
by a revision of the GAC Operating Principles at ICANN 53, formally stating that the GAC can have up to five Vice Chairs.   
 

6.1h Defining process to give opportunity to present to the GAC prior to deliberations: The GAC has started to consider this recommendation. The 
topics of Geographic Names, Human Rights, and International Law are examples of areas for which the GAC is actively reaching out to the rest of the 
community to gather information and input ahead of decision-making, which could possibly serve as case studies to help define a process for the GAC to 
give entities the opportunity to present.  

Implementation Notes  

ATRT2 Recommendation 6.1 Implementation 
6.1 Increased transparency of GAC-related activities 
30 June 2015 
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ATRT2 Recommendation 6.2 Implementation 
Formally adopt open GAC meetings policy 
30 June 2015 

6.2 Formally adopt open GAC meetings policy Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Adopt open meetings policy, in effect since 
ICANN 47 

GAC   
 

6.2 Sub-Project Description  
 
 
 
  Subproject 6.2. is focused on increasing the 

transparency of GAC meetings by ensuring that they are 
held openly and that non-GAC members can attend.  
 
The Working Group on GAC Working Methods 
(WGWM) has been in charge of this recommendation, 
which is implemented in practice and communicated 
explicitly. As an administrative formality, the GAC plans 
to update the text in its GAC Operating Principles (OPs) 
to reflect the policy of open meetings in due course, 
when it revises the entire OPs. 
 

March 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
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Project Status 

  

 
 
 
  

None 

This recommendation is implemented by the GAC. All GAC meetings since ICANN 47  in 2013 have been open, except for the 
Communiqué drafting sessions. At ICANN 46 in April 2013 and prior to that, most GAC sessions were partly open and partly closed.  
 
The exception to open meetings remains the Communiqué drafting session that is only accessible to GAC members and their advisors, as 
well as to GAC support staff and Secretariat. The Communiqué drafting session takes place towards the end of each meeting, on the 
Wednesday afternoon: it is about a half day of inter-governmental discussions and negotiations on the 'GAC Communiqué’. The 
Communiqué represents the formal negotiated outcome of the meeting, including the GAC's advice to the ICANN Board and therefore the 
discussions are open to members only to facilitate frank exchanges. A second exception to open meetings is the GAC agenda-setting 
conference call that is for logistics and scheduling, not substantive decision-making. Finally, the GAC may in the future need to hold a private 
meeting if the topic of discussion is a sensitive and purely internal matter (although the need has not arisen since mid 2013). 
 
In terms of formalization, the GAC practice of Open Meetings is explained on the GAC website on the GAC Meetings page and in Fact 
Sheets for new GAC members (“Attending your first GAC meeting”).  
 
It should be noted that Principle 50 of the GAC Operating Principles (last amended in October 2011) still states: “The meetings of the GAC 
shall ordinarily be held in private. The Chair may decide that a particular meeting, or part of a particular meeting, should be held in public.”  A 
proposed amendment to the Operating Principles is part of the ongoing review of the operating principles and would reverse the text to 
specify that GAC meetings are ordinarily held in public, and that the Chair may decide that a particular meeting should be held in private. 
This text will be updated in due course, as an administrative formality, when the GAC revises the entire Operating Principles. 
 

Implementation Notes  

ATRT2 Recommendation 6.2 Implementation 
Formally adopt open GAC meetings policy 
21 June 2015 

https://durban47.icann.org/full-schedule
https://durban47.icann.org/full-schedule
https://durban47.icann.org/full-schedule
https://durban47.icann.org/full-schedule
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles%23GACOperatingPrinciples-XIII
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ATRT2 Recommendation 6.3 Implementation 
Develop and publish rationales for GAC Advice 
21 June 2015 

6.3 Develop and publish rationales for GAC Advice Status of Deliverables 

 
 
 
 

  

6.3 Sub-Project Description  
 
 
 
  Subproject 6.3. is focused on the GAC developing and 

publishing rationales for GAC Advice at the time advice 
is provided; recording such rationales in the GAC 
register; and, including in the register a record of how 
the ICANN Board responded to each item of advice.  
 
The Working Group on GAC Working Methods has 
addressed the implementation of this recommendation. 
 

June 2016 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 

Consider, decide on and implement 
successive steps to provide rationale for GAC 
Advice 
 

GAC June 
 2016 

Improving the GAC register of advice ICANN staff 
and ACIG 

December 
2015 

Include in the advice register a record of how 
the ICANN Board responded to each item of 
advice 

ICANN staff 
and ACIG 

June 
 2016 
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Project Status 

  

 
 
 
  

The implementation of recommendation 6.3 is a gradual development, discussed most recently by the GAC at ICANN 53 in Buenos Aires in 
June 2015.  
 

Improving the GAC register of advice: Improving the GAC Register of Advice to make it more user-friendly and comprehensive of GAC 
input and Board feedback is part of the review of the existing GAC website that began in February 2015. It is also a major component of the 
new revamped GAC website project. It should be noted, as well, that the ICANN CTO and Board support department are developing a 
register of advice to the Board and that there are likely to be significant synergies possible.  
 

Developing and publishing rationales for GAC Advice at the time advice is provided and recording rationales in the GAC register: 
The GAC interprets this recommendation as aiming to clarify GAC advice. In practice, the rationale for GAC Advice is being made clearer 
through continuous efforts such as improving the wording of the Communiqué itself, including attachments where appropriate, holding open 
meetings as the default, and publishing transcripts and minutes. The GAC also notes that other initiatives, such as holding GAC Open 
Forum sessions and opening GAC sessions to non-members, helps to  explain the aims and procedures of GAC advice. In fact, the GAC is 
considering holding open forums upon release of the Communiqué to explain the background to its advice to the wider ICANN community. 
The GAC is likely to consider further options to clarify the rationale for its advice.  
Note: If the GAC decides to implement this recommendation as written, it will then consider what further steps the GAC will take to provide 
rationales for its advice.   
 

Implementation Notes  

ATRT2 Recommendation 6.3 Implementation 
Develop and publish rationales for GAC Advice 
30 June 2015 

The GAC has not yet decided whether, and to what extent, it will develop and publish rationales for GAC Advice at the time advice is 
provided, under separate headings, similar to the structure used for Board resolutions. 
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ATRT2 Recommendation 6.4 Implementation 
Develop and document formal process for GAC Advice  
30 June 2015 

6.4 Develop and document formal process for GAC Advice  Status of Deliverables 

 
 
 
 

  

6.4 Sub-Project Description  
 
 
 
  Subproject 6.4. is focused on the Board, working 

through the BGRI Working Group, developing and 
documenting a formal process for notifying and 
requesting GAC Advice.  
 
The BGRI Working Group is in charge of implementing 
this recommendation. 
 
The draft process is considered adopted from the GAC 
perspective. 

August 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 

Develop draft “Timeline for Board requesting 
GAC Advice.”  

BGRI 
  

Adopt or amend ‘Draft Timeline for Board 
requesting GAC Advice’ (evaluating current 
shortcomings / enhancing process). 

BGRI  

If necessary, formal adoption of process by 
Board, posting online 

BGRI August 
2015 
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Project Status 

  

 
 
 
  

In its London Communiqué of June 2014, the GAC “agreed to implement this recommendation with the BGRI processing the 
recommendation by documenting the current process and seeking comment on options for improvements.”  
 
It was noted that Board requests for GAC advice are very rare, with only one such request issued during the last five years. 
 
At ICANN 50, 51 and 52, the BGRI discussed the draft of a formal process for notifying and requesting GAC advice. The draft process has 
been circulated twice to the GAC. No comments having been received, and the document is considered approved from a GAC 
perspective. The BGRI, meeting during ICANN 53, found it advisable to prepare for Board adoption of the process, now foreseen to be 
concluded by August 2015. 

Implementation Notes  

ATRT2 Recommendation 6.4 Implementation 
Develop and document formal process for GAC Advice  
30 June 2015 
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ATRT2 Recommendation 6.5 Implementation 
Bylaws change, requiring a supermajority for the Board to reject GAC Advice 
30 April 2015 

6.5 Develop and document formal process for GAC Advice  

Status of Deliverables 

 
 
 
 

  

6.5 Sub-Project Description  
 
 
 
  Subproject 6.5. recommends that the BGRI implement a 

Bylaws change, whereby the Board would need a 
supermajority vote to reject GAC advice.  
 
The BGRI Working Group is in charge of this 
recommendation. 
 

On hold 
 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 

Public comment period Staff 
  

Amend ICANN bylaws, to require a Board 
supermajority to reject GAC advice. 

BGRI On hold 
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Project Status 

  

 
 
 
  

The final implementation of this recommendation is on hold. 

ATRT1, ATRT2 and BGRI advice led to a proposal to set a bylaws threshold at 2/3 for the Board to reject GAC advice.  
 
At their meeting together at ICANN 51 in October 2014, both the Board and the GAC noted that public comments on the proposed bylaw 
change had been almost unanimously negative, although many comments had seemed to be based on a misunderstanding of the purpose, 
status and timing of the proposal, conflated with accountability issues. According to a presentation during the BRGI session at ICANN 51, 
public comments were made around several themes: i) the poor timing of the proposed changes, which should have been considered after 
the IANA Stewardship Transition process, or as part of the enhancing ICANN accountability work; ii) concern that the threshold for rejecting 
GAC advice would be different than for other SOs/ACs; iii) Concern that changes could remove any incentive for GAC involvement in policy 
development; iv) Lack of transparency in the selection of GAC members; and, v) Changes would create even more problems should GAC 
advice move from consensus to voting. 
 
In October 2014 the Board said that for these reasons the issue would be put on hold, to be revisited in the future in the broader context 
of other changes across the ICANN community.  
 
 

Implementation Notes  

ATRT2 Recommendation 6.5 Implementation 
Bylaws change, requiring a supermajority for the Board to reject GAC Advice 
30 June 2015 

http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
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ATRT2 Recommendation 6.6 Implementation 
Increase support and resource commitments of governments to the GAC 
30 June 2015 

6.6 Increase support and resource commitments of government to the GAC Status of Deliverables 

 
 
 
 

  

6.6 Sub-Project Description  
 
 
 
  Subproject 6.6. is focused on increasing support and 

resource commitments of governments to the GAC and, 
more specifically, to identify and address barriers for 
participation, to improve procedures and to develop best 
practices.  
 
The Working Group on GAC Working Methods (WGWM) 
has contributed with implementation steps for this 
recommendation. Several of the points made in ATRT2 
Rec 6.6 overlap with, and are addressed by, activities 
under other sub-projects, as noted in the table. 
 

June 2016 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 

Identify initiatives that can remove barriers 
for participation 

GAC 
  

Implement initiatives that can remove 
barriers for participation 

GAC June  
2016 

Improve GAC procedures to ensure more 
efficient, transparent and inclusive decision-
making 

GAC Addressed 
under 6.1 – 

6.3 

Develop GAC engagement best practices   GAC & BGRI June  
2016 
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Project Status 

  

 
 
 
  

Identify and address barriers to participation in the GAC: There has already been significant progress in overcoming language barriers to 
participate in the GAC, with the Communiqué, fact sheets, minutes and transcripts being made available in 7 languages and interpretation 
available for meetings and conference calls. A more extensive use of background briefing documents has also worked to reduce participation 
barriers, as has the increase of travel support slots for participants from developing economies. In a survey of the GAC following ICANN 52, 
the GAC rated initiatives to encourage participation in the GAC. Providing access to more relevant information was viewed as an effective 
way to encourage more active participation in the GAC. Providing more outreach was viewed as important, and providing better information 
on the ICANN model was viewed as being helpful. However, providing more translation and/or interpretation was not widely viewed as 
helpful. This aspect of 6.6 is linked to recommendation 6.9 and the implementation thereof by JWG/GE and GSE staff. 

 

Improve GAC procedures to ensure more efficient, transparent and inclusive decision-making: This generally worded 
recommendation serves as a principle for continuous improvement efforts, as addressed in 6.1 – 6.3, where a number of proposals and 
initiatives have been launched to encourage inclusiveness and active participation by GAC members and observers in its discussions and to 
enhance efficiency, effectiveness and the timely provision of decisions and advice. The use of GAC Working Groups to address particular 
topics has increased, which also serves to fulfil this recommendation. 
 

The BGRI working group should develop GAC engagement best practices for members: The GAC considers, with regard to GAC 
engagement best practices for members, that some issues, such as making “adequate resource commitments” for supporting ICANN-related 
work, are matters for the judgment of individual governments rather than for standardization. The suggestion for a Code of Conduct led to 
discussion during the GAC’s Buenos Aires meeting and was mentioned in the Buenos Aires Communiqué, which noted that each member 
already operates within his/her own government's code of conduct framework.   
 

The GAC is, however, implementing and investigating ways in which members can be supported to engage most effectively, complementing 
measures to remove barriers to participation. This includes elements mentioned by ATRT2 such as local stakeholder consultation and 
coordination on multi-dimensional issues such as Internet governance. For example, the GAC Open Forum session always features 
presentations of how individual governments prepare for GAC meetings at the national level, including consultations with local stakeholders. 
These presentations serve as useful models for other GAC members, in addition to informing the wider community.  

Implementation Notes 

ATRT2 Recommendation 6.6 Implementation 
Increase support and resource commitments of governments to the GAC 
30 June 2015 

The Working Group on GAC Working Methods (WGWM) has contributed with implementation steps for this recommendation, noting that 
the second section of the recommendation, “Consider how the GAC can improve its procedures to ensure more efficient, transparent and 
inclusive decision-making,” is already covered by previous recommendations (Recommendations 6.1 – 6.3). Implementation of the 
recommendation is of an ongoing nature and it is a judgment call to assess when the implementation work has reached a level justifying 
closure. 
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ATRT2 Recommendation 6.7 Implementation 
Regularize Senior Officials meetings 
30 June 2015 

6.7 Regularize Senior Officials meetings Status of Deliverables 

 
 
 
 

  

6.7 Sub-Project Description  
 
 
 
  Subproject 6.7 is focused on regularizing senior officials’ 

meetings by: asking the GAC to convene a High Level 
meeting on a regular basis, preferably at least once every 
two years; inviting countries and territories that do not 
currently have GAC representatives to these meetings; 
and taking stock after each High Level meeting.  
 
The GAC has implemented this recommendation.  
 

March 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Responsible Due Date 

GAC agreement to convene regular, High 
Level meetings 

GAC  
  

Establishing practice with High Level 
meetings in Toronto 2012, London 2014 and 
(in planning) Morocco 2016 

GAC   

Approving and publishing guidelines for GAC 
High Level Governmental Meetings 

GAC  
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Project Status 

  

 
 
 
  

None 

GAC agreement to convene regular, High Level meeting:  In its London ICANN 50 Communiqué, the GAC agreed that “regular high-level 
meetings are beneficial, and (that it) will examine ways to maximize their benefits and continually improve the way they are arranged and 
scheduled.” 
 
Establishing practice of HLMGs: The GAC established the practice of holding High Level meetings by doing so in Toronto in 2012, in 
London in 2014, and is now planning another for Morocco in 2016.  
 
Approving and publishing guidelines for GAC High Level Governmental Meetings:  
At ICANN 52 in Singapore, the GAC approved a set of guidelines for GAC High Level Governmental Meetings. The guidelines specify that, 
ideally, a host GAC member would self-nominate and inform the GAC one year in advance. They articulated expectations on host members 
before each High Level meeting, during the meeting, and after the meeting. The guidelines are published in the 7 UN languages on the GAC 
website at https://gacweb.icann.org/pages/viewpage.action?pageId=38502480. The GAC agreed to consider it as a living document to be 
updated as needed and reviewed regularly as part of a stocktaking process after each HLGM.  
 
 

Implementation Notes  

ATRT2 Recommendation 6.7 Implementation 
Regularize Senior Officials meetings 
30 June 2015 

https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
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ATRT2 Recommendation 6.8 Implementation 
Develop government engagement guidelines 
30 June 2015 

6.8 Develop government engagement guidelines Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Enhance monthly GAC/ICANN leadership 
conference call format  

ICANN Staff  
 

Enhance monthly GSE/GE related activities 
report  

ICANN Staff  
 

Develop and publish government engagement 
guidelines  

ICANN Staff  
 

6.8 Sub-Project Description  
 
 
 
  Subproject 6.8. is focused on developing guidelines for 

engaging governments, both current and non-GAC 
members, to ensure coordination and synergy of efforts 
between the GAC and the ICANN GSE team. 
 
 

April 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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Project Status 

  

 
 
 
  

The guidelines have been completed, accepted and are now being implemented through staff work nationally, regionally and with IGO  
activities. The guidelines are a working document that can be amended as communities request additional communication or methods  
of working together. 

The GAC Joint Working Group on Government Engagement (JWG/GE) was formed at ICANN 50. ICANN Staff and JWG/WG members 
engaged in discussions and proposed several initiatives at ICANN 51 in Los Angeles in October 2014. Actions that were agreed on and have 
now been implemented are: 
 
• An enhanced format for the GAC/ICANN leadership conference call: these monthly calls now involve more relevant GAC members 

(notably the GAC Vice Chairs and GAC support staff including the ACIG Secretariat). 
 

• An enhanced monthly GSE/GE related activities report – the new format has been implemented and is distributed to the full membership 
each month. Monthly reports are published on the GAC website at https://gacweb.icann.org/pages/viewpage.action?pageId=38502831#r. 
 

• Finally, the GAC and GSE/GE team have now finalized approved Guidelines for coordination between the GAC and ICANN’s Global 
Stakeholder Engagement/Government Engagement Teams at https://gacweb.icann.org/pages/viewpage.action?pageId=38502831 and in 
so doing completed the implementation of recommendation 6.8.  

 
 
 
 

Implementation Notes  

ATRT2 Recommendation 6.8 Implementation 
Develop government engagement guidelines 
30 June 2015 

https://gacweb.icann.org/pages/viewpage.action?pageId=38502831%23r
https://gacweb.icann.org/pages/viewpage.action?pageId=38502831%23r
https://gacweb.icann.org/pages/viewpage.action?pageId=38502831%23r
https://gacweb.icann.org/pages/viewpage.action?pageId=38502831%23r
https://gacweb.icann.org/pages/viewpage.action?pageId=38502831
https://gacweb.icann.org/pages/viewpage.action?pageId=38502831
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ATRT2 Recommendation 6.9 Implementation 
Develop goals for stakeholder engagement 
30 June 2015 

6.9 Develop goals for stakeholder engagement Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

a. Develop goals for engagement with GAC 
and non-GAC member countries including 
database of relevant Ministers 
 

Staff  
Ongoing 

b. Utilize tools to better track ICANN response 
to GAC advice 

Staff  
 Ongoing 

c. Make ICANN’s work relevant for 
stakeholders in parts of the world with limited 
participation 

Staff  
 Ongoing 

d. Develop and execute for each world region 
a plan to allow local enterprises and 
entrepreneurs to fully and on equal terms use 
of ICANN’s services including new gTLDs (all 
regional plans by July 2016 but 
implementation work on going) 

Staff  
Ongoing 

6.9 Sub-Project Description  
 
 
 
  Subproject 6.9. is focused on developing, with 

community input, a baseline and set of measurable 
goals for stakeholder engagement. Once the baseline is 
established and these goals are set implementation will 
be ongoing 
 
Other work under 6.9 fits into the overall Rec 6 ongoing 
system enhancements and improvements 

July 2016 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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Project Status 

  

 
 
 
  

This work is ongoing and expressed in the regional engagement strategies and the work of the regional communities. Regional DNS forums have  
been launched; all regions have regular webinars that include government participation or are specific to Governments; in Geneva and NY regular 
briefings and technical presentations educate the diplomatic staff from the missions about the relevance of the DNS to their country’s economy and to 
gain a better understanding of how the Internet works and therefore why what ICANN does is relevant and worth their participation. Communication has  
been followed up with a push strategy to get additional materials to those entities that request briefings. The GAC Communique and information  
on membership (including how to contact the GACSEC) are distributed and GAC membership and participation in ICANN  are encouraged.  
Here are the regional engagement plans https://community.icann.org/pages/viewpage.action?pageId=35521555.  
GSE and GE has planned the FY16 work to identify and prioritize those activities for the coming year. Part of that planning  
process is the further development of the community wiki space to encompass the metrics, forums and the regional projects. 

Per Recommendation 6.9, the Board should instruct the GSE group to develop, with community input, a baseline and set of measurable goals 
for stakeholder engagement that addresses the following: 
  

a. Relationships with GAC and non-GAC member countries, including the development of a database of contact information  
for relevant government Ministers: The relationships with GAC and non-GAC member countries have been strengthened through staff interactions in 
regions. The engagement work occurs within regions in capitals, with regional intergovernmental groups and in Geneva and New York through 
engagement with the relevant IGOs and IOs. GAC discussions in ICANN 53 have clarified that the objective with having a database of contact 
information for relevant government ministers has been achieved through other means and should not be pursued. 
 

b. Tools to summarize and communicate in a more structured manner government involvement in ICANN, via the GAC, as a way to increase 
the transparency on how ICANN reacts to GAC Advice (e.g. by using information in the GAC Advice Register): in development : currently 
regular webinars and briefings are held; as well as distribution of educational materials; hosting of DNS regional forums, one to one meetings, regional 
commissions and ministerial  meetings, etc. This is also closely related to ongoing implementation activities for other recommendations regarding 
website improvements. 
 

c. Making ICANN’s work relevant for stakeholders in those parts of the world with limited participation: This is ongoing development work. In 
practice, GSE/GE implementation in the regions is according to community priorities as expressed in the community driven regional engagement 
planning and prioritization (regional strategies) and at GE team in Geneva in accordance with stakeholders preferences and global work. 
 

d. Develop and execute for each region of the world a plan to ensure that local enterprises and entrepreneurs fully and on equal terms can 
make use of ICANN’s services including new gTLDs: ongoing –four regions have strategies that have been developed by the multistakeholder 
regional communities, including participation from Governments in those regions, whether ICANN GAC members or not. One DNS entrepreneurship 
center has been started and is working in Egypt, serving the Middle East and Africa region. Other regions are looking at it  and the prospects of 
replication look good in developing regions. 
 Implementation Notes  

ATRT2 Recommendation 6.9 Implementation 
Develop baseline and set of measurable goals for stakeholder engagement 
30 June 2015 

https://community.icann.org/pages/viewpage.action?pageId=35521555
https://community.icann.org/pages/viewpage.action?pageId=35521555
https://community.icann.org/pages/viewpage.action?pageId=35521555
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ATRT2 Recommendation 7 Implementation 
Public Comment Improvements 
30 June 2015 
 

 Implementation 7 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Centralized public comment page live on 
icann.org 

Staff  
Enhanced visual timeline for public comment 
live on icann.org 

Staff  

Ability to “follow” public comments on 
icann.org 

Staff  

Eliminate Reply Cycle/Expand Comment 
period  

Staff  

Create Staff Summary Report Inquiry Process  Staff  

Snapshot of public comment data 6 months 
after implementation 

Staff September 
2015 

Publish Report for Community Staff November 
2015 

Recommendation 7 Implementation Description 
 
 
 
  ATRT2 Recommendation 7 identifies various 

mechanisms to improve public comment periods through 
process modifications and the use of new tools. The 
Board has specifically instructed staff to create and 
implement a process to enable those who comment 
during public comment periods to request changes to 
staff synthesis reports in cases where commenters 
believe the staff incorrectly summarized their comments. 
 
The project improvements are now fully operationalized.  
Staff assessments will take place  later this year to 
measure the effectiveness of the improvements and to 
determine what further steps can be taken to improve 
public comment and other community input mechanisms 
for the organization. 

November 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 7 Implementation 
Public Comment Improvements 
30 June 2015 

Project Status 

  

 
 
 
  

This project has both short term and long term components.  ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 7 recommendations. The Rec 7 recommendations have been fully implemented 
as the following short term improvements have been realized:  
 

•Centralized public comment page live on icann.org (see - https://www.icann.org/public-comments - open-public) 
•Elimination of Reply comments mechanism and expansion of public comment period to 40-day default time frame  (see announcement - 
https://www.icann.org/resources/newsletter/policy-update-2014-11-21-en) 
•Enhanced visual timeline for public comment live on icann.org (see e.g., https://www.icann.org/public-comments/rpm-review-2015-02-02-
en) 
•Ability to “follow” public comments on icann.org  
•Stricter staff expectations and processes to produce summary reports in a timely manner (default two weeks) 
•Creation of process and mechanism for community to confer, challenge, correct, complain about staff summary reports. (see – 
https://www.icann.org/resources/pages/report-inquiry-2014-10-21-en) 
•Improvements Information shared with Community and Staff (see - https://community.icann.org/pages/viewpage.action?pageId=51417227) 
and (see - https://community.icann.org/pages/viewpage.action?pageId=51418375) 
 
 
 

Implementation Notes  

Staff plans to assess the effectiveness of the implemented short term improvements after 6 months (approx November 2015).  Based on 
that assessment and consideration of other factors, further long term improvements to (and evolution of) ICANN”s public 
comment/community input mechanisms will be considered. 

https://www.icann.org/public-comments%23open-public
https://www.icann.org/resources/newsletter/policy-update-2014-11-21-en
https://www.icann.org/public-comments/rpm-review-2015-02-02-en
https://www.icann.org/public-comments/rpm-review-2015-02-02-en
https://www.icann.org/resources/pages/report-inquiry-2014-10-21-en
https://community.icann.org/pages/viewpage.action?pageId=51417227
https://community.icann.org/pages/viewpage.action?pageId=51418375
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ATRT2 Recommendation 8 Implementation 
Multilingualism 
30 June 2015 
 

 Implementation 8 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re-
plan  
Date 

Original 
Due 
Date 

Create a Languages Services 
Department, 

Staff   
Conduct focus groups with community 
for feedback on improving the 
Glossary and Terminology Database 

Staff/ 
Community   

Create a summary report detailing 
what content types will be translated 
on icann.org 

Staff Dec 
2015 

June 
2015 

Set a process for 
translation/localization of icann.org 

Staff Dec 
2015 

June 
2015 

 
Build an internal language portal Staff   

Update ICANN Languages Services 
Policies and Procedures 

Staff March 
2016 

 

June 
2015 

* 
 

Develop standard tracking and 
reporting mechanisms 

Staff   
 

Recommendation 8 Project Description 
 
 
 
  The recommendation states:  To support public 

participation, the Board should review the capacity of the 
language services department versus the community 
need for the service using Key Performance Indicators 
(KPIs) and make relevant adjustments such as 
improving translation quality and timeliness and 
interpretation quality. ICANN should implement 
continuous improvement of translation and interpretation 
services including benchmarking of procedures used by 
international organizations such as the United Nations.  

March 2016 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
 
 

 

June 2015 
Original completion  

date 
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ATRT2 Recommendation 8 Implementation 
Multilingualism 
30 June 2015 
 

Project Status 

  

 
 
 
  

We have been actively working to allow an inclusive public participation; erasing language barriers to expand the outreach for the community.  
Accomplishments to date include: 
1.The creation of the Language Services Department including hiring one language expert for each of the languages supported by ICANN   
(Arabic, Russian, Chinese, French, Spanish) and a Localization Program Manager. 
2.Glossary and Terminology data base – over 25K terms, all translated into the 6 UN Languages + PT - along with an interactive application for 
the community, Quizlet, this project was called “ICANN In Your Language”. Other languages are being added to support the regional offices 
and to broaden the outreach towards non-English speakers (Korean, Japanese, Turkish). This was the subject of the first Focus Group. 
3.On June 2014 the second Focus Group was conducted where we discussed methods of translation for all material including the approach to 
localize icann.org. The focus group consisted of a diverse set of 27 participants from both ICANN staff and community, representing over 15 
languages, and nearly 20 countries. Five virtual meetings were held to discuss current website translation approaches at ICANN, and to 
produce a set of recommendations.  
4.ICANN Community Wiki  (https://community.icann.org/category/ls) was launched in June 2015. This new space includes material to aid 
community in understanding what the Language Services Department is responsible for and working on. It also includes a full library of 
translated outreach material with access to download translated documents such as Beginner's Guides, Brochures, Info-Graphics, Fact-Sheets, 
etc.  
5.A translation projects master is updated and shared every first Monday of the month via ICANN’s Community wiki 
(https://community.icann.org/display/ICANNLS/Translation+Master+File) to provide transparency into the work and output of the translations 
team as well as a source to quickly view what has or is in the process of being translated. 
6.Language Services Key Performance Indicators (KPIs) are in the process of implementation as part of ICANN’s Dashboard project.  This 
information is targeted for publication in August 2015 and will be linked to this update in the future. 
 

http://quizlet.com/ICANNLangs
https://community.icann.org/category/ls
https://community.icann.org/display/ICANNLS/Translation+Master+File
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ATRT2 Recommendation 8 Implementation 
Multilingualism 
30 June 2015 
 

Implementation Notes  

• Crowdsourcing w/ ICANN community select content. Regional Toolkit already in plan. Support current framework for Toolkit. Other content needs a 
framework, processes and tools to support. This was also included on the LS Community Wiki - 
https://community.icann.org/display/ICANNLSLT/LOCALIZATION+TOOLKIT  

• Benchmark Proposal - a first assessment to begin the Language Services Benchmark exercise has been completed. The actual Benchmarking 
exercise will be conducted and reported on by ICANN56 (June 2016).   

• KPIs – as part of the organization-wide effort to measure performance, Language Services is engaged in developing means of measuring its 
performance over time, against defined standards or targets.  This work is still evolving. 

Additional Notes  

June 2015 Delivery postpone to December 2015 
1.Create a summary report detailing what content types will be translated on icann.org 
2.Set a process for translation/localization of icann.org 
 
June 2015 Delivery postpone to March 2016 
3.Update ICANN Languages Services Policies and Procedures 
 
The additional time needed to deliver the above is directly related to the fact that we are now working in collaboration with Communications and Web 
Development where the research and material to review for points 1 and 2 has changed, thus for point 3 the results of 1 and 2 are interrelated and at the 
same time much is still in development and needs to be accounted for to include in the updated Language Services Policy and Procedures document. 

https://community.icann.org/display/ICANNLSLT/LOCALIZATION+TOOLKIT
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ATRT2 Recommendation 9 Implementation 
Decision-Making, Transparency and Appeals Processes 
30 June 2015 

Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

9.1 Bylaws Amendment Regarding Advisory 
Committee Advice 

Staff October 
2015 

 
9.2 Review Accountability Mechanisms 
 

Community 
(CCWG) 

March 
2016 

9.3 Review Ombudsman Role 
 

Staff March 
2016 

9.4 Develop Transparency Metrics and 
Reporting 

Staff December
2015 

9.5 Review Anonymous Hotline Staff November
2015 

Recommendation 9 Implementation Description 
 
 
 
  Recommendation 9 addresses ways in which the AoC 

Review process can be improved to make subsequent 
reviews more effective. 
 
Using lessons learned, recommendations and 
observations from the Review Teams, the Board, 
stakeholders and staff, ICANN will propose 
improvements to make the AoC Review process more 
predictable, consistent and efficient. 

March 2016 
Recommendation 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 9.1 Implementation 
Bylaws Amendment Regarding Advisory Committee Advice 
30 June 2015 

9.1 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re-plan 
Date 

Original 
Due Date 

Community consultation to 
develop Bylaws amendments, 
including issues of workflow and 
definitions 

Staff September 
2015 

June 
2015 

Bylaws amendments provided to 
Board to approve public comment 
posting 

Staff September 
2015 

July  
2015 

Open public comment on Bylaws 
amendments 

Staff September 
2015 

August 
2015 

Board approval of Bylaws 
amendments 

Board January 
2016 

October 
2015 

9.1 Subproject Description 
 
 
 
  The 9.1 subproject implementation focus is on the 

proposed Bylaws change recommended by the ATRT2 
to impose a requirement on the ICANN Board to 
acknowledge advice arising from any of ICANN’s 
Advisory Committees. 

January 2016 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

October 2015 
Original 

Complete Date 
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ATRT2 Recommendation 9.1 Implementation 
Bylaws Amendment Regarding Advisory Committee Advice 
30 June 2015 

Project Status 

  

 
 
 
  

The focus of the consultations will be on the identification of uniform processes across the advisory committees (outside of the GAC, which  
has defined processes within the ICANN Bylaws for how the Board considers GAC advice) can be implemented.  In advance of Bylaws  
being formally adopted, there is consideration that the ICANN Board may be asked to pass a resolution noting that until the Bylaws  
amendment is passed, the Board commits to acknowledging formal advice arising out of the Advisory Committees.  This will allow for partial  
implementation of the recommendation while further details are being worked out across the community. 

Cross-departmental work is underway to make sure that the Bylaws amendments can be implemented in a way that provides some 
uniformity in workflow across advisory committees, including consideration of how the advice tracking tools may be used.  With the 
significant amount of work underway within the community regarding the IANA Stewardship Transition Proposals, as well as the work of the 
CCWG-Accountability that ties into some of the work on the ICANN Bylaws and the interactions of the Board with the Advisory Committees, 
the initiation of further consultations on a closely related topic on the prior seemed to raise the potential for confusion of issues.  As the 
CCWG-Accountability work draws to a close, and work begins on the drafting of the Bylaws changes needed to address the transition work, 
consultation will be initiated with the advisory committees to allow this language to be brought into the Bylaws in a manner coordinated with 
the large scale changes that are anticipated. The timeline for those Bylaws amendments to be completed is no later than January 2016. 
 
 
 
 
 
 

Implementation Notes  
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ATRT2 Recommendation 9.2 Implementation 
Review Accountability Mechanisms 
30 June 2015 

9.2 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Confirm that CCWG-Accountability is 
reviewing the Independent Review and 
Reconsideration Processes as part of their 
work. 

Community 
(CCWG)  

 

Continue regular monitoring of CCWG-
Accountability work to confirm that 9.2 is still 
addressed within their work 

Staff June 
2015 

Assess outcomes of CCWG-Accountability 
work to confirm if further work is needed to 
meet 9.2 

Staff/ 
Community  

September  
2015 

9.2 Subproject Description 
 
 
 
  The 9.2 subproject implementation focus is to review 

ICANN’s existing accountability mechanisms through a 
community-comprised group. 

March 2016 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 9.2 Implementation 
Review Accountability Mechanisms 
30 June 2015 

Project Status 

  

 
 
 
  

This work will be closely coordinated with the CCWG work.  

The Cross Community Working Group (CCWG) Accountability work is addressing reviews of the Independent Review and Reconsideration 
Processes.  Prior to moving forward with the composition of a separate community group, it is important to allow the CCWG work to move 
forward.  If it is determined – through consultation with the CCWG – that the work called for in Rec. 9.2 is not being fulfilled by the CCWG, 
then ICANN will need to move forward with a separate implementation plan.  ICANN will maintain regular dialogue with the CCWG to 
confirm that work is progressing toward this recommendation. 
 
March 2016 - If work is not operationalized by this date, will revise to a new date 
 
 
 
 
 
 
 

Implementation Notes  
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ATRT2 Recommendation 9.3 Implementation 
Review Ombudsman Role 
30 June 2015 

9.3 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re-plan 
Date 

Original 
Due Date 
 

Identify expert to review current 
Office of Ombudsman structure and 
consider modification of role 

Staff October 
2015 

May 
2015 

Expert review completed, and results 
socialized with the Board and 
Community 

Staff January 
2016 

October 
2015 

Bylaw changes (if needed) posted 
for public comment 

Staff 
(dependent 
on Board 
approval) 

January 
2016 

October 
2015 

If extensive modifications identified, 
allow for further community 
discussions at an ICANN public 
meeting after sufficient time to 
consider recommendations. 

Community March 
2016 

March 
2016 

Board Approval of Bylaws changes Staff June 
2016 

June 
2016 

9.3 Subproject Description 
 
 
 
  The 9.3 subproject is for the implementation of a review 

of the Office of the Ombudsman, the role within ICANN, 
and whether the duties/scope of the Ombudsman should 
be expanded or changed in line with suggestions from 
the ATRT2.  

June 2016 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 9.3 Implementation 
Review Ombudsman 
30 June 2015 

Project Status 

  

 
 
 
  

As the CCWG work evolves to consider the role of the Ombudsman, implementation of this recommendation and the running of the review  
will closely align with the CCWG as necessary.  

An expert was expected to be retained and to perform a review of the Office of the Ombudsman by June 2015, with work expected to be 
completed by October 2015.  Because of the unique nature of the Ombudsman role within ICANN, there have been challenges in identifying 
a proper independent expert to undertake this review.  However, the search is continuing and ICANN expects to be able to retain an expert 
by October 2015. 
 
Because of the scope of the recommended review, it is important for sufficient time for community discussion of the resulting 
recommendations, not only within a public comment period, but also at an ICANN public meeting prior to the adoption of any Bylaws 
amendments changing the role of the Ombudsman.  
 
Close attention will be paid to the work ongoing within the CCWG-Accountability and any recommendations arising out of that work on the 
scope of the Ombudsman’s responsibilities.  The expert review should be required to consider those recommendations as outputs and 
dialogue with the CCWG if any modifications to its recommendations are identified to meet with generally accepted roles and responsibilities 
for an Ombudsman.  There may also be a need to tie this work into the Work Stream 2 efforts of the CCWG-Accountability. 
 
 
 
 
 
 

Implementation Notes  
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ATRT2 Recommendation 9.4 Implementation 
Develop Transparency Metrics and Reporting 
30 June 2015 
 

9.4 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Publish initial transparency statistics in FY14 
Annual Report 

Staff Complete 

Develop more fulsome set of statistics for 
FY15 and operationalize full set of statistics 
for annual reporting 

Staff December 
2015 9.4 Subproject Description 

 
 
 
  The 9.4 subproject implementation focuses on 

developing a full set of statistical data that will be 
published annually with each Fiscal Year Annual Report 

 
December 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 9.4 Implementation 
Develop Transparency Metrics and Reporting 
30 June 2015 

Project Status 

  

 
 
 
  

The first set of reports will focus on the DIDP statistics and the use of ICANN’s Anonymous Hotline, as the tracking of those items is already  
underway. There are also other reports already in existence that help meet the recommendation, such as the annual report on the usage of  
ICANN’s accountability mechanisms that is published every year on the Board Governance Committee page following ICANN’s Annual  
General Meeting. https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests 
   

As the ATRT2 Final Report was approved at the end of FY14, the full component of statistics recommended for tracking within the 
recommendation was not operationalized for that year.  As a result, on a look-back basis, ICANN is identifying an initial set of statistics for 
publication in the FY14 Annual Report.  Work is already underway to track statistics on a broader basis for an FY15 report. 
 
There are also other reports already in existence that help meet the recommendation, such as the annual report on the usage of ICANN’s 
accountability mechanisms that is published every year on the Board Governance Committee page following ICANN’s Annual General 
Meeting. https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests 
 
Once this full set of data is identified and cross functionally reviewed it will be published beginning with the FY15 Annual Report and all 
future FY reports thereafter. 
 
 
 
 
 
 

Implementation Notes  

https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path%23reconsideration-requests
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ATRT2 Recommendation 9.5 Implementation 
Review Anonymous Hotline 
30 June 2015 
 

9.5 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Identify expert to review existing policy and 
processes 

Staff Complete 

Expert report completed Staff October 
2015 

Complete implementation of modifications to 
policy 

Staff December 
2015 

Publish report to community Staff December 
2015 

9.5 Subproject Description 
 
 
 
  The 9.5 subproject implementation will conduct a review 

of the Anonymous Hotline policy and processes, 
implement any proposed modifications to policy and 
publish a report on results to the community. 

November 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 9.5 Implementation 
Review Anonymous Hotline 
30 June 2015 

Project Status 

  

 
 
 
  

Several potential experts have already been identified.  ICANN is in the process of finalizing its vendor selection with a view to retaining an  
expert that can perform the entire range of the review that was called for in the Recommendation.   

An expert has been identified and a review is expected to be completed by October 2015. 
 
Once the proposed modifications have been reviewed for feasibility and implemented, a report will be published to the community.   All these 
activities are expected to be completed by December 2015. 
 
 
 
 
 
 

Implementation Notes  
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ATRT2 Recommendation 10 Implementation 
Cross Community Deliberations 
30 June 2015 
 

 Implementation 10 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Appointment of GNSO Liaison to the GAC Council  
Development of additional 
recommendations for GAC Early 
Engagement in GNSO PDP and ongoing 
discussions 

GAC/GNSO 
CG 

Ongoing* 

Implementation of CROPP Staff Complete** 

Implementation of GNSO PDP 
Improvements 

GNSO/Staff Ongoing*** 

Implementation of facilitated PDP F2F WG 
meetings pilot project 

GNSO/Staff Complete ** 

Recommendation 10 Implementation Description 
 
 
 
  This project captures a number of initiatives that are 

addressing the components of Recommendation 10 in 
relation to improving the effectiveness of cross community 
deliberations such as the GNSO PDP improvements, 
GAC-GNSO Consultation Group on Early Engagement of 
the GAC in Policy Development Processes and the 
Community Regional Outreach Pilot Program (CROPP). 

June 2016 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

* GAC & GNSO Leadership to discuss timeline shortly – due to workload 
issues, the CG has suspended meetings for now but is expected to 
reconvene after the ICANN meeting in Buenos Aires. 
** Project planning is complete. It is now an ongoing pilot program which is 
expected to be reviewed in the near future. 
*** Status updates are provided to the GNSO Council at each ICANN 
meeting. See the latest update.  

http://gnso.icann.org/en/drafts/pdp-improvements-table-16jan14-en.pdf
https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
https://community.icann.org/display/croppfy15/Community+Regional+Outreach+Pilot+Program+(CROPP)-FY15+Home
https://community.icann.org/display/croppfy15/Community+Regional+Outreach+Pilot+Program+(CROPP)-FY15+Home
https://buenosaires53.icann.org/en/schedule/sat-gnso-working/transcript-gnso-pdp-improvements-20jun15-en
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ATRT2 Recommendation 10 Implementation 
Recommendation Name 
30 June 2015 

Project Status 

  

 
 
 
  

Work is actively under way in relation to most of the recommendation components, although the work of the GAC-GNSO Consultation Group 
has faced some delay due to workload issues. Nevertheless, the GAC and GNSO agreed to continue the GNSO Liaison to the GAC Pilot 
Project for FY16 and the consultation group is expected to recommence its activities post-Buenos Aires. The first set of recommendations in 
relation to GAC early engagement in the GNSO Policy Development Process Issue Scoping phase are being implemented in relation to the 
Purpose of gTLD Registration Data Preliminary Issue Report and the new gTLD Subsequent Rounds Preliminary Issue Report.  
 
Furthermore, further progress has been made in relation to GNSO Learn which is part of the GNSO PDP Improvements (see 
https://community.icann.org/download/attachments/53773129/08_PDPImprovement_ICANN53.pptx.pdf?version=1&modificationDate=14347
99371000&api=v2).   
 
CROPP FY16 provides a framework in which each of the At-Large RALOs and GNSO Non-Contract Constituencies will be allocated 5 
regional (3-day) outreach trips. The specific processes and guidelines for how these resources are to be made available are set forth on a 
redesigned CROPP Program Elements page. For FY16, eligibility for the CROPP program will depend on the ability of each participating 
ICANN structure (i.e., RALO, GNSO Constituency) to create a brief, but clear, Outreach Strategic Plan explaining its FY16 outreach goals 
and planned expectations so that any selected CROPP activities can be coordinated with the appropriate ICANN Regional Engagement 
teams. GNSO Constituencies will have the additional option, on a pilot basis, to select either (a) the five standard CROPP travel 
authorizations or (b) to host, co-host, or sponsor a targeted community Outreach/Engagement Event at one point during the fiscal year (US 
$10,000 target support limit). The Program will be assessed and reviewed throughout FY16 to determine future use.  
 

Implementation Notes  

The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization 
efforts must be considered. Furthermore, several of these initiatives are implemented as pilots.  The pilot results will be evaluated 
relative to project goals and adjustments or alternatives will be considered, as needed. 

https://community.icann.org/download/attachments/53773129/08_PDPImprovement_ICANN53.pptx.pdf?version=1&modificationDate=1434799371000&api=v2
https://community.icann.org/download/attachments/53773129/08_PDPImprovement_ICANN53.pptx.pdf?version=1&modificationDate=1434799371000&api=v2
https://community.icann.org/display/croppfy16/CROPP+Program+Elements
https://community.icann.org/display/croppfy16/CROPP+Program+Elements
https://community.icann.org/display/croppfy16/CROPP+Program+Elements
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ATRT2 Recommendation 11 Implementation 
AoC Review Process Effectiveness 
30 June 2015 

 Implementation 11 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re- 
Plan  
Date 

Original 
Due  
Date 

11.1 AoC reviews fed into strategic 
activities 

Staff July 
2015 

 
 

April 
2015 

11.2. Timely review process 
completion 

Board July 
2015 
 

April 
2015 

 
11.3 AoC review team appointment 
and work 
 

Board July 
2015 

April 
2015 

 
11.4 Implementation Report Staff n/a  
11.5 Resources and Budget Staff n/a Nov 

2015 

11.6 AoC Recommendation 
Communication 

Staff October 
2015 

 
 

April 
2015 
 

11.7 Timeframe of Implementation Staff n/a  
 

Recommendation 11 Implementation Description 
 
 
 
  

November 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 

Recommendation 11 addresses ways in which the AoC 
Review process can be improved to make subsequent 
reviews more effective. 
 
Using lessons learned, recommendations and 
observations from the Review Teams, the Board, 
stakeholders and staff, ICANN will propose 
improvements to make the AoC Review process more 
predictable, consistent and efficient. 
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ATRT2 Recommendation 11.1 Implementation 
AoC Reviews fed into Strategic Activities 
30 June 2015 

 11.1 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re- 
Plan Date 

Original 
Due Date 

Promote ethics, transparency 
and accountability 

Staff n/a  

Ensure AoC reviews are a staff 
priority 

Staff n/a  

Improve AoC pages on 
icann.org 
 

Staff July  
2015 

April 
2015 
 

11.1 Sub-Project Description 
 
 
 
  Subproject 11.1 purpose is to ensure that the ongoing 

work of the AoC reviews is fed into the work of other 
ICANN strategic activities.  

July 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.1 Implementation 
AoC Review Process Effectiveness 
30 June 2015 

Project Status 

  

 
 
 
  

None 

Included in the Strategic Plan as goal 5.2 "Promote ethics, transparency and accountability across the ICANN community", with Key Success 
Factors defined as  "Demonstrated accountability and legitimacy of ICANN, through the evolution of the Affirmation of Commitments and 
implementation of review mechanisms.“     
 
The Strategic Plan is posted at:  https://www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf  
 
Aoc Reviews and resulting recommendations are a priority for staff, Board and CEO.  
 
Improve AoC Review web pages on icann.org for improved transparency and clarity – the completion of this task has been delayed due to  
limited staff resources.  AoC review pages are ready for beta release and will go live in July 2015. 
 
 
 

Implementation Notes  
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ATRT2 Recommendation 11.2 Implementation 
Timely Review Process Completion 
30 June 2015 

 11.2 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re- 
Plan 
Date 

Original 
Due 
Date 

Socialize review schedule at 
ICANN52 and 53 

Staff n/a  

Review schedule approved by Board Board July 
 2015 

 
 

April 
2015 

 

11.2 Sub-Project Description 
 
 
 
  Subproject 11.2. is focused on the coordination of the 

various review processes to ensure all reviews are 
completed before the next ATRT review begins, and 
with the proper linkage of issues as framed by the AoC. 

July 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.2 Implementation 
Timely Review Process Completion 
30 June 2015 

Project Status 

  

 
 
 
  

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws,  
which may adjust the timing of Reviews, if needed.  Additionally, further consultations with NTIA may be necessary if the community   
expresses  concerns about the feasibility of the AoC Review schedule, with three AoC Reviews scheduled to start in October 2015. 

Proposed AoC review schedule and activities were socialized at ICANN 52.   The materials presented can be found at: 
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf   
 
In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed  schedule and process/operational 
improvements for public comment.  Public Comment was opened on 15 May, due to close on 2 July and extended to 8 July to provide 
community with additional time to comment.  The Board will consider feedback received from community at its July meeting (24 July, 2015). 
 
Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at 
ICANN53.  The materials presented can be found at: https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews 
 
 
 

Implementation Notes  

http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
https://www.icann.org/public-comments/proposed-aoc-org-reviews-process-2015-05-15-en
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
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ATRT2 Recommendation 11.3 Implementation 
AoC Appointment and Review Team Work 
30 June 2015 

 11.3 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date Original 
Due Date 

Develop a predictable review 
schedule 

Staff n/a 
  

 

Socialize review schedule at ICANN 
52 and 53 

Staff n/a 
  

Final review schedule approved by 
Board 

Board  July 
 2015 

 
 

April 
2015 

 

11.3 Sub-Project Description 
 
 
 
  Subproject 11.3. Ensure that AoC Review Teams are 

appointed in a timely fashion and have sufficient time to 
complete their work. 
 

July 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.3 Implementation 
AoC Appointment and Review Team Work 
30 June 2015 

Project Status 

  

 
 
 
  

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws,  
which may adjust the timing of Reviews, if needed.  Additionally, further consultations with NTIA may be necessary if the community   
expresses  concerns about the feasibility of the AoC Review schedule, with three AoC Reviews scheduled to start in October 2015. 

The AoC Review web pages are scheduled to go live in July 2015.  
 
Proposed AoC review schedule and activities were socialized at ICANN 52.   The materials presented can be found at: 
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf 
 
In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed  schedule and process/operational 
improvements for public comment.  Public Comment was opened on 15 May, due to close on 2 July and extended to 8 July to provide 
community with additional time to comment.  The Board will consider feedback received from community at its July meeting (24 July, 2015). 
 
Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at 
ICANN53.  The materials presented can be found at: https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews 
 
 
 

Implementation Notes  

http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
https://www.icann.org/public-comments/proposed-aoc-org-reviews-process-2015-05-15-en
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
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ATRT2 Recommendation 11.4 Implementation 
AoC Appointment and Review Team Work 
2 April 2015 

 11.4 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Document project mgmt. approach Staff  
 
 

Develop progress reporting template Staff 
  
 

Modify progress templates for Board 
Oversight 

Board   
 

11.4 Sub-Project Description 
 
 
 
  

Subproject 11.4. Ensures an  implementation report is 
prepared, including benchmarks and metrics, to be 
ready by review kick-off. 
 

March 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.4 Implementation 
AoC Appointment and Review Team Work 
30 June 2015 

Project Status 

  

 
 
 
  

None 

The project management approach to implementation is documented on icann.org  
https://www.icann.org/news/announcement-2-2015-01-30-en 
 
Progress reporting templates have been developed and progress has been published regularly   
https://www.icann.org/news/announcement-2-2015-01-30-en 
 
Progress reporting templates have been modified to reflect Board oversight  and were  published in May 2015.  Next quarterly 
reporting update is in process, with status as of 30 June 2015 being assembled and prepared for publication in August 2015. 

Implementation Notes  

https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://community.icann.org/display/prgrmatrt2impl/ATRT2+Implementation+Program+Home
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ATRT2 Recommendation 11.5 Implementation 
Resources and Budget 
30 June 2015 

 11.5 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

AoC budget process Staff  
 
 

Develop budgets for the next round of AoC 
reviews 

Staff  

Publish budgets Staff  November 
 2015 

 
 

11.5 Sub-Project Description 
 
 
 
  

Subproject11.5. Ensures the allocation of sufficient 
resources for Review Teams to fulfill their mandates and 
make the budget and rationale available at the start of 
the review. This should include, but is not limited to, 
accommodation of Review Team requests to appoint 
independent experts/consultants, if deemed necessary 
by the teams. 
 

November 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.5 Implementation 
Resources and Budget 
30 June 2015 

Project Status 

  

 
 
 
  

None 

A standard process for budgeting for AoC reviews has been established via a budget worksheet. 
 
Developing budgets for the next round of AoC Reviews has been completed as par of the FY16 Operating Plan and Budget, which 
was approved by the Board in June 2015.. 
 
Publish budgets and rationale at the start of each AoC Review is on track to complete in November 2015. 
 

Implementation Notes  
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ATRT2 Recommendation 11.6 Implementation 
AoC Recommendation Communication 
30 June 2015 

 11.6 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Re-Plan 
Date 

Original 
Due Date 

Document accepted 
recommendations 

Board  
 

 
 

Document process by which Board 
will address the review team 
recommendations 

Staff October 
2015 

 

April 
2015 

 

11.6 Sub-Project Description 
 
 
 
  

Subproject 11.6. Ensures that all AoC Review Team 
recommendations are addressed in a clear and 
unambiguous manner, indicating to what extent they are 
accepting each recommendation. 

October 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 11.6 Implementation 
AoC Recommendation Communication 
30 June 2015 

Project Status 

  

 
 
 
  

None 

Acceptance of ATRT2 recommendations is documented at 
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en#2.d 
 
Documenting the process by which the Board will address AoC Review Team recommendations in a clear and unambiguous manner 
will be impacted by some of the proposed process improvements included in the Proposed Schedule and Process/Operational 
Improvements for AoC and Organizational Reviews, currently out for Public Comment. 
 

Implementation Notes  

https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en2.d
https://www.icann.org/public-comments/proposed-aoc-org-reviews-process-2015-05-15-en
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ATRT2 Recommendation 11.7 Implementation 
Timeframe of Implementation 
30 June 2015 

 11.7 Implementation Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

Implementation timeframe Staff  
 
 11.7 Sub-Project Description 

 
 
 
  

Subproject 11.7. Ensures an expected time frame for 
implementation is provided 

April 2015 
Complete 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 

 



15 

ATRT2 Recommendation 11.7 Implementation 
Timeframe of Implementation 
30 June 2015 

Project Status 

  

 
 
 
  

None 

An implementation timeline has been provided and status against this timeline has been reported on beginning with ICANN 52    
 
https://community.icann.org/display/prgrmatrt2impl/Implementation+Program 
 
 

Implementation Notes  

https://community.icann.org/display/prgrmatrt2impl/Implementation+Program
https://community.icann.org/display/prgrmatrt2impl/Implementation+Program
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ATRT2 Recommendation 12 Implementation 
Financial Accountability and Transparency 
30 June 2015 
 

 Implementation 12 Timeline Status of Deliverables 

 
 
 
 

  

Responsible Due Date 

12.1 & 12.5 - The FY16-20 Strategic Plan, Five-Year 
(FY16-20) Operating Plan and FY16 Operating Plan and 
Budget were posted for public comment. The 
commencement date for FY16 Operating Plan and Budget 
was moved up to allow for sufficient time for interaction 
between the community and staff. This interaction resulted 
in improved clarity on the public comments submitted by 
the community, which ultimately informed ICANN staff’s 
amendments to the final document adopted by the Board. 

Staff  

12.2 - The correlation of revenues and expenses in 
the long term was enabled through the development 
of a 5-year financial model included in the ICANN 
strategic plan. 

Staff  

12.4 – The FY16 Annual Operating Plan and Budget 
was derived from the Five-Year Operating Plan 
following community input. 

Staff  

12.4 – The FY16 budget will be specified by SO/ AC 
group and presented at ICANN 54 in Dublin. 

Staff May 
2015 

12.3 - Implementation relative to benchmarking 
requires an evaluation as to whether the current 
Executive Dashboard process can be a reasonable 
vehicle for implementing the spirit of the 
recommendation. 

Staff Target 
ICANN53 

Subproject Description 
 
 
 
  Recommendation 12 identifies the need to establish a 

firmer basis for discussing with the community how to 
continue developing ICANN and prioritize its work to the 
benefit of participants within the multistakeholder model. 
Such a discussion will entail three key elements: 1) 
revenues; 2) expenses; and 3) the prioritization of 
ICANN’s work. 
 
The recommendation states: 
12.1 & 12.5 Board to improve participation of SO/AC in 
planning process, including sufficient time for interaction. 
12.2 Board to take into account the correlation of 
revenues and expenses in the long term when planning. 
12.3 Board to benchmark operations every 3 years, and 
publish resulting analysis. 
12.4 Annual budgets to be based on multi-annual 
strategic plan. SO/AC budgets to be specified. 

June 2015 
Operationalized 

 

Complete 
Planned/In Process 
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted 
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ATRT2 Recommendation 12 Implementation 
Financial Accountability and Transparency 
30 June 2015 
 

Project Status 

  

 
 
 
  

12.1 & 12.5 - The Strategic Plan, Five-Year Operating Plan and FY16 Operating Plan and Budget processes allowed for input from the 
ICANN community during their development stages via working groups and public comment periods. The commencement date for FY16 
Operating Plan and Budget was moved up to allow for sufficient time for interaction between the community and staff. This interaction 
resulted in improved clarity on the public comments submitted by the community, which ultimately informed ICANN staff’s amendments to 
the final document that was adopted by the Board on 26 June 2015. 
 
Public Comments and Community Calls 
ICANN received a wide range of comments on the Draft FY16 Operating Plan and Budget from nine organizations. ICANN staff and BFC 
members participated in calls with the organizations that submitted comments. The purpose of the calls was to ensure understanding of the 
comments so that the most clear and relevant responses possible would be provided. The comments and feedback from the community 
calls were reviewed by ICANN staff and BFC members and used to amend and improve the final document. 
 
Community Calls: https://community.icann.org/display/projfinadhocws/Public+comments+submitted+on+the+Draft+FY16+Operating+Plan+and+Budget 
5-year Strategic Plan Public Comment Response Report: www.icann.org/resources/pages/strategic-engagement-2013-10-10-en 
5-year Operating Plan Public Comment Response Report : www.icann.org/public-comments/proposed-opplan-budget-2016-2020-2014-11-11-en 
FY16 Operating Plan & Budget Public Comment Response Report : www.icann.org/public-comments/op-budget-fy16-2015-03-18-en 
 
Working Groups 
On 25-November-2014 UTC 1500 - 1600A, ICANN hosted a call during which staff and community members discussed the ICANN Draft 
Five-Year Operating Plan and FY16 Operating plan and Budget Calendar. On 09-February-2015 at ICANN 52 in Singapore, ICANN staff 
hosted a small working group to review and define budget assumptions relative to revenue, priorities, initiatives, expenses envelopes for 
FY16 Operating Plan and Budget.  
https://community.icann.org/display/projfinadhocws/FY16+Budget+Planning+Process 
 

https://community.icann.org/display/projfinadhocws/Public+comments+submitted+on+the+Draft+FY16+Operating+Plan+and+Budget
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
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12.2 The correlation of revenues and expenses in the long term is enabled through the development of a 5-year financial model included in 
the ICANN Strategic Plan (FY16-20).  
www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf 
 
12.3  One of the cornerstones to ICANN’s financial transparency and accountability is the process mechanism used in the Annual Operating 
Plan & Budget and financial reporting. The KPI Dashboard reinforces ICANN’s effort to be open and transparent by providing 
performance  information, tied to ICANN’s deliverables, on a regular basis. ICANN is currently revising the dashboard based on feedback 
received from the community at ICANN 53. Once the dashboard has been finalized ICANN will begin the process of determining whether or 
not it can be used to benchmark operations. 
 
12.4 The Adopted Five-Year (FY16-20) Operating Plan includes: a five-year planning calendar; strategic goals with corresponding key 
performance indicators, dependencies, five-year phasing, and list of portfolios; and a five-year financial model. The Adopted FY16 Annual 
Operating Plan and Budget was derived from the Adopted Five-Year Operating Plan following community input and includes data on all 
projects to be carried out by the organization during FY16, and displays all costs categories for each project. Each project is also mapped to 
one of the 5 objectives of the strategic plan, through the hierarchy of portfolios and goals, making the rationale for each project and activity 
clear and transparent. A budget by SO/ AC group is currently being specified with a tentative publish date of October 2015. The due date for 
the budget by SO/ AC group for Recommendation 12.4 was changed from May 2015 to October 2015 to allow more time for community 
consultation on the model and assumptions. 
 
www.icann.org/en/system/files/files/adopted-opplan-2016-2020-26apr15-en.pdf 
www.icann.org/en/system/files/files/adopted-opplan-budget-fy16-25jun15-en.pdf 
 
. 
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Implementation Notes 

     
The Adopted FY16 Operating Plan and Budget is the collective achievement of the ICANN community and the multistakeholder model, that 
transformed the goodwill of collaboration into the reality of successful output. FY16’s process is a solid platform to build on for future even 
stronger achievements. ICANN staff is reviewing the lessons learned from the FY16 process to ensure the improvements implemented are 
sustained as well as future improvements are considered. 
 
ICANN will begin the FY17 planning in the next few days.The next 2 milestones are: 
- completing the planning calendar for FY17 (September 2015) and 
- working with the community to establish the structure of the ICANN/PTI Operating Plan and Budget at ICANN 54 in Dublin. 
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