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ATRT2 Recommendation 1 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

Implementation 1 Timeline
Status of Deliverables

Responsible Re-Plan
Date

Original
Due Date

Develop Board Member Skills
Assessment

Staff 
Ensure Board members complete
Board Member Skills Assessment

Staff 

Develop “Onboarding” Training 
Program

Staff 

Develop Training Platform to host 
onboarding/development/ongoing 
training resources  

Staff 

Develop Post-training assessment Staff 
Publication of Training Material Staff 
Initial set of KPIs including training 
efficiency and Board Performance 
documented and vetted with the 
BGC and the Board in preparation 
for operationalization 

Staff 

Development of a list of preferred 
development/ongoing training 
providers, with geographical 
representation

Staff 

Recommendation 1 Implementation Description
ATRT2 Recommendation 1 states:  The Board should develop 
objective measures for determining the quality of ICANN Board 
members and the success of Board improvement efforts, and 
analyze those findings over time.

The Board Governance Committee (BGC) worked with staff to 
develop a comprehensive onboarding training program aimed at 
ensuring new Board members will be able to carry out their 
roles and responsibilities effectively. To this end, an 
“onboarding” training session was provided to the full Board on 
24 April 2015 to ensure that the current Board has equal 
understanding and knowledge of their fiduciary responsibilities. 
The training material has been published online to the extent 
ICANN had the rights to do 
so.(https://www.icann.org/resources/pages/training-materials-
2015-06-09-en) The new Board members (AGM 2015) 
completed a full day of on-boarding training on Oct. 15th, 2015 
during the AGM at which they took their seats.

Staff has put in place an ongoing training and development 
program for Board members, aimed at building new skills and 
knowledge and to enhance the performance of Board members 
in specific areas of expertise. Assessment of the training 
provided is being conducted to measure the effectiveness of the 
program and improvement efforts, and to determine what 
additional steps can be taken to further improve the quality of 
the training programs. 

An initial set of KPIs including training efficiency and Board 
performance was approved by the Board on 3 February 2016. 
These meet the requirements in ATRT2.

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



February 
2016
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Recent Update
Staff has put in place a Development Training Program for the Board that starts with the submission, to the Board Governance 
Committee (BGC) Chair and Board Chair, of individual, detailed training plans for each Board member. Upon approval of the individual 
training plans, staff provides tailor-made recommendations and guidance to Board members as to how to reach their respective 
development goals (for example, staff to assist with the search of dedicated programs and resources matching the training needs of 
each Board member, assistance with registration for training plans, negotiation with providers, monitoring of each individual Board 
member’s training budget).

A list of preferred training providers with geographical representation was established based on past assessments and will be
regularly assessed and refined by staff.

A second set of more substantial KPIs on Board Performance as well as the process by which the Board will conduct ongoing 
measurement, tracking and evaluation based on the agreed upon KPIs is currently being drafted for assessment by BGC in the 
second semester 2016.

Project Status
This project had both short term and long term components. ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 1. The following short term improvements have been realized:
•A comprehensive onboarding training program focusing on the full Board’s role in Board Governance, Finance, Audit and best
practices, has been developed.
The first session of the newly developed program was held with the Board on 24 April 2015 in order to help ensure a common set of

skills and understanding across the Board. The material used for this training has been published online at
https://www.icann.org/resources/pages/training-materials-2015-06-09-en.
•Following the assessment of this training session, the material has been further developed and new Board members (AGM October
2015) have completed a full day on-boarding training during ICANN54. The updated material is posted online:
https://www.icann.org/resources/pages/training-materials-2015-06-09-en.
•Several additional training modules are being developed to ensure that Board Members gain knowledge in technical and non-
technical areas. Material will be posted online to the extent ICANN has the right to do so.

ATRT2 Recommendation 1 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
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•Additionally, a Board Training Platform has been assembled in partnership with ICANN-learn (http://learn.icann.org), in order to 
make accessible to Board members a wide range of resources available across the Community. Specific training modules, such as 
training on Board tools in order to optimize the use of advanced tools across the Board or Policy webinars to keep the Board 
abreast of PDPs, are also being developed. A summary of the trainings available is posted on 
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
•In parallel, we continue to assess Board member skill sets, through individual training plans that have been completed and help
identify and propose tailor-made training programs for individual Board members, as well as inform any general training for the 
full Board that might be beneficial.
•In February 2016, the Board approved the initial set of KPIs and agreed to continue to develop of more comprehensive, richer
set of KPIs and other relevant metrics with which the Board can measure its effectiveness and improvement over time – see 
Board resolution for more details.
•The tracking and analysis of these metrics over time will help ICANN to measure progress and identify areas needing 
adjustment; this will be part of the ongoing effort overseen by the BGC.

Implementation Notes
Board Governance Committee members, assisted by the relevant staff members, continue to ensure that the Board is 
comfortable with the process of assessing their skill sets and following relevant trainings.  They participated in the organization of 
the 24 April 2015 training session and of the15 October 2015 on-boarding training, which will now be made part of standard 
operating procedures.

There is a significant challenge in developing objective metrics to measure an individual’s skill set, as well as how to objectively 
measure improvements over time. To mitigate, staff has spent sufficient time with necessary experts (such as third party trainers 
and Board assessment experts) during the development process to help the BGC determine a first set of KPIs based on best 
practices in non-profit public benefit corporations. Staff is assessing, through surveys and post-training assessments, the quality 
of each training provided to the Board in order to implement improvements on an ongoing basis. Staff continues to populate the 
Board Training Platform with relevant resources and training materials. The Board Training Platform allows staff to track training 
courses completed by Board members and the regular monitoring (every two months) of the KPIs by BGC and the Project leaders 
to enable early identification of indicators not moving in the expected directions to inform changes in approach.

ATRT2 Recommendation 1 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

http://learn.icann.org
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://features.icann.org/establishing-set-kpis-board-performance-and-improvement-efforts-atrt2-rec-1-2-3
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ATRT2 Recommendation 2 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

Implementation 2 Timeline Status of Deliverables

Responsible Re-plan
Date

Original 
Due Date

Develop Board Member Skills
Assessment

Staff 
Ensure Board members complete
Board Member Skills Assessment

Staff 

Develop “Onboarding” Training 
Program

Staff 

Develop Training Platform to host 
onboarding but also 
“development/ongoing” training 
resources  

Staff 

Develop Post-training assessment Staff 
Publication of Training Material Staff 
Initial set of KPIs including training 
efficiency and Board Performance 
documented and vetted with the 
BGC and the Board in preparation 
for operationalization 

Staff 

Development of a list of preferred 
development/ongoing training 
providers, with geographical 
representation  

Staff 

Recommendation 2 Implementation Description
Recommendation 2 states:  The Board should develop metrics to 
measure the effectiveness of the Board’s functioning and 
improvement efforts, and publish the materials used for training 
to gauge levels of improvement.

The Board Governance Committee (BGC) worked with staff to 
develop a comprehensive onboarding training program aimed at 
ensuring new Board members will be able to carry out their roles 
and responsibilities effectively. To this end, an “onboarding” 
training session was provided to the full Board on 24 April 2015 
to ensure that the current Board has equal understanding and 
knowledge of their fiduciary responsibilities. The training material 
has been published online to the extent ICANN had the rights to 
do so (https://www.icann.org/resources/pages/training-materials-
2015-06-09-en) The new Board members (AGM 2015) completed
a full day of on-boarding training on Oct. 15th, 2015 during the 
AGM at which they took their seats.

Staff has put in place an ongoing training and development 
program for Board members, aimed at building new skills and 
knowledge and to enhance the performance of Board members 
in specific areas of expertise. Assessment of the training 
provided is being conducted to measure the effectiveness of the 
program and improvement efforts, and to determine what 
additional steps can be taken to further improve the quality of the 
training programs. 

An initial set of KPIs including training efficiency and Board 
performance was approved by the Board on 3 February 2016. 
These meet the requirements in ATRT2.

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

February 
2016
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Recent Update: 
Staff has put in place a Development Training Program for the Board that starts with the submission, to the  Board 
Governance Committee (BGC) Chair and Board Chair, of individual, detailed training plans for each Board member. 
Upon approval of the individual training plans, Staff provides tailor-made recommendations and guidance to Board 
members as to how to reach their respective development goals (for example, staff to assist with the search of 
dedicated programs and resources matching the training needs of each Board member, assistance with registration for 
training plans, negotiation with providers, monitoring of each Board member’s training budget). 

A list of preferred training providers with geographical representation was established based on past assessments and 
will be regularly assessed and refined by staff.  

A second set of more substantial KPIs on Board Performance as well as the process by which the Board will conduct 
ongoing measurement, tracking and evaluation based on the agreed upon KPIs is currently being drafted for 
assessment by BGC in the second semester 2016. 

Project Status
This project had both short term and long term components.  ICANN staff mapped out specific tasks, milestones, 
deliverables and dependencies to implement all aspects of the ATRT2 Recommendation 2. The following short term 
improvements have been realized: 

• A comprehensive onboarding training program focusing on the full Board’s role in Board Governance, Finance, Audit 
and best practices has been developed.  The first session of the newly developed program was held with the Board 
on 24 April 2015 in order to help ensure a common set of skills and understanding across the Board. The material 
used for this training has been published at: https://www.icann.org/resources/pages/training-materials-2015-06-09-en

• Following the assessment of this training session, the material has been further developed and new Board members 
(AGM October 2015) have completed a full day on-boarding training during ICANN54. The updated material is posted 
online: https://www.icann.org/resources/pages/training-materials-2015-06-09-en

• Several additional training modules are being developed to ensure that Board members gain knowledge in technical 
and non-technical areas. Materials will be posted online to the extent ICANN has the right to do so.

ATRT2 Recommendation 2 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://www.icann.org/resources/pages/training-materials-2015-06-09-en
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• Additionally, a Board Training Platform has been assembled in partnership with ICANN Learn (http://learn.icann.org), 
in order to make accessible to Board members a wide range of resources available across the Community. Specific 
training modules, such as training on Board tools in order to optimize the use of advanced tools across the Board or 
Policy webinars to keep the Board abreast of PDPs, are also being developed. A summary of the trainings available 
is posted on https://www.icann.org/resources/pages/training-materials-2015-06-09-en

• In parallel, we are in the process of assessing Board member skill sets, through individual training questionnaires that 
have been completed and will help identify and propose tailor-made training programs for individual Board members, 
as well as inform any general training for the full Board that might be beneficial.

• In February 2016, the Board approved the initial set of KPIs and agreed to continue to develop of more 
comprehensive, richer set of KPIs and other relevant metrics with which the Board can measure its effectiveness and 
improvement over time – see Board resolution for more details. 

• The tracking and analysis of these metrics over time will help ICANN to measure progress and identify areas needing 
adjustment; this will be part of the ongoing effort overseen by the BGC.

Implementation Notes
Board Governance Committee members, assisted by the relevant staff members, continue to is ensure that the Board is 
comfortable with the process of assessing their skill sets and following relevant trainings and have participated in the 
organization of the 24 April 2015 training session and of the15 October 2015 on-boarding training, which will now be 
made as part of standard operating procedures.

There is a significant challenge in developing objective metrics to measure an individual’s skill set, as well as how to 
objectively measure improvements over time. To mitigate, staff has spent sufficient time with necessary experts (such 
as third party trainers and Board assessment experts) during the development process to help the BGC determine a 
first set of KPIs based on best practices in non-profit public benefit corporations. Staff is assessing, through surveys 
and post-training assessments, the quality of each training provided to the Board in order to implement improvements 
on an ongoing basis. Staff continues to populate the Board Training Platform with relevant resources and training 
materials. The Board Training Platform allows staff to track training courses completed by Board members and the 
regular monitoring (every two months) of the KPIs by BGC and the Project leaders enable early identification of 
indicators not moving in the expected directions to inform changes in approach.

ATRT2 Recommendation 2 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

https://www.icann.org/resources/pages/training-materials-2015-06-09-en
https://features.icann.org/establishing-set-kpis-board-performance-and-improvement-efforts-atrt2-rec-1-2-3
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ATRT2 Recommendation 3 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

Implementation 3 Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Develop a Board self assessment 
questionnaire

Staff 
Ensure that the Board completes 
self-assessment questionnaire 

Staff



Develop Post Training Skills 
Assessment

Staff


2015

Operationalize regular assessment 
of Directors’ Compensation 

Staff 

Initial set of KPIs including training 
efficiency and Board Performance 
documented and vetted with the 
BGC and the Board in preparation 
for operationalization 

Staff 

Recommendation 
Complete/Operationalized

Staff 

Recommendation 3 Implementation Description
Recommendation 3 states: The Board should conduct
qualitative/quantitative studies to determine how the qualifications of
Board candidate pools change over time and should regularly assess
Directors’ compensation levels against prevailing standards.

With respect to the first part of this recommendation, it is not in the 
Board’s remit to affect Board candidate pools. This falls within the 
remit of the Nominating Committee as well as the community groups 
that nominate individuals for the Board. However, to be responsive to 
ATRT2, the Board offered to discuss this topic with the Nominating 
Committee in a joint meeting during which the Board usually provides 
input regarding required skill sets.

In order to evaluate the qualifications of Board members over time,
we developed a Board self-assessment questionnaire. This
questionnaire has been completed by all current Board members and
will be completed by new Board members when they join the Board.
This will help identify tailor-made training programs for individual
Board members, and provide general training for the full Board.

Staff put in place a development/ongoing training program to build 
new skills and knowledge among the Board to enhance performance 
of the Board and its members in specific areas of expertise.

In February 2016, the Board approved the initial set of KPIs and 
agreed develop more comprehensive, richer KPIs and other relevant 
metrics with which the Board can measure its effectiveness and 
improvement over time – see Board resolution for more details. With 
regard to ATRT2, the recommendation has been met and can be 
considered closed.

The tracking and analysis of these metrics over time will help to 
measure progress and identify areas needing adjustment, as part of 
ICANN’s continuous improvement effort.

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



February 2016

https://features.icann.org/establishing-set-kpis-board-performance-and-improvement-efforts-atrt2-rec-1-2-3
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ATRT2 Recommendation 3 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

Recent Update: 
A second set of more substantial KPIs on Board Performance as well as the process by which the Board will conduct ongoing measurement, 
tracking and evaluation based on the agreed upon KPIs is currently being drafted for assessment by Board Governance Committee (BGC) in the 
second semester 2016. This continuous evolution of the Board’s KPIs goes beyond the scope of what was recommended in ATRT2. The Board 
thanks the ATRT2 Review Team for expediting its plan to develop the tools so it can measure its own effectiveness on an ongoing basis. For the 
purposes of ATRT2, the recommendations have been addressed and can be considered closed.

Project Status
This project had both short term and long term components. ICANN staff mapped out specific tasks, milestones, deliverables and dependencies 
to implement all aspects of ATRT2 Recommendation 3. The following short term improvements have been realized: 

• The Board self-assessment questionnaire has been developed and completed by each Board member. Newcomers to the Board complete this 
questionnaire immediately upon appointment. 

• A first set of KPIs based on best practices in non-profit public benefit corporations and on ICANN’s Bylaws has been developed.  Additional 
KPIs are in the process of being developed and will be assessed by BGC in the course of the second semester 2016. They will regularly be 
reviewed and evaluated by BGC. The BGC has approved an initial set of KPIs to help measure the effectiveness of the Board’s improvement 
efforts and the Board’s Performance. The BGC has recommended that the Board adopt this initial set of KPIs to allow for operationalization. 

In addition, note that the process for benchmarking Directors’ compensation has been operationalized for several years. Since 2009, the Board 
has regularly directed staff to carry out studies on ICANN Board members’ compensation and approved the appointment of an Independent 
Valuation Expert to advise the Board regarding compensation arrangements.  (See https://features.icann.org/2009-09-30-study-icann-board-
compensation and https://www.icann.org/resources/board-material/minutes-2010-02-04-en).

The initial efforts lead first to approving compensation for the Board Chair in August 2010 (See https://features.icann.org/2011-08-25-process-
steps-consideration-board-remuneration). This effort was followed up by the approval of compensation for the other Board members in December 
2011, following ATRT1 Recommendation 5 (See https://features.icann.org/2011-12-08-atrt-recommendation-5-board-compensation).  The most 
recent benchmarking of Board member compensation took place during the first half of 2014, as identified in the July 2014 resolution on Board 
compensation (See https://www.icann.org/resources/board-material/resolutions-2014-07-30-en#2.b).  The independent valuation report on Board 
compensation that lead to this resolution was posted for public comment on 30 April 2014. (See https://www.icann.org/en/system/files/files/board-
compensation-considerations-30apr14-en.pdf.)  As indicated in this Report, the commitment is to review Board member compensation regularly, 
and the current plan anticipates every two years, if feasible and practical.

https://features.icann.org/2009-09-30-study-icann-board-compensation
https://www.icann.org/resources/board-material/minutes-2010-02-04-en
https://features.icann.org/2011-12-08-atrt-recommendation-5-board-compensation
https://www.icann.org/en/system/files/files/board-compensation-considerations-30apr14-en.pdf
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ATRT2 Recommendation 3 Implementation
Board Performance and Work Practices
Recommendation fully implemented as of 3 February 2016

Implementation Notes
This process is closely tied to the work on Recommendations Nos. 1 and 2, and all three Recommendations (Nos. 1, 2 and 3) are being worked 
on by the same cross-functional team, which will help with the integration of these implementation efforts.  Note that the assessment of the Board 
candidate pool is limited to the successful candidates, as access to information about the qualifications for all unsuccessful candidates is not 
available for this purpose.

To the extent there is non-confidential information relating to Board member candidates available, it can be found through links on the ICANN 
Nominating Committee page at https://www.icann.org/resources/pages/nomcom-2013-12-13-en.  The Board will suggest that Nominating 
Committee consider adopting some changes in response to ATRT2 recommendation.

Outside of the execution of the tasks for Recommendation Nos. 1 and 2, impacting directly Recommendation No .3, this Recommendation has 
been addressed and can be considered closed, see Board resolution: https://www.icann.org/resources/board-material/resolutions-2016-02-03-
en#2.g. Further, the BGC met with the Nominating Committee in a closed session in Marrakech to begin discussion of this resolution.

https://www.icann.org/resources/pages/nomcom-2013-12-13-en
https://www.icann.org/resources/board-material/resolutions-2016-02-03-en#2.g
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ATRT2 Recommendation 4 Implementation
Policy/Implementation/Executive Function Distinction
Recommendation fully implemented in February 2016

Implementation 4 Timeline Status of Deliverables

Responsible Due Date

Working Group Initial Report posted for public 
comment

WG/Staff 

Close of public comment period 
Review of public comments WG 
Submit Final Report to GNSO Council WG 
GNSO Council consideration of 
recommendations

GNSO 
Council 

Public comment forum prior to Board 
consideration

Staff 

ICANN Board consideration Board 
Implementation of recommendations Staff 

Recommendation 4 Implementation Description

Recommendation 4 addresses supporting cross-
community engagement aimed at developing an 
understanding of the distinction between policy 
development and policy implementation. Work has now 
been completed by the GNSO where a working group 
was formed and developed recommendations in relation 
to a set of principles that would underpin any GNSO 
policy and implementation-related discussions. 
Following the adoption of the recommendations by the 
GNSO Council, the ICANN Board has now adopted 
these recommendations and resolved that ‘the Board 
considers ATRT2 Recommendation No.4 hereby 
completed and invites ATRT3 to review these adopted 
recommendations in light of the ATRT2 findings and 
recommendations. 

February 2016

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



http://gnso.icann.org/en/group-activities/active/policy-implementation
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ATRT2 Recommendation 4 Implementation
Policy/Implementation/Executive Function Distinction
Recommendation fully implemented February 2016

Recent Update: Implementation has been completed.

Project Status
Following the publication of the WG’s Initial Report for community input prior to the ICANN 52 meeting, the WG 
reviewed the input received and finalized its report for submission to the GNSO Council. The Final Report, which was 
adopted by the GNSO Council during its meeting in Buenos Aires in June 2015, includes the following 
recommendations in relation to the charter questions:

• A set of principles that would underpin any GNSO Policy & Implementation-related discussions, taking into 
account existing GNSO Operating Procedures. The WG recommends adhering to the principles outlined in 
section 4 of the Initial Recommendations Report when policy or implementation related issues arise in the 
implementation phase (Recommendation No.1).

• The WG proposes three new standardized processes for GNSO deliberations (Recommendation No.2) 
regarding such issues as also outlined in the high level overview in Annex B, namely: GNSO Input Process 
(GIP); GNSO Guidance Process (GGP), and; GNSO Expedited Policy Development.  

• The WG also recommends adding a provision to the GNSO Operating Procedures that clarifies that parallel 
efforts on similar / identical topics should be avoided. As the manager of the process, the GNSO Council is 
expected to resolve which process would be the most appropriate to use (Recommendation No.3).

• The WG recommends that the Policy Development Process Manual be modified to require the creation of an 
Implementation Review Team following the adoption of PDP recommendations by the ICANN Board, but allow 
the GNSO Council the flexibility to not create an IRT in exceptional circumstances (e.g. if another IRT is already 
in place that could deal with the PDP recommendations)(Recommendation No.4) and the adoption of the 
implementation review team principles as outlined in Annex H are followed as part of the creation as well as 
operation of IRTs (Recommendation No.5).

http://gnso.icann.org/en/issues/policy-implementation/pi-wg-initial-recommendations-19jan15-en.pdf
https://www.icann.org/public-comments/policy-implementation-2015-01-19-en
http://gnso.icann.org/en/issues/policy-implementation/pi-wg-final-recommendations-01jun15-en.pdf
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ATRT2 Recommendation 4 Implementation
Policy/Implementation/Executive Function Distinction
Recommendation fully implemented February 2016

Project Status (continued)

Following the adoption by the GNSO Council, the recommendations that involve changes to the ICANN Bylaws were 
submitted to the ICANN Board which directed ICANN Staff to post these for public comment. Following the close of the 
public comment forum (12 Sept 2015), the ICANN Board adopted the recommendations during its meeting on 28 
September (see https://www.icann.org/resources/board-material/resolutions-2015-09-28-en#2.f).

In addition to the progress made within the GNSO, the following improvements were implemented:
• Increased participation of Board members in activities of cross-community working groups  such as the Cross 

Community Working Group on Auction Proceeds or the CCWG on Accountability
• Use of Board/GNSO informal collaboration groups to provide guidance on policy development issues, such as 

the one created for the PDP on the Next Generation Registry Directory Services 
• Overhaul of the agenda setting processes at Public Forum under the new Meetings Format where the Public 

Forum is to be scheduled twice during Meeting A and Meeting C:
o The first session is to be held near the beginning of the meeting agenda for SO/AC updates and to listen to 

topics of interest by the community
o A second session later in the meeting agenda is held for community comment and Board response.

• Development of the Board Advice Registry System to track advice from SO/ACs and follow-up correspondence 
and actions.

Implementation Notes
Following the adoption of the Policy & Implementation recommendations by the ICANN Board, ICANN staff has 
updated the ICANN Bylaws and GNSO Operating Procedures accordingly, which operationalizes the Policy & 
Implementation recommendations. This completes the project. 

https://www.icann.org/resources/board-material/resolutions-2015-09-28-en#2.f
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ATRT2 Recommendation 5 Implementation
Decision-Making, Transparency and Appeals Processes
30 June 2016

Implementation 5 Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Create Pilot Log Staff  

Create report from log Staff  September
2015

Document process for review of
redacted material

Staff  

Finalize draft of Disclosure
Guidelines into combined
document and submit to Board
Governance Committee for
information and review

Staff  September
2015

Publish Disclosure Guidelines
combined document

Staff


October

2015

Recommendation 5 Implementation Description

Recommendation 5 states: The Board should review 
redaction standards for Board documents, Document 
Information Disclosure Policy (DIDP) and any other 
ICANN documents in order to create a single published 
redaction policy. Institute a process to regularly evaluate 
redacted material to determine if redactions are still 
required and if not, ensure that redactions are removed.

June 2016
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 5 Implementation
Decision-Making, Transparency and Appeals Processes
30 June 2016

Recent Update: The process of documenting for review of redacted material has been completed.  The 
singular document that contains reference to ICANN’s publication practices, including redaction procedures is now 
published on ICANN’s Accountability page: https://www.icann.org/resources/accountability at: 
https://www.icann.org/resources/pages/publication-practices-2016-06-30-en.

Project Status
A redaction log has been developed and sample reports are being developed so that such reports may be made 
publicly available to the community on the ICANN website in a way that provides transparency into ICANN’s 
publication and disclosure practices. As the redaction project is underway, ICANN continues to improve its briefing 
material design, including more intensive consideration at the outset on the need for inclusion of materials that may 
require redaction. 

Implementation Notes
Given that ICANN has posted Board Briefing Materials since 2010, we anticipate that a regular redaction re-
evaluation path will only be for more recent materials on a going-forward basis.  A successful re-evaluation process 
requires more in-depth tracking at the time that redactions are applied, an effort that continues to be refined over 
time.

https://www.icann.org/resources/accountability
https://www.icann.org/resources/pages/publication-practices-2016-06-30-en
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ATRT2 Recommendation 6 Implementation
GAC Operations and Interactions
Recommendation fully implemented June 2016 

Implementation 6 Timeline Status of Deliverables

Recommendation 6 Implementation Description

ATRT2 Recommendation 6 advises that the Board work
jointly with the GAC to consider a number of actions to
make GAC work methods, agenda, activities and
deliberations more transparent and better understood to
the ICANN community. This project is intended to map
the progress in the implementation of ATRT2
Recommendation 6.

Some recommendations concern GAC internal matters
and have been addressed by GAC working groups. The
BGRI Working Group is addressing Recommendations
6.4, 6.5 and 6.7. The Working Group on GAC Working
Methods (WGWM) has addressed ATRT2
Recommendations 6.1, 6.2, 6.3 and 6.6. The GAC Joint
Working Group on Government Engagement (JWG/GE)
has addressed ATRT2 Recommendations 6.8 and 6.9.

June 2016
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date
6.1 Increased transparency of GAC-related 
activities

GAC 
6.2 Formally adopt open meetings policy GAC 
6.3 Develop and publish rationales for GAC 
advice

GAC 
6.4 Develop and document formal process for 
GAC advice 

BGRI 
6.5 Bylaw change, requiring a Board 
supermajority to reject GAC advice
*see New ICANN Bylaws adopted on 27 May 
2016

BGRI N/A*

6.6 Implement initiatives to remove barriers 
for participation

GAC 
6.7 Regularize Senior Officials meetings BGRI & GAC 
6.8 Develop government engagement 
guidelines

JWG/GE 
6.9 Develop goals for stakeholder 
engagement by GSE

JWG/GE





2

ATRT2 Recommendation 6.1 Implementation
6.1 Increased transparency of GAC-related activities
Recommendation fully implemented June 2016

Implementation 6.1 Timeline Status of Deliverables

6.1 Sub-project Description

Sub-project 6.1. is focused on increasing the
transparency of GAC-related activities and in so doing
improving on community visibility into, and
understanding of, GAC work methods and processes.

The Working Group on GAC Working Methods
(WGWM) has implemented much of this
recommendation, which contains eight sub-
recommendations that are at varied stages of
implementation by the GAC (six of the eight have been
implemented).

The GAC Technology Task Force is addressing
Recommendation 6.1.c on improving the GAC website,
with ICANN and ACIG staff.

June 2016 
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date
a Convening GAC 101 information sessions
(Sweden lead)

GAC 
b Publishing agendas and minutes for GAC
Meetings timely (WGWM lead)

GAC 

c Improving GAC website (existing website
and new website in planning)

ICANN staff
and ACIG 

d Considering whether and how to open GAC
conference calls

GAC 
e Considering how to structure GAC meetings
to better engage with community

GAC 
f Establishing agenda-setting calls for the next
meeting

GAC 
g Providing clarity on GAC leadership roles GAC 
h Defining process to give opportunity to
present to the GAC prior to deliberations

GAC 



3

Project Status
6.1a Convening GAC 101 or information sessions for the ICANN community: This recommendation has been implemented by the GAC
through GAC Open Forum sessions at ICANN 50, IGF 2014 and ICANN 51. The GAC has discussed the experiences to date and
considered further refinements of the approach. The GAC has agreed on the need for at least one Open Forum per year and for
arrangements to align with the new ICANN meeting structure from 2016. 6.1a has thus been implemented by the GAC. The next GAC Open
Forum is planned for ICANN 56 in Helsinki.

6.1b Publishing agendas and minutes for GAC Meetings timely: Until 2015, GAC agendas with session topics were made available
online on the ICANN meeting website about one month before each meeting. In January 2015, the GAC started to publish its agenda for
ICANN 52 on the GAC’s public website, well in advance of the 7-day time period recommended by ATRT2. Agenda publishing within 7 days
of the meeting is thus complete. Additionally, during the meetings, the GAC agenda on the public space is updated with all documents from
the sessions. The GAC interprets the recommendation to publish meeting minutes within 7 days of its meetings as aiming to clarify GAC
advice as early as possible after it is issued. Official meeting minutes approved by the GAC are now published within 3 weeks of the
meeting. The GAC publishes a negotiated, official record of its meetings at their close, in the form of the GAC Communiqués. The GAC is
continuously working on improving the clarity of the Communiqués, for example through the inclusion of annexes where relevant.
Furthermore, since recordings and full transcripts are made publicly available within 7 days for all sessions, this aspect of the
recommendation is implemented in reality. Hence, Recommendation 6.1b has been implemented by the GAC.

6.1c Improving GAC website: The existing GAC website at https://gacweb.icann.org has been revised to improve access to relevant 
information, including correspondence, to increase the amount of information available on the public website, to make Working Group 
information publicly available and to streamline the site’s navigation. Audio recordings and transcripts of all GAC meetings (except for 
communiqué-drafting sessions) have been made available online since ICANN 47 in the six UN languages as well as Portuguese. In 
parallel, a project to establish a new website began in March 2015, conducted by ICANN ICT staff, ICANN GAC staff and ACIG under the 
guidance of the GAC Technology Task Force with Tracy Hackshaw, former GAC Vice-Chair, as lead. The new collaborative and user-
friendly GAC website is expected to be launched in the second half of 2016 and by July 2016 the interfaces for the website were ready.

6.1d Considering whether and how to open GAC conference calls: GAC conference calls have generally been concerned with agenda
setting for physical meetings, rather than with decision-making on substance matters of GAC advice. The GAC determined at ICANN 52 that
liaisons to GAC from other SO/ACs can be invited to observe and participate as appropriate and the appointed GNSO liaison to the GAC has
participated on GAC calls since April 2015. The implementation of this recommendation is thus concluded.

ATRT2 Recommendation 6.1 Implementation
6.1 Increased transparency of GAC-related activities
Recommendation fully implemented June 2016 

https://london50.icann.org/en/schedule/thu-gac-forum
http://intgovforum.org/cms/147-igf-2014/2040-report-gac-open-forum-igf-2014
https://la51.icann.org/en/schedule/wed-gac-forum
https://gacweb.icann.org/display/gacweb/ICANN+52+-+GAC+meetings+agenda
https://gacweb.icann.org


4

Project Status (Continued)

6.1e Considering how to structure GAC meetings to better engage with community: This recommendation is implemented by the GAC
through a significant increase in the GAC’s inter-sessional work, open GAC working group sessions, participation of GAC members in both
GAC working groups and PDP and cross-community working groups, initiatives such as the GAC Open Forum (Recommendation 6.1a) and
the new ICANN meetings strategy. All face-to-face GAC meeting sessions are open, except for the communiqué drafting sessions. Working
groups such as the Public Safety Working Group (PSWG) have been holding open sessions of notable interest to the community.

6.1f Establishing agenda-setting calls for the next meeting: This recommendation has been implemented by the GAC. The GAC has a
session at the end of each ICANN meeting to prepare for the next meeting, and holds a conference call in the middle of the period between
ICANN meetings to set priorities for the next GAC agenda. If need be, a second agenda setting call is organized closer to the next meeting
to refine the schedule.

6.1g Providing clarity on GAC leadership roles: This recommendation has been implemented with the publishing of a fact sheet about
the GAC’s Chair and Vice Chairs. The enlargement of the GAC management team has been followed up by a revision of the GAC Operating
Principles at ICANN 53, formally stating that the GAC can have up to five Vice Chairs.

6.1h Defining process to give opportunity to present to the GAC prior to deliberations: The GAC has been implementing this
recommendation. The topics of Geographic Names, Human Rights, Public Safety and International Law are examples of areas for which the
GAC is actively reaching out, in particular through its Working Groups, to the rest of the community to gather information and input ahead of
decision-making, which can serve as case studies to help define a process for the GAC to give entities the opportunity to present, as well as
be regarded as an implementation of Recommendation 6.1h in practice.

Implementation Notes
None.

ATRT2 Recommendation 6.1 Implementation
6.1 Increased transparency of GAC-related activities
Recommendation fully implemented June 2016 
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ATRT2 Recommendation 6.2 Implementation
Formally adopt open GAC meetings policy
Recommendation fully implemented March 2015

6.2 Formally adopt open GAC meetings policy Status of Deliverables

Responsible Due Date

Adopt open meetings policy, in effect since
ICANN 47

GAC 

6.2 Sub-Project Description 

Sub-project 6.2. is focused on increasing the
transparency of GAC meetings by ensuring that they are
held openly and that non-GAC members can attend.

The Working Group on GAC Working Methods
(WGWM) has been in charge of this recommendation,
which is implemented in practice and communicated
explicitly. As an administrative formality, the GAC plans
to update the text in its GAC Operating Principles (OPs)
to reflect the policy of open meetings in due course,
when it revises the entire OPs.

March 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



https://gacweb.icann.org/display/gacweb/GAC+Meetings
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Project Status
This recommendation is implemented by the GAC. All GAC meetings since ICANN 47 in 2013 have been open, except for the Communiqué
drafting sessions, and since ICANN 55 are all GAC plenary sessions completely open. At ICANN 46 in April 2013 and prior to that, most
GAC sessions were partly open and partly closed.

The exception to open meetings remains the Communiqué drafting session that is only accessible to representatives and advisors of GAC
Members and Observers, as well as to GAC support staff and Secretariat. The Communiqué drafting session takes place towards the end of
each meeting, on the Wednesday afternoon: it is about a half day of inter-governmental discussions and negotiations on the 'GAC
Communiqué’. The Communiqué represents the formal negotiated outcome of the meeting, including the GAC's advice to the ICANN Board
and therefore the discussions are open to members only to facilitate frank exchanges. A second exception to open meetings is the GAC
agenda-setting conference call that is for logistics and scheduling, not substantive decision-making. Finally, the GAC may in the future need
to hold a private meeting if the topic of discussion is a sensitive and purely internal matter (although the need has not arisen since mid 2013).

In terms of formalization, the GAC practice of Open Meetings is explained on the GAC website on the GAC Meetings page and in Fact
Sheets for new GAC members (“Attending your first GAC meeting”).

It should be noted that Principle 50 of the GAC Operating Principles (last amended in October 2011) still states: “The meetings of the GAC
shall ordinarily be held in private. The Chair may decide that a particular meeting, or part of a particular meeting, should be held in public.” A
proposed amendment to the Operating Principles is part of the ongoing review of the operating principles and would reverse the text to
specify that GAC meetings are ordinarily held in public, and that the Chair may decide that a particular meeting should be held in private.
This text will be updated in due course, as an administrative formality, when the GAC revises the entire Operating Principles.

Implementation Notes
None.

ATRT2 Recommendation 6.2 Implementation
Formally adopt open GAC meetings policy
Recommendation fully implemented March 2015

https://durban47.icann.org/full-schedule
https://gacweb.icann.org/display/gacweb/GAC+Meetings
https://gacweb.icann.org/display/gacweb/GAC+Operating+Principles#GACOperatingPrinciples-XIII
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ATRT2 Recommendation 6.3 Implementation
Develop and publish rationales for GAC Advice
Recommendation fully implemented June 2016 
6.3 Develop and publish rationales for GAC Advice Status of Deliverables

6.3 Sub-Project Description 

Sub-project 6.3. is focused on the GAC developing and
publishing rationales for GAC Advice at the time advice
is provided; recording such rationales in the GAC
register; and including in the register a record of how the
ICANN Board responded to each item of advice.

The Working Group on GAC Working Methods has
addressed the implementation of this recommendation.

June 2016
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date

Consider, decide on and implement 
successive steps to provide rationale for GAC 
Advice

GAC 

Improving the GAC register of advice ICANN staff
and ACIG 

Include in the advice register a record of how 
the ICANN Board responded to each item of 
advice

ICANN staff
and ACIG 
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Recent Update: Recommendation 6.3 has been implemented fully. At ICANN 56 in Helsinki, the GAC included a rationale for each
recommendation it made to the ICANN Board.

Project Status
Recommendation 6.3 was implemented gradually, starting with discussion by the GAC at ICANN 53 in Buenos Aires in June 2015.

Improving the GAC register of advice: Improving the GAC Register of Advice to make it more user-friendly and comprehensive of GAC
input and Board feedback is part of the review of the existing GAC website that began in February 2015. It is also a major component of a
project for a new revamped GAC website. It should be noted, as well, that the ICANN CTO and Board Operations division are developing a
register of advice to the Board and that there are likely to be possible significant synergies.

Developing and publishing rationales for GAC Advice at the time advice is provided and recording rationales in the GAC register:
The GAC interpreted this recommendation as aiming to clarify GAC advice. The rationale for GAC Advice has been made clearer through
continuous efforts such as ongoing restructuring of the Communiqué format, improving the wording of the Communiqué itself, including
attachments where appropriate, holding open meetings by default, and publishing transcripts and minutes. The Helsinki Communique of
June 2016 for the first time included detailed rationales for the section of the Communique containing GAC advice to the ICANN Board.

The GAC notes that other initiatives, such as holding GAC Open Forum sessions and opening GAC sessions to non-members, also help to
explain the aims and procedures of GAC advice. The level of detail in the minutes from the GAC meetings has also been enhanced with a
view to facilitate a greater understanding among the community. As of ICANN 55 in Marrakech in March 2016, the GAC has held its
communiqué drafting session openly for the first time. The GAC considers Recommendation 6.3 to be fully implemented by the above listed
actions and practices.

Implementation Notes
None.

ATRT2 Recommendation 6.3 Implementation
Develop and publish rationales for GAC Advice
Recommendation fully implemented June 2016
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ATRT2 Recommendation 6.4 Implementation
Develop and document formal process for GAC Advice 
Recommendation fully implemented June 2016
6.4 Develop and document formal process for GAC Advice Status of Deliverables

6.4 Sub-Project Description 

Sub-project 6.4. is focused on the Board, working
through the BGRI Working Group, developing and
documenting a formal process for notifying and
requesting GAC Advice.

The BGRI Working Group is in charge of implementing
this recommendation.

The draft process is considered adopted from the GAC
perspective.

May 2016
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date

Develop draft “Timeline for Board requesting 
GAC Advice.” 

BGRI 

Adopt or amend ‘Timeline for Board 
requesting GAC Advice’ (evaluate current 
shortcomings / enhance process).

BGRI 

Adoption by GAC, post online BGRI 
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Project Status
In its London Communiqué of June 2014, the GAC “agreed to implement this recommendation with the BGRI processing the
recommendation by documenting the current process and seeking comment on options for improvements.”

It was noted that Board requests for GAC advice are very rare, with only one such request issued during the last five years and the Board
will address ATRT2 l 6.4 in 2016, following a delay due to not wanting to be in conflict with the IRP also involving GAC advice.

At ICANN 50, 51 and 52, the BGRI discussed the draft of a formal process for notifying and requesting GAC advice. The draft process has
been circulated twice to the GAC. No comments having been received, and the document is considered approved from a GAC perspective.
The process is posted on the GAC website at this link. The BGRI, meeting during ICANN 53, found it advisable to prepare for Board
adoption of the process, foreseen to be concluded by August 2015. The process was detailed and documented for Board approval for that
date, but by coincidence an IRP case involving GAC advice made it advisable to defer the Board handling of this process to avoid
confusion and misunderstanding by the community. No formal Board action is necessary.

Implementation Notes
None.

ATRT2 Recommendation 6.4 Implementation
Develop and document formal process for GAC Advice 
Recommendation fully implemented June 2016

https://gacweb.icann.org/download/attachments/28278853/Proposed%20Timeline%20for%20Board%20requesting%20GAC%20advice_v2final.docx?version=1&modificationDate=1471506245602&api=v2
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ATRT2 Recommendation 6.5 Implementation
Bylaws change, requiring a supermajority for the Board to reject GAC Advice
Recommendation modified by events and implemented June 2016
6.5 Develop and document formal process for GAC Advice 

Status of Deliverables

6.5 Sub-Project Description 

Sub-project 6.5. recommends that the BGRI implement
a Bylaws change, whereby the Board would need a
supermajority vote to reject GAC advice.

The BGRI Working Group is in charge of this
recommendation.

June 2016
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date

Public comment period Staff 
Amend ICANN bylaws, to require a Board 
supermajority to reject GAC advice.
*see New ICANN Bylaws adopted on 27 May 
2016

BGRI N/A*
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Recent Update: The ICANN Bylaws approved by the ICANN Board on 27 May 2016, require a vote of 60% of the Board to reject GAC
Consensus Advice, rather than the supermajority identified in this Recommendation. The ICANN Bylaws also require that the Board is only
required to give this special consideration to GAC Consensus advice that meets a specific definition for the term “Consensus”. The Bylaws
will go into effect upon the expiration of NTIA’s IANA Functions Contract with ICANN.

Project Status
ATRT1, ATRT2 and BGRI advice led to a proposal to set a bylaws threshold at 2/3 for the Board to reject GAC advice.

At their meeting together at ICANN 51 in October 2014, both the Board and the GAC noted that public comments on the proposed bylaw
change had been almost unanimously negative, although many comments had seemed to be based on a misunderstanding of the purpose,
status and timing of the proposal, conflated with accountability issues. Public comments reflected several themes: i) the poor timing of the
proposed changes, which should have been considered after the IANA Stewardship Transition process, or as part of the enhancing ICANN
accountability work; ii) concern that the threshold for rejecting GAC advice would be different than for other SOs/ACs; iii) concern that
changes could remove any incentive for GAC involvement in policy development; iv) Lack of transparency in the selection of GAC members;
and, v) changes would create even more problems should GAC advice move from consensus to voting. For these reasons, in October 2014
the Board put the issue on hold, pending broader changes across the ICANN community. The GAC, in its deliberations during ICANN 54 (See
GAC Communiqué at https://www.icann.org/en/system/files/correspondence/gac-to-board-21oct15-en.pdf), saw a potential connection
between this provision and what has been referred to as “Stress Test 18”, embodied by the CCWG-Accountability Working Group in its
Recommendation 11, which addressed the situations when the ICANN Board should be required to provide special consideration to advice
from the GAC, and the conditions under which that would remain appropriate.

The CCWG-Accountability’s WS1 proposal specified that the Board may only act inconsistently with GAC Consensus Advice by a vote of 60%
of the Board. This has been incorporated into the ICANN Bylaws, https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-
en.pdf. This reflects a compromise – the threshold for Board action is reduced from the proposed 66% to 60%, while only applying this
heightened threshold to consideration of GAC Consensus Advice.

Implementation Notes
The compromise reached through the CCWG-Accountability process has been embedded into ICANN’s Bylaws. With that compromise, this
Recommendation is complete.

ATRT2 Recommendation 6.5 Implementation
Bylaws change, requiring a supermajority for the Board to reject GAC Advice
Recommendation modified by events and implemented June 2016

http://forum.icann.org/lists/comments-bylaws-amend-gac-advice-15aug14
https://www.icann.org/en/system/files/correspondence/gac-to-board-21oct15-en.pdf
https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-en.pdf
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ATRT2 Recommendation 6.6 Implementation
Increase support and resource commitments of governments to the GAC
Recommendation fully implemented December 2015

6.6 Increase support and resource commitments of government to the GAC Status of Deliverables

6.6 Sub-Project Description 

Sub-project 6.6. is focused on increasing support and
resource commitments of governments to the GAC and to
identify and address barriers for participation, to improve
procedures and to develop best practices.

The Working Group on GAC Working Methods (WGWM)
has contributed with implementation steps for this
recommendation. Several of the points made in ATRT2
Recommendation 6.6 overlap with, and have been
addressed by, activities under other sub-projects.

The GAC has implemented this recommendation.

December 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date

Identify initiatives that can remove barriers
for participation

GAC 

Implement initiatives that can remove
barriers for participation

GAC 

Improve GAC procedures to ensure more
efficient, transparent and inclusive decision-
making

GAC



Develop GAC engagement best practices GAC & BGRI 
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Project Status
Identify and address barriers to participation in the GAC: There has already been significant progress in overcoming language barriers to
participate in the GAC, with the Communiqué, fact sheets, minutes and transcripts being made available in 7 languages and interpretation
available for meetings and conference calls. A more extensive use of background briefing documents has also worked to reduce participation
barriers, as has the increase of the number of travel support slots for participants from developing economies. Surveys of the GAC following
ICANN 52, 53 and 54 included rating of various initiatives to encourage participation in the GAC
https://gacweb.icann.org/display/gacweb/GAC+Meeting+Surveys . Providing access to more relevant information was viewed as an effective
way to encourage more active participation in the GAC. Providing more outreach was viewed as important, and providing better information on
the ICANN model was viewed as being helpful. However, providing more translation and/or interpretation was not widely viewed as helpful. This
aspect of 6.6 is linked to recommendation 6.9 and the implementation thereof by JWG/GE and GSE staff.

Improve GAC procedures to ensure more efficient, transparent and inclusive decision-making: This generally worded recommendation
serves as a principle for continuous improvement efforts, as addressed in 6.1 – 6.3, where a number of proposals and initiatives have been
launched to promote inclusiveness and active participation by GAC members and observers in its discussions and to enhance efficiency,
effectiveness and the timely provision of decisions and advice. The use of GAC Working Groups to address particular topics has increased,
which also serves to fulfil this recommendation.

The BGRI working group should develop GAC engagement best practices for members: The GAC considers, with regard to GAC
engagement best practices for members, that some issues, such as making “adequate resource commitments” for supporting ICANN-related
work, are matters for the judgment of individual governments rather than for standardization. The suggestion for a Code of Conduct led to
discussion during the GAC’s Buenos Aires meeting and was mentioned in the Buenos Aires Communiqué, which noted that each member
already operates within his/her own government's code of conduct framework.
The GAC is, however, implementing and investigating ways in which members can be supported to engage most effectively, complementing
measures to remove barriers to participation. This includes elements mentioned by ATRT2 such as local stakeholder consultation and
coordination on multi-dimensional issues such as Internet governance. For example, the GAC Open Forum session always features
presentations of how individual governments prepare for GAC meetings at the national level, including consultations with local stakeholders.
These presentations serve as useful models for other GAC members, in addition to informing the wider community.

Implementation Notes
The Working Group on GAC Working Methods (WGWM) has contributed with implementation steps for this recommendation, noting that the 
second section of the recommendation, “Consider how the GAC can improve its procedures to ensure more efficient, transparent and inclusive 
decision-making,” is already covered by previous recommendations (Recommendations 6.1 – 6.3). Implementation of the recommendation is of 
an ongoing nature and has reached a level justifying closure.

ATRT2 Recommendation 6.6 Implementation
Increase support and resource commitments of governments to the GAC
Recommendation fully implemented December 2015

https://gacweb.icann.org/display/gacweb/GAC+Meeting+Surveys
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ATRT2 Recommendation 6.7 Implementation
Regularize Senior Officials meetings
Recommendation fully implemented March 2015

6.7 Regularize Senior Officials meetings Status of Deliverables

6.7 Sub-Project Description 

Sub-project 6.7 is focused on regularizing senior officials’
meetings by: asking the GAC to convene a High Level
meeting on a regular basis, preferably at least once every
two years; inviting countries and territories that do not
currently have GAC representatives to these meetings;
and taking stock after each High Level meeting.

The GAC has implemented this recommendation.

March 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Responsible Due Date

GAC agreement to convene regular, High
Level meetings

GAC 

Establishing practice with High Level
meetings in Toronto 2012, London 2014 and
Marrakech 2016

GAC 

Approving and publishing guidelines for GAC
High Level Governmental Meetings

GAC 



16

Recent Update: The Kingdom of Morocco, in co-operation with the GAC, held the third, very successful High-Level Governmental 
Meeting (HLGM) at ICANN55 in March 2016. 

Project Status
GAC agreement to convene regular, High Level meetings: In its London ICANN 50 Communiqué, the GAC agreed that “regular high-
level meetings are beneficial, and (that it) will examine ways to maximize their benefits and continually improve the way they are arranged
and scheduled.”

Establishing practice of holding HLGMs regularly: The GAC established the practice of holding High Level meetings by doing so in
Toronto in 2012, in London in 2014, and in Marrakech in March 2016.

Approving and publishing guidelines for GAC High Level Governmental Meetings:
At ICANN 52 in Singapore, the GAC approved a set of guidelines for GAC High Level Governmental Meetings. The guidelines specify that,
ideally, a host GAC member would self-nominate and inform the GAC one year in advance. The guidelines articulate expectations on host
GAC members before each High Level meeting, during the meeting, and after the meeting. The guidelines are published in the 6 UN
languages plus Portuguese on the GAC website at https://gacweb.icann.org/pages/viewpage.action?pageId=38502480. The GAC agreed to
consider it as a living document to be updated as needed and reviewed regularly as part of a stocktaking process after each HLGM. It was
reviewed in April 2016 to take into account the experience with the third HLGM.

The implementation of Recommendation 6.7 by the GAC is thus complete.

Implementation Notes
Complete.

ATRT2 Recommendation 6.7 Implementation
Regularize Senior Officials meetings
Recommendation fully implemented March 2015

https://gacweb.icann.org/pages/viewpage.action?pageId=38502480
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ATRT2 Recommendation 6.8 Implementation
Develop government engagement guidelines
Recommendation fully implemented April 2015

6.8 Develop government engagement guidelines Status of Deliverables

Responsible Due Date

Enhance monthly GAC/ICANN leadership 
conference call format 

ICANN Staff 

Enhance monthly GSE/GE related activities 
report 

ICANN Staff 

Develop and publish government engagement 
guidelines 

ICANN Staff 

6.8 Sub-Project Description 

Sub-project 6.8. is focused on developing guidelines for 
engaging governments, both current and non-GAC 
members, to ensure coordination and synergy of efforts 
between the GAC and the ICANN GSE team.

April 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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Project Status
The GAC Joint Working Group on Government Engagement (JWG/GE) was formed at ICANN 50. ICANN Staff and JWG/WG members 
engaged in discussions and proposed several initiatives at ICANN 51 in Los Angeles in October 2014. Actions that were agreed on and have 
now been implemented are:

• An enhanced format for the GAC/ICANN leadership conference call: these monthly calls now involve more relevant GAC members 
(notably the GAC Vice Chairs and GAC support staff including the ACIG Secretariat).

• An enhanced monthly GSE/GE related activities report – the new format has been implemented and is distributed to the full membership 
each month. Monthly reports are published on the GAC website at https://gacweb.icann.org/x/r4FLAg

• Finally, the GAC and GSE/GE team have finalized approved Guidelines for coordination between the GAC and ICANN’s Global 
Stakeholder Engagement/Government Engagement Teams at https://gacweb.icann.org/x/r4FLAg and in so doing completed the 
implementation of recommendation 6.8. 

Implementation Notes
The guidelines have been completed, accepted and are now being implemented through staff work nationally, regionally and with IGO 
activities. The guidelines are a working document that can be amended as communities request additional communication or methods of 
working together.

ATRT2 Recommendation 6.8 Implementation
Develop government engagement guidelines
Recommendation fully implemented April 2015

https://gacweb.icann.org/x/r4FLAg
https://gacweb.icann.org/x/r4FLAg
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ATRT2 Recommendation 6.9 Implementation
Develop goals for stakeholder engagement
Recommendation fully implemented December 2015

6.9 Develop goals for stakeholder engagement Status of Deliverables

Responsible Due Date

a. Develop goals for engagement with GAC 
and non-GAC member countries including
database of relevant Ministers

Staff 

b. Utilize tools to better track ICANN response 
to GAC advice

Staff



c. Make ICANN’s work relevant for 
stakeholders in parts of the world with limited 
participation

Staff 

d. Develop and execute for each world region 
a plan to allow local enterprises and 
entrepreneurs to fully and on equal terms use 
of ICANN’s services including new gTLDs (all 
regional plans by July 2016 but 
implementation work on going)

Staff



6.9 Sub-Project Description 

Sub-project 6.9. is focused on developing, with 
community input, a baseline and set of measurable 
goals for stakeholder engagement. Once the baseline is 
established and these goals are set implementation will 
be ongoing. At the Buenos Aires meeting the GAC 
agreed that no database was necessary as it would be 
too expensive and labor intensive to maintain due to the 
normal frequent changes in the governments of the 
world regarding portfolio or office holder. 

Other work under Recommendation 6.9 fits into the 
overall Recommendation 6 ongoing system 
enhancements and improvements.

December 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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Project Status
Per Recommendation 6.9, the Board should instruct the GSE group to develop, with community input, a baseline and set of measurable goals
for stakeholder engagement that addresses the following:

a. Relationships with GAC and non-GAC member countries, including the development of a database of contact information 
for relevant government Ministers: The relationships with GAC and non-GAC member countries have been strengthened through staff 
interactions in regions. The engagement work occurs within regions in capitals, with regional intergovernmental groups and in Geneva and New 
York through engagement with the relevant IGOs and IOs. GAC discussions in ICANN 53 have clarified that the objective with having a database 
of contact information for relevant government ministers has been achieved through other means and should not be pursued. Recommendation 
6.9a is thus completed.

b. Tools to summarize and communicate in a more structured manner government involvement in ICANN, via the GAC, as a way to 
increase the transparency on how ICANN reacts to GAC Advice (e.g. by using information in the GAC Advice Register): in 
development: currently, regular webinars and briefings are held; as well as distribution of educational materials; hosting of DNS regional forums, 
one to one meetings, regional commissions and ministerial meetings, etc. This is also closely related to ongoing implementation activities for 
other recommendations regarding website improvements. The improvements of the current website are completed. In addition, a new website is 
expected to be launched in the second half of 2016. For further detail see Recommendation 6.1c.

c. Making ICANN’s work relevant for stakeholders in those parts of the world with limited participation: In practice, GSE/GE 
implementation in the regions is according to community priorities as expressed in the community driven regional engagement planning and 
prioritization (regional strategies) and at GE team in Geneva in accordance with stakeholders preferences and global work. The webinars, visits, 
trainings and other related activities are implemented and this has translated into GAC membership rise to 155 MS and 34 IGOs as of December 
2015. Completed.

d. Develop and execute for each region of the world a plan to ensure that local enterprises and entrepreneurs fully and on equal terms 
can make use of ICANN’s services including new gTLDs: ongoing –four regions have strategies that have been developed by the 
multistakeholder regional communities, including participation from Governments in those regions, whether ICANN GAC members or not. One 
DNS entrepreneurship center has been started and is working in Egypt, serving the Middle East and Africa region. Other regions are looking at it  
and the prospects of replication look good in developing regions. Completed.

ATRT2 Recommendation 6.9 Implementation
Develop baseline and set of measurable goals for stakeholder engagement
Recommendation fully implemented December 2015
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Implementation Notes
Implementation of the tools under Recommendation 6.9 is completed. The engagement work is ongoing and expressed in the regional 
engagement strategies and the work of the regional communities. Regional DNS forums have been launched; all regions have regular webinars 
that include government participation or are specific to Governments; in Geneva and NY regular briefings and technical presentations educate the 
diplomatic staff from the missions about the relevance of the DNS to their country’s economy and to gain a better understanding of how the 
Internet works and therefore why what ICANN does is relevant and worth their participation. Communication has been followed up with a push 
strategy to get additional materials to those entities that request briefings. The GAC Communique and information on membership (including how 
to contact the GACSEC) are distributed and GAC membership and participation in ICANN are encouraged. The regional engagement plans can 
be found here: https://community.icann.org/pages/viewpage.action?pageId=35521555.  GSE and GE have planned the FY16 work to identify and 
prioritize those activities for the coming year. Part of that planning process is the further development of the community wiki space to encompass 
the metrics, forums and the regional projects.

ATRT2 Recommendation 6.9 Implementation
Develop baseline and set of measurable goals for stakeholder engagement
Recommendation fully implemented December 2015

https://community.icann.org/pages/viewpage.action?pageId=35521555
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ATRT2 Recommendation 7 Implementation
Public Comment Improvements
31 December 2015

Implementation 7 Timeline Status of Deliverables

Responsible Due Date

Centralized public comment page live on 
icann.org

Staff 
Enhanced visual timeline for public comment 
live on icann.org

Staff 

Ability to “follow” public comments on 
icann.org

Staff 

Eliminate Reply Cycle/Expand Comment 
period 

Staff 

Create Staff Summary Report Inquiry Process Staff 

Snapshot of public comment data 6 months 
after implementation

Staff 

Publish Report for Community Staff 

Recommendation 7 Implementation Description

ATRT2 Recommendation 7 identified various 
mechanisms to improve public comment periods through 
process modifications and the use of new tools. The 
Board specifically instructed staff to create and 
implement a process to enable those who comment 
during public comment periods to request changes to 
staff synthesis reports in cases where commenters 
believe the staff incorrectly summarized their comments.

The Recommendation 7 improvements have now been 
fully implemented, operationalized and assessed. Staff 
is establishing a multi-department team to investigate 
further evolution of the organization’s community input 
capabilities and processes with an eye toward 
interfacing with future community review efforts (e.g., 
ATRT3) as needed in the future. 

December 2015
Completed

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 7 Implementation
Public Comment Improvements
31 December 2015

Project Status

This project had both short term and long term components.  ICANN staff mapped out specific tasks, milestones, deliverables and 
dependencies to implement all aspects of the ATRT2 Rec 7 recommendations. The Rec 7 recommendations have been fully implemented 
as the following short term improvements have been realized: 

• Centralized public comment page live on icann.org (see https://www.icann.org/public-comments - open-public)
• Elimination of Reply comments mechanism and expansion of public comment period to 40-day default time frame  (see announcement
https://www.icann.org/resources/newsletter/policy-update-2014-11-21-en)
• Enhanced visual timeline for public comment live on icann.org (see e.g., https://www.icann.org/public-comments/rpm-review-2015-02-02-
en)
• Ability to “follow” public comments on icann.org 
• Stricter staff expectations and processes to produce summary reports in a timely manner (default two weeks)
• Creation of process and mechanism for community to confer, challenge, correct, complain about staff summary reports. (see 
https://www.icann.org/resources/pages/report-inquiry-2014-10-21-en)
• Improvements Information shared with Community and Staff (see https://community.icann.org/pages/viewpage.action?pageId=51417227) 
and (see  https://community.icann.org/pages/viewpage.action?pageId=51418375)
• Report on ATRT Rec 7 Enhancements (see https://community.icann.org/pages/viewpage.action?pageId=56987496)

Implementation Notes

This project is now complete, but the evolution of how the ICANN organization requests, receives, processes and evaluates public input 
is ongoing. The 16-page staff assessment report published regarding the Rec 7 enhancements provides a summary of the six specific 
operational and process improvements implemented by the staff and confirms the value of those changes. While no specific key 
performance indicators have been established for the public comments infrastructure, staff will continue to monitor and measure 
fundamental aspects of the public comments environment on an annual basis - including the number of public comment proceedings, 
the number of comments filed and other relevant statistics. Staff is establishing a multi-department team to investigate further evolution 
of the organization’s community input capabilities and processes with an eye toward interfacing with future community review efforts 
(e.g., ATRT3) as needed in the future. 

https://www.icann.org/public-comments#open-public
https://www.icann.org/resources/newsletter/policy-update-2014-11-21-en
https://www.icann.org/public-comments/rpm-review-2015-02-02-en
https://www.icann.org/resources/pages/report-inquiry-2014-10-21-en
https://community.icann.org/pages/viewpage.action?pageId=51417227
https://community.icann.org/pages/viewpage.action?pageId=51418375
https://community.icann.org/pages/viewpage.action?pageId=56987496
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ATRT2 Recommendation 8 Implementation
Multilingualism
30 June 2016

Implementation 8 Timeline Status of Deliverables

Responsible Re-plan 
Date

Original
Due 
Date

Create a Languages Services 
Department

Staff  
Conduct focus groups with community 
for feedback on improving the 
Glossary and Terminology Database

Staff/
Community  

Create a summary report detailing 
what content types will be translated 
on icann.org – to be updated in 
Q2FY17

Staff * June
2015

Set a process for 
translation/localization of icann.org

Staff * June
2015

Build an internal language portal Staff  

Update ICANN Languages Services 
Policies and Procedures – Will be 
updated in Q2FY17

Staff * June
2015

*

Develop standard tracking and 
reporting mechanisms

Staff  

Recommendation 8 Project Description

The recommendation states:  To support public 
participation, the Board should review the capacity of the 
language services department versus the community 
need for the service using Key Performance Indicators 
(KPIs) and make relevant adjustments such as 
improving translation quality and timeliness and 
interpretation quality. ICANN should implement 
continuous improvement of translation and interpretation 
services including benchmarking of procedures used by 
international organizations such as the United Nations. 

Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



* Dependency on cross-functional project underway
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ATRT2 Recommendation 8 Implementation
Multilingualism
30 June 2016
Recent Update: In an effort to better understand the needs of the Community around Language Services and make truly data driven decisions, 
the LS team embarked on a fact finding mission regarding the availability and use of currently translated materials. The ability to track this data, within 
the current systems available, is limited. However, there is currently a large cross-functional program, referred to as Jam Tart, currently underway that 
will make this task possible in the future. In addition to gathering analytics and data of this kind from ICANN.org; the project, once complete, will allow 
for the publication of translated materials on ICANN.org in a much more direct and systematic way, and provide a translated user experience on the 
website.  In order to follow-through with the remaining recommendations: “Set a process for translation/localization of icann.org,” “Create a summary 
report detailing what content types will be translated on icann.org,” and “Update ICANN Languages Services Policies and Procedures,” Language 
Services will continue to actively participate in the cross-functional Jam Tart program team and remain involved on all current work streams that serve 
these areas, including but not limited to; improvements to the ICANN website, an audit of ICANN’s digital content, and revisions of current content. 

Project Status
We have been actively working to allow for inclusive public participation and removing language barriers to expand the outreach for the community.  
Accomplishments to date include:
1. The creation of the Language Services Department including hiring one language expert for each of the languages supported by ICANN   (Arabic, 

Russian, Chinese, French, Spanish) and a Localization Program Manager.
2. Glossary and Terminology data base – over 25K terms, all translated into the 6 UN Languages + PT – along with an interactive application for the 

community, Quizlet. This project was called “ICANN In Your Language” and other languages are being added to support the regional offices and 
broaden the outreach towards non-English speakers (Korean, Japanese, Turkish). This was the subject of the first Focus Group. 

3. The LS Department has signed MoUs, the first one with Korea Internet and Security Agency (KISA), later with Japan Network Information Center 
(JPNIC) and Japan Registry Services Co., Ltd. (JPRS) and very recently with Thailand's Electronic Transactions Development Agency (ETDA). 
Under these agreements, ICANN and the parties mentioned above will coordinate and collaborate to identify and translate ICANN materials into 
Korean, Japanese and Thai for the local community.

4. On June 2014 the second Focus Group was conducted where we discussed methods of translation for all material including the approach to 
localize icann.org. The focus group consisted of a diverse set of 27 participants from both ICANN staff and community, representing over 15 
languages, and nearly 20 countries. Five virtual meetings were held to discuss current website translation approaches at ICANN, and to produce a 
set of recommendations. 

5. ICANN Community Wiki  (https://community.icann.org/category/ls) was launched in June 2015. This new space includes material to aid 
community in understanding what the Language Services Department is responsible for and working on. It also includes a full library of translated 
outreach material with access to download translated documents (Beginner's Guides, Brochures, Info-Graphics, Fact-Sheets, etc.) 

6. On June 2015, the Language Services department took over the Localization Toolkit project from ICANN APAC Region. Original Localization 
Toolkit was between ICANN APAC Region and Korean Internet & Security Agency (KISA).  It provides for a set of tools and materials for 
translating ICANN Outreach Materials outside normal ICANN Languages. Regions translate materials with attribution with support from ICANN LS 
team, including language glossary, collection and dissemination of materials and best-practices.

http://quizlet.com/ICANNLangs
https://community.icann.org/category/ls
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ATRT2 Recommendation 8 Implementation
Multilingualism
30 June 2016

Project Status (continued)
7. A translation projects master is updated and shared every first Monday of the month via ICANN’s Community wiki 

(https://community.icann.org/display/ICANNLS/Translation+Master+File) to provide transparency into the work and output of the translations team as well as a 
source to quickly view what has or is in the process of being translated.

8. Language Services Key Performance Indicators (KPIs) are in the process of implementation as part of ICANN’s Dashboard project.  This information is targeted 
for publication in December 2015 and will be linked to this update in the future. Nevertheless, while ICANN is working toward an improved understanding of 
community’s usage of language services resources based on data, various dashboards are already available providing initial measures and trends. Please visit 
https://www.icann.org/progress for 1.1: Further globalize and regionalize ICANN functions.  The dashboards include Number of Sessions with Live Interpretation
at ICANN Meetings and Percent Compliance with Proactive Translation Policy.

Implementation Notes
• Crowdsourcing with ICANN community select content. Regional Toolkit already in plan. Support current framework for Toolkit. Other content needs a framework, 

processes and tools to support. This was also included on the LS Community Wiki: https://community.icann.org/display/ICANNLSLT/LOCALIZATION+TOOLKIT
• Benchmark Proposal - a first assessment to begin the Language Services Benchmark exercise was completed. Original targeted participants included two 

organizations within the United Nations system, and one commercial enterprise organization.  Interest from initial inquiries was low from commercial enterprise and 
or non-existent from the organizations within the United Nations system. The Benchmark proposal is currently re-assessing timing that may work for current 
targeted participants as well as new potential participants.  No firm timeframe is available at this time and work will continue based on interest from potential 
participants. 

• KPIs – as part of the organization-wide effort to measure performance, Language Services is engaged in developing means of measuring its performance over 
time, against defined standards or targets.  This work is still evolving.

Additional Notes
Delivery dates on the remaining issues are currently TBD while the requisite projects are in the planning phases. But these issues are all considered in the 
planning phases, or in the various launch plans of various interdependent projects or programs. 
1. Create a summary report detailing what content types will be translated on icann.org

2. Set a process for translation/localization of icann.org
This milestone has changed from the original dates due to the fact that the task is wholly dependent upon work being done under the Jam Tart program. The work 
includes a complete Content Strategy plan, and new Document Management System (DMS),  as well as a Web Content Management System (WCMS) infrastructure 
underlying the future ICANN.org. The LS team is working as an active participant and project team member with ICANN’s Communications Team, Web Ops, & Digital 
Services Team  in order to obtain accurate results. Completion of the LS recommendations has a critical dependency on the completion of that work.  LS is leading 
the translations work with Communications, Web Ops, and the Digital Services Team to defining the scope of the broader changes necessary to implement and 
incorporate full Language enablement across ICANN.org and the GAC “beta” website. 

3. Update ICANN Languages Services Policies and Procedures
This milestone changed because the scope of work on the delivery of the above two projects changed. These two projects will now inform the documents that will be 
included in the policies and procedures. Once drafted, we will need to include a PCP in the process, thus the final document publication needs to be rescheduled for a 
later time more in line with the overall broad changes currently being made. 

https://community.icann.org/display/ICANNLS/Translation+Master+File
https://www.icann.org/progress
https://community.icann.org/display/ICANNLSLT/LOCALIZATION+TOOLKIT


1

ATRT2 Recommendation 9 Implementation
Decision-Making, Transparency and Appeals Processes
25 October 2018

Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

9.1 Bylaws Amendment 
Regarding Advisory Committee 
Advice

ICANN
Organization ü October

2015

9.2 Review Accountability 
Mechanisms

Community
(CCWG)

Not 
applicable

(n/a)

March 
2016

9.3 Review Ombudsman Role ICANN
Organization ü March

2016

9.4 Develop Transparency 
Metrics and Reporting

ICANN
Organization ü December

2015

9.5 Review Anonymous Hotline ICANN
Organization ü November

2015

Recommendation 9 Implementation Description

Recommendation 9 includes recommendations of 
commitments of how ICANN will consider Advisory 
Committee advice, a requirement that ICANN initiates 
another review of its Accountability Mechanisms, that 
ICANN convene a review of the role of the Office of the 
Ombudsman, as well as commissioning a review of the 
Anonymous Hotline to assure that it meets with best 
practices.  The Recommendation also specifies areas 
that ICANN should regularly report on regarding 
transparency.

Recommendation 
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü
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ATRT2 Recommendation 9.1 Implementation
Bylaws Amendment Regarding Advisory Committee Advice
Recommendation fully implemented as of 30 June 2016

9.1 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Community consultation to 
develop Bylaws amendments, 
including issues of workflow and 
definitions

ICANN
Organization

No Longer 
Applicable

June 
2015

Bylaws amendments provided to 
Board to approve public comment 
posting

ICANN
Organization ü July 

2015

Open public comment on Bylaws 
amendments

ICANN
Organization ü August 

2015

Board approval of Bylaws 
amendments

Board ü October
2015

9.1 Subproject Description

The 9.1 subproject implementation focus is on the 
proposed Bylaws change recommended by the ATRT2 
to impose a requirement on the ICANN Board to 
acknowledge advice arising from any of ICANN’s 
Advisory Committees.

July 2016
No longer applicable

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü
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ATRT2 Recommendation 9.1 Implementation
Bylaws Amendment Regarding Advisory Committee Advice
Recommendation fully implemented as of 30 June 2016

Recent Update: The ICANN Bylaws approved by the ICANN Board on 27 May 2016 include this requirement.

Project Status
The proposed Bylaws text has been incorporated into the Draft New ICANN Bylaws that were approved by the Board on 27 May 2016
(https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-en.pdf.).

The Cross Community Working Group on Enhancing ICANN Accountability identified the language recommended for inclusion in the Bylaws 
through this Recommendation 9.1 as language that should be adopted as part of the Bylaws necessary to be in place for the transition of the 
stewardship of the IANA functions. The CCWG-Accountability proposal was provided to Chartering Organizations for consideration on 23 February 
2016. https://community.icann.org/x/8w2AAw, and the Board submitted the proposal to NTIA on 10 March 2016.

Implementation Notes
This Recommendation is now complete, through the embedding of the language in the approved Bylaws. The Bylaws will go into effect upon the 
expiration of NTIA’s IANA Functions Contract with ICANN.

https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-en.pdf
https://community.icann.org/x/8w2AAw
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ATRT2 Recommendation 9.2 Implementation
Review Accountability Mechanisms
Recommendation fully implemented as of 31 March 2016

9.2 Implementation Timeline Status of Deliverables

Responsible Due
Date

Confirm that CCWG-Accountability is 
reviewing the Independent Review and 
Reconsideration Processes as part of their 
work.

Community
(CCWG) ü

Continue regular monitoring of CCWG-
Accountability work to confirm that 9.2 is still 
addressed within their work

ICANN
Organization

ü

Assess outcomes of CCWG-Accountability 
work to confirm if further work is needed to 
meet 9.2

ICANN
Organization/
Community

ü

9.2 Subproject Description

The 9.2 subproject implementation focus is to review 
ICANN’s existing accountability mechanisms through a 
community-comprised group.

March 2016
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü
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ATRT2 Recommendation 9.2 Implementation
Review Accountability Mechanisms
Recommendation fully implemented as of 31 March 2016

Recent Update: This recommendation was fully implemented as of 31 March 2016.

Project Status
The Cross Community Working Group (CCWG) Accountability work is addressing reviews of the Independent Review and Reconsideration
Processes.  Prior to moving forward with the composition of a separate community group, it is important to allow the CCWG work to move 
forward.  If it is determined – through consultation with the CCWG – that the work called for in Rec. 9.2 is not being fulfilled by the CCWG, 
then ICANN will need to move forward with a separate implementation plan.  ICANN will maintain regular dialogue with the CCWG to
confirm that work is progressing toward this recommendation.

Implementation Notes
This work will be closely coordinated with the CCWG work. The CCWG work can be followed at
https://community.icann.org/display/acctcrosscomm/CCWG+on+Enhancing+ICANN+Accountability 

https://community.icann.org/display/acctcrosscomm/CCWG+on+Enhancing+ICANN+Accountability
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ATRT2 Recommendation 9.3 Implementation
Review Ombudsman Role
Recommendation fully implemented as of 30 June 2016
9.3 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Identify expert to review current 
Office of Ombudsman structure 
and consider modification of role

ICANN
Organization

Removed 
from 

Workplan*

October
2015

Expert review completed, and 
results socialized with the Board 
and Community

ICANN
Organization

Removed 
from 

Workplan*

October
2015

Bylaw changes (if needed) posted 
for public comment

ICANN 
Organization 
(dependent 
on Board 
approval)

Removed 
from 

Workplan*

January
2015

If extensive modifications identified, 
allow for further community 
discussions at an ICANN public 
meeting after sufficient time to 
consider recommendations.

Community Removed 
from 

Workplan*

March 
2016

Board Approval of Bylaws changes ICANN
Organization

Removed 
from 

Workplan*

June 
2016

*See Implementation Notes

9.3 Subproject Description

The 9.3 subproject is for the implementation of a review 
of the Office of the Ombudsman, the role within ICANN, 
and whether the duties/scope of the Ombudsman should 
be expanded or changed in line with suggestions from 
the ATRT2. 

June 2016
Removed from Workplan

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü
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ATRT2 Recommendation 9.3 Implementation
Review Ombudsman Role
Recommendation fully implemented as of 30 June 2016

Recent Update: Removed from workplan to avoid duplication with the CCWG-Accountability’s Work Stream 2 effort on the Ombudsman.

Project Status
An expert was expected to be retained and to perform a review of the Office of the Ombudsman by June 2015, with work expected to be 
completed by October 2015.  Because of the unique nature of the Ombudsman role within ICANN, there were challenges in identifying a 
proper independent expert to undertake this review.  

As ICANN was conducting a search for this review, work continued in the Cross Community Working Group on Enhancing ICANN 
Accountability on modifying the role of the Ombudsman.  In addition to the changes to the Ombudsman role that are already reflected in the 
new ICANN Bylaws (particularly within the Reconsideration Process, where the Ombudsman has a new role), the CCWG-Accountability also 
noted that it will do a broader review of the Ombudsman role in its Work Stream 2 efforts that are under development now and anticipated to 
conclude mid-year in 2017.  The CCWG-Accountability’s Work Stream 2 efforts on the Ombudsman can be followed at 
https://community.icann.org/display/WEIA/Ombudsman.  ICANN committed to this work in the Bylaws as approved by the Board on 27 May 
2016 (https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-en.pdf).

To avoid a duplication of effort, the review of the Ombudsman role was removed from the ATRT2 implementation workplan, and ICANN will 
support the community’s Work Stream 2 efforts to align with the spirit of this ATRT2 recommendation.

Implementation Notes
The review of the Ombudsman role is removed from the ATRT2 workplan in favor of the broader community effort underway within the 
CCWG-Accountability.  Work related to the Ombudsman initiative can be found on the wiki: 
https://community.icann.org/display/WEIA/Ombudsman. 

https://community.icann.org/display/WEIA/Ombudsman
https://www.icann.org/en/system/files/files/adopted-bylaws-27may16-en.pdf
https://community.icann.org/display/WEIA/Ombudsman
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ATRT2 Recommendation 9.4 Implementation
Develop Transparency Metrics and Reporting
Recommendation fully implemented as of 25 October 2018

9.4 Implementation Timeline Status of Deliverables

Responsible Due Date

Publish initial transparency statistics in FY14 
Annual Report

ICANN
Organization

ü

Develop more fulsome set of statistics for 
FY15 and operationalize full set of statistics 
for annual reporting

ICANN
Organization

ü

9.4 Subproject Description

The 9.4 subproject implementation focuses on 
developing a full set of statistical data that will be 
published annually with each Fiscal Year Annual Report.

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü

October 2018
Operationalized
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ATRT2 Recommendation 9.4 Implementation
Develop Transparency Metrics and Reporting
Recommendation fully implemented as of 25 October 2018

Recent Update: This recommendation was fully implemented as of 25 October 2018.

Project Status
Recognizing that transparency is a broad and evolving subject, it features as a continued topic of discussions and work amongst the Board, 
community, and org.

The full component of statistics recommended for tracking within the recommendation and set of transparency efforts was published by ICANN 
org in its 2018 Annual Report, available at https://www.icann.org/en/system/files/files/annual-report-2018-en.pdf.

ICANN org provides updated transparency metrics in Section 5.2 of the Accountability Indicators Dashboard. These describe and track the key 
areas of transparency work in ICANN’s operations. Transparency metrics include:

• Requests of the Documentary Information Disclosure Policy (DIDP) process and the disposition of requests.
• Percentage of redacted-to-unredacted Board briefing materials released to the general public.
• Number and nature of issues that the Board determined should be treated confidentially.
• Other ICANN usage of redaction and other methods to not disclose information to the community and statistics on reasons given

for usage of such methods.
• Employee “Anonymous Hotline” and/or other whistleblowing activity, including: i. reports submitted; ii. reports verified as

containing issues requiring action; and iii. reports that resulted in change to ICANN practices.
• Continued relevance and usefulness of existing transparency metrics, including considerations on whether activities are being

geared toward the metrics (i.e. “teaching to the test”) without contributing toward the goal of genuine transparency.

There are also other reports already in existence that help meet the recommendation, such as the annual report on the usage of ICANN’s 
accountability mechanisms that is published every year on the Board Governance Committee page following ICANN’s Annual General Meeting. 
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests.

Implementation Notes
In response to Recommendation 9.4, ICANN published its Annual Report in October 2018 which includes a new section for the Transparency 
Report. The objective of this report is to bring additional clarity and understanding of how ICANN fulfills its transparency commitments. The 
report provides an overview of ICANN’s existing transparency activities, share new initiatives planned for the upcoming year, and provide 
measurable data of ICANN’s progress toward greater transparency.

https://www.icann.org/en/system/files/files/annual-report-2018-en.pdf
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path
https://www.icann.org/en/system/files/files/annual-report-2018-en.pdf
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ATRT2 Recommendation 9.5 Implementation
Review Anonymous Hotline
Recommendation fully implemented as of 30 September 2016

9.5 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Identify expert to review existing 
policy and processes

ICANN
Organization

ü ü

Expert report completed ICANN
Organization

ü ü

Complete implementation of 
modifications to policy

ICANN
Organization

ü December 
2015

Publish report to community ICANN
Organization

ü December 
2015

9.5 Subproject Description

The 9.5 subproject implementation will conduct a review 
of the Anonymous Hotline policy and processes, 
implement any proposed modifications to policy and 
publish a report on results to the community.

October 2016
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted

ü
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ATRT2 Recommendation 9.5 Implementation
Review Anonymous Hotline
Recommendation fully implemented as of 30 September 2016

Recent Update: An expert conducted and completed a review of the Anonymous Hotline Policy and Procedures in January 2016.  
The expert analyzed the Anonymous Hotline Policy and Procedures to accepted global framework, identified gaps and provided 
recommendations for possible improvements that would elevate the Anonymous Hotline to a best practice reporting mechanism.   

ICANN published the results of the review at https://www.icann.org/en/system/files/files/icann-hotline-policy-review-21mar16-en.pdf.  

ICANN also commissioned a report reviewing the feasibility of expanding the use of the hotline more broadly to the ICANN community. 
That report is available at https://www.icann.org/en/system/files/files/icann-hotline-policy-review-21mar16-en.pdf. 

Project Status

As at September 2016, ICANN has identified the specific implementation steps to address the recommendations furnished by the expert 
in its report.  ICANN has completed the 1st tranche of the modifications in the updated the Anonymous Hotline Policy and Procedures, 
and we are in the final stages of further updating and modifying the Anonymous Hotline Policy and Procedures.

Some of the modifications that have been implemented include:
- The Anonymous Hotline Policy has been revised to allow reporting of all issues and concerns associated with misconduct related to 

laws, organizational policies and standards of conduct. 
- The Anonymous Hotline Policy has been updated to include a description of good faith reporting and to define “non-retaliation” policy 

in more detail. 
- A method has been adopted to ensure that the policy and procedures are both readily available to ICANN Organization to ensure that 

those who use the Anonymous Hotline have the benefit of the information in both documents.
- The Anonymous Hotline Policy has been updated to reflect that a reporter will receive an acknowledgement of receipt of report from 

the hotline service provider within 24-48 hours of making a report.

Implementation Notes
None. 

https://www.icann.org/en/system/files/files/icann-hotline-policy-review-21mar16-en.pdf
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ATRT2 Recommendation 10 Implementation
Cross Community Deliberations
17 November 2016

Implementation 10 Timeline Status of Deliverables

Responsible Due Date

Appointment of GNSO Liaison to the GAC Council


Identify and document additional 
recommendations for GAC Early 
Engagement in GNSO PDP

GAC/GNSO 
Consultation 
Group



Implementation of CROPP Staff


Document milestones and goals for the 
GNSO PDP Improvements

GNSO/Staff


Implementation of facilitated PDP F2F WG 
meetings pilot project

GNSO/Staff


Recommendation 10 Implementation Description

This project captures a number of initiatives that are 
addressing the components of Recommendation 10 in 
relation to improving the effectiveness of cross community 
deliberations such as the GNSO PDP improvements, 
GAC-GNSO Consultation Group on Early Engagement of 
the GAC in Policy Development Processes and the 
Community Regional Outreach Pilot Program (CROPP).

In the meantime a couple of other activities have been 
initiated that may not have been directly in response to the 
ATRT2 Recommendation 10 but which are expected to 
contribute to achieving the goals set out by the 
Recommendation 10 such as the stakeholder journey, 
which focuses on how can ICANN get more volunteers to 
be more meaningfully involved, the Leadership Training 
Program and the ICANN community mentorship pilot 
program. Furthermore the GNSO Review Final Report of 
the Independent Examiner, of which most 
recommendations have now been adopted by the ICANN 
Board also identifies a number of recommendations that 
focus on similar areas as the ATRT2 Recommendation 10. 
Implementation planning for these recommendations is 
under way.

November 2016 
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



* The Consultation Group (CG) submitted its Final Status Update and 
Recommendations to the GAC and GNSO on 11 October 2016. The GAC 
and GNSO endorsed the recommendations for adoption during ICANN57. 
The work of the GAC GNSO CG is now considered complete. 

http://gnso.icann.org/en/drafts/pdp-improvements-table-16jan14-en.pdf
https://community.icann.org/x/phPRAg
https://community.icann.org/display/croppfy15/Community+Regional+Outreach+Pilot+Program+(CROPP)-FY15+Home
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ATRT2 Recommendation 10 Implementation
Cross Community Deliberations
17 November 2016

Recent Update: PDP Improvements completed, minor progress updates in relation to CG and CROPP.  

Project Status
Work on the projects related to this recommendation has now completed. Although work under way in relation to the GAC-GNSO Consultation 
Group (CG) faced some delay due to workload issues, the CG submitted its Final Status Report & Recommendations (see 
https://gnso.icann.org/en/drafts/gac-status-report-rec-10oct16-en.pdf) to the GNSO and GAC prior to ICANN 57 for their consideration. 
Following an exchange of views during the joint GAC-GNSO session at ICANN57, both the GAC and GNSO endorsed the Final Status Report & 
Recommendations during their respective sessions at ICANN57. The work of the GAC-GNSO CG is now considered complete. 

Furthermore, the GNSO Council considered the PDP Improvements End Report (see http://gnso.icann.org/en/drafts/memo-pdp-improvements-
09jun16-en.pdf) and voted to formally consider this project closed (see http://gnso.icann.org/en/council/resolutions#201606), directing staff to 
integrate some of the improvements that have been piloted as permanent feature as well as survey the GNSO community in relation to the 
familiarity as well as perceived usefulness of the current newcomer and training tools and materials. This survey was recently completed with 
the results of the survey as well as a number of recommendations responding to the results of the survey submitted to the GNSO Council for its 
consideration (see https://gnso.icann.org/en/drafts/newcomer-tools-survey-04oct16-en.pdf). The GNSO Council reviewed the survey and its 
recommendations during its meetings at ICANN57. 

CROPP FY16 provided a framework in which each of the At-Large RALOs and GNSO Non-Contract Constituencies were allocated 5 regional 
(3-day) outreach trips. The specific processes and guidelines for how these resources were made available were set forth on the CROPP FY16 
Program Elements page. For FY16, eligibility for the CROPP program depended on the ability of each participating ICANN structure (i.e., RALO, 
GNSO Constituency) to create a brief, but clear, Outreach Strategic Plan explaining its FY16 outreach goals and planned expectations so that 
any selected CROPP activities could be coordinated with the appropriate ICANN Regional Engagement teams. GNSO Constituencies had the 
additional option, on a pilot basis, to select either (a) the five standard CROPP travel authorizations or (b) to host, co-host, or sponsor a targeted 
community Outreach/Engagement Event at one point during the fiscal year (US $10,000 target support limit). One community selected and 
utilized the “event” option. 

The CROPP program was closely administrated and monitored by staff throughout FY16 to assess the effectiveness of its improved processes 
and to determine if future allocation of resources (in FY17) would be appropriate. The feedback was positive and further support is being offered 
to eligible GNSO and RALO communities in FY17 with minor adjustments designed to improve the program offerings. A full assessment report 
for the FY16 operational year will be produced by staff and posted on the community wiki.

On a trial basis for FY17, eligible GNSO community groups will be offered expanded options to use CROPP resources to organize targeted 
events to promote or expand recruiting opportunities for their communities. The individual trip framework is also being expanded to give 
program participants longer stays so that they can more fully utilize their time on the ground for outreach, engagement and recruiting efforts. 

https://gnso.icann.org/en/drafts/gac-status-report-rec-10oct16-en.pdf
http://gnso.icann.org/en/drafts/memo-pdp-improvements-09jun16-en.pdf)
http://gnso.icann.org/en/council/resolutions#201606)
https://gnso.icann.org/en/drafts/newcomer-tools-survey-04oct16-en.pdf)
https://community.icann.org/display/croppfy16/Community+Regional+Outreach+Pilot+Program+(CROPP)-FY16+Home
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ATRT2 Recommendation 10 Implementation
Cross Community Deliberations
17 November 2016

Project Status (continued)
Additional initiatives have been launched by ICANN Staff in close co-operation with the ICANN Community such as the Stakeholder Journey and the 
Community Mentorship Pilot Program which, although not specifically launched in response to the ATRT2 recommendations, are expected to 
contribute to the objectives of Recommendation 10.

Implementation Notes
The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization efforts must 
be considered. Furthermore, several of these initiatives are implemented as pilots. The pilot results will be evaluated relative to project goals and 
adjustments or alternatives will be considered, as needed. Finally, the importance of diverse and global participation in the policy development 
process is also reflected in more detail in the Final Report of the independent examiner of the GNSO Review, including many of the 36 
recommendations. The importance of implementing ways to track and measure various improvements has been highlighted by the independent 
examiner and once implemented, this will assist with ongoing monitoring of effectiveness of implemented improvements. GNSO Community has 
evaluated the feasibility of these recommendations and proposed prioritization. The Board took action on these recommendations at ICANN56 and 
directed the GNSO to develop an implementation plan for 34 out of 36 recommendations, containing a realistic timeline for the implementation, 
definition of desired outcomes and a way to measure current state as well as progress toward the desired outcome.  The GNSO Review 
Recommendations Implementation Plan was developed by the GNSO Review Working Party and was approved by the GNSO Council on 15 
December 2016. At its meeting in February 2017, the Board accepted the GNSO Review Implementation Plan and directed the Review Working 
Party to provide updates to the OEC every six months.

https://www.icann.org/en/system/files/files/gnso-review-final-15sep15-en.pdf
https://gnso.icann.org/en/council/resolutions#20161215-3
https://www.icann.org/resources/board-material/resolutions-2017-02-03-en#1.e
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ATRT2 Recommendation 11 Implementation
AoC Review Process Effectiveness
31 December 2015

Implementation 11 Timeline Status of Deliverables

Responsible Due Date

11.1 AoC reviews fed into strategic activities Staff 

11.2. Timely review process completion Board 

11.3 AoC review team appointment and work Board 

11.4 Implementation Report Staff 

11.5 Resources and Budget Staff 

11.6 AoC Recommendation Communication Staff 

11.7 Timeframe of Implementation Staff 

Recommendation 11 Implementation Description

November 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted



Recommendation 11 addresses ways in which the AoC 
Review process can be improved to make subsequent 
reviews more effective.

Using lessons learned, recommendations and 
observations from the Review Teams, the Board, 
stakeholders and staff, ICANN has proposed and began 
implementing improvements to make the AoC Review 
process more predictable, consistent and efficient.
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ATRT2 Recommendation 11.1 Implementation
AoC Reviews fed into Strategic Activities
31 December 2015

11.1 Implementation Timeline Status of Deliverables

Responsible Due Date

Promote ethics, transparency and 
accountability

Staff 

Ensure AoC reviews are a staff priority Staff 

Improve AoC pages on icann.org Staff 

11.1 Sub-Project Description

Sub-project 11.1 purpose is to ensure that the ongoing 
work of the AoC reviews is fed into the work of other 
ICANN strategic activities. 

September 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.1 Implementation
AoC Review Process Effectiveness
31 December 2015

Project Status

None

Under the Strategic Plan for fiscal years 2016-2020, this subproject has been included as goal 5.2 "Promote ethics, transparency and 
accountability across the ICANN community", with Key Success Factors defined as  "Demonstrated accountability and legitimacy of ICANN 
through the evolution of the Affirmation of Commitments and implementation of review mechanisms.“

The Strategic Plan is posted at:  https://www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf 

AoC Reviews and resulting recommendations are a priority for staff, Board and CEO  as evidenced by the Strategic Objective and the 
Dashboard.  The Board Governance Committee and the Organizational Effectiveness Committee have the oversight responsibility for AoC and 
Organizational Reviews to ensure that Reviews continue to be an effective accountability mechanism and to ensure that implementation of 
Improvement progresses as planned. Important lessons learned from recent Reviews have been summarized and shared with the Community, 
with concrete actions underway to make improvements in future Reviews (more information here).  

AoC Review web pages on icann.org have been improved for transparency and clarity – the new pages went live in August 2015 and feedback is 
being gathered in preparation for further enhancements, to be done as part of standard operating procedures.  This is the responsibility of the 
Strategic Initiatives team.  Link to revised web pages:  https://www.icann.org/resources/accountability

Implementation Notes

https://www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf
https://meetings.icann.org/en/dublin54/schedule/wed-aoc-org-reviews
https://www.icann.org/resources/accountability
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ATRT2 Recommendation 11.2 Implementation
Timely Review Process Completion
31 December 2015

11.2 Implementation Timeline Status of Deliverables

Responsible Due Date

Socialize review schedule at ICANN52 and 53 Staff 

Review schedule approved by Board Board 11.2 Sub-Project Description

Sub-project 11.2. is focused on the coordination of the 
various review processes to ensure all reviews are 
completed before the next ATRT review begins, and 
with the proper linkage of issues as framed by the AoC.

July 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.2 Implementation
Timely Review Process Completion
31 December 2015

Project Status

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws, 
which may adjust the timing of Reviews, if needed.  Discussions are currently underway to include in the CCWG-Accountability Draft Proposal
ICANN’s commitment to publish operational standards that lead to workable reviews.

Proposed AoC review schedule and activities were socialized at ICANN52.   The materials presented can be found at: 
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf

In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed  schedule and process/operational 
improvements for public comment.  Public Comment was opened on 15 May, due to close on 2 July and extended to 8 July to provide 
community with additional time to comment.  The Board considered feedback received from community at its July meeting (24 July 2015) 
and endorsed modified Review schedule. See Board Resolution - 2015.07.28.14 

Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at 
ICANN53.  The materials presented can be found at: https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews.

At the direction of the Board, ICANN has engaged in a dialogue with the NTIA, a signatory to the AoC, regarding the changes to the AoC 
Review schedule endorsed by the Board, and brought these discussions to conclusion in January 2016.  Note that the start of the third 
Accountability and Transparency Review has been changed to January 2017, 6 months earlier than the date in the Board resolution.

Implementation Notes

http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
https://www.icann.org/public-comments/proposed-aoc-org-reviews-process-2015-05-15-en
https://www.icann.org/resources/board-material/resolutions-2015-07-28-en#2.c
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
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ATRT2 Recommendation 11.3 Implementation
AoC Appointment and Review Team Work
31 December 2015

11.3 Implementation Timeline Status of Deliverables

Responsible Due Date

Develop a predictable review schedule Staff 

Socialize review schedule at ICANN 52 and 
53

Staff 

Final review schedule approved by Board Board 

11.3 Sub-Project Description

Sub-project 11.3 ensure that AoC Review Teams are 
appointed in a timely fashion and have sufficient time to 
complete their work.

July 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.3 Implementation
AoC Appointment and Review Team Work
31 December 2015

Project Status

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws, 
which may adjust the timing of Reviews, if needed. Discussions are currently underway to include ICANN”s commitment to publish 
operational standards that lead to workable reviews in the CCWG-Accountability Draft Proposal.

The AoC Review web pages went live in August 2015:  https://www.icann.org/resources/accountability

Proposed AoC review schedule and activities were socialized at ICANN52.   The materials presented can be found at: 
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf

In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed schedule and process/operational 
improvements for public comment.  Public Comment was opened on 15 May, due to close on 2 July and extended to 8 July to provide 
community with additional time to comment. The Board considered feedback received from community at its July meeting (24 July 2015) and 
endorsed modified Review schedule. See Board Resolution - 2015.07.28.14 

Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at 
ICANN53.  The materials presented can be found at: https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews

At the direction of the Board, ICANN has engaged in a dialogue with the NTIA, a signatory to the AoC, regarding the changes to the AoC 
Review schedule endorsed by the Board, and brought these discussions to conclusion in January 2016.  Note that the start of the third 
Accountability and Transparency Review has been changed to January 2017, 6 months earlier than the date in the Board resolution.

Implementation Notes

https://www.icann.org/resources/accountability
http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf
https://www.icann.org/public-comments/proposed-aoc-org-reviews-process-2015-05-15-en
https://www.icann.org/resources/board-material/resolutions-2015-07-28-en#2.c
https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews
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ATRT2 Recommendation 11.4 Implementation
AoC Appointment and Review Team Work
31 December 2015

11.4 Implementation Timeline Status of Deliverables

Responsible Due Date

Document project management approach Staff 

Develop progress reporting template Staff 

Modify progress templates for Board 
Oversight

Board 

11.4 Sub-Project Description

Sub-project 11.4 ensures an  implementation report is 
prepared, including benchmarks and metrics, to be 
ready by review kick-off.

March 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.4 Implementation
AoC Appointment and Review Team Work
31 December 2015

Project Status

None

The project management approach to implementation is documented on icann.org 
https://www.icann.org/news/announcement-2-2015-01-30-en

Progress reporting templates have been developed and progress has been published regularly  
https://www.icann.org/news/announcement-2-2015-01-30-en

Progress reporting templates have been modified to reflect Board oversight  and were published in May 2015.  Subsequently, 
quarterly updates have and will continue to be published.  Links to the latest updates and archives are available in the Reviews
section of the icann.org:  https://www.icann.org/resources/reviews/aoc.

Implementation Notes

https://www.icann.org/news/announcement-2-2015-01-30-en
https://www.icann.org/news/announcement-2-2015-01-30-en
https://community.icann.org/display/prgrmatrt2impl/ATRT2+Implementation+Program+Home
https://www.icann.org/resources/reviews/aoc
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ATRT2 Recommendation 11.5 Implementation
Resources and Budget
31 December 2015

11.5 Implementation Timeline Status of Deliverables

Responsible Due Date

AoC budget process Staff 

Develop budgets for the next round of AoC 
reviews

Staff 

Prepare to publish budgets and rationale Staff 

11.5 Sub-Project Description

Sub-project11.5 ensures the allocation of sufficient 
resources for Review Teams to fulfill their mandates and 
make the budget and rationale available at the start of 
the review. This should include, but is not limited to, 
accommodation of Review Team requests to appoint 
independent experts/consultants, if deemed necessary 
by the teams.

November 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.5 Implementation
Resources and Budget
31 December 2015

Project Status

None

A standard process for budgeting for AoC reviews has been established via a budget worksheet.

Developing budgets for the next round of AoC Reviews has been completed as part of the FY16 Operating Plan and Budget which 
was approved by the Board in June 2015 and is currently underway for FY 17.

Budgets and rationale will be published at the start of each AoC Review, starting with the next AoC Review to take place, CCT, which 
began in January 2016.  This step has been incorporated into the standard operating procedures and is the responsibility of the 
Strategic Initiatives department.

Implementation Notes
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ATRT2 Recommendation 11.6 Implementation
AoC Recommendation Communication
31 December 2015

11.6 Implementation Timeline Status of Deliverables

Responsible Due Date

Document accepted recommendations Board 

Document process by which Board will 
address the review team recommendations

Staff 
11.6 Sub-Project Description

Subproject 11.6. Ensures that all AoC Review Team 
recommendations are addressed in a clear and 
unambiguous manner, indicating to what extent they are 
accepting each recommendation.

October 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.6 Implementation
AoC Recommendation Communication
31 December 2015

Project Status

None

Acceptance of ATRT2 recommendations is documented at
https://www.icann.org/resources/board-material/resolutions-2014-06-26-en#2.d

Documenting the process by which the Board will address AoC Review Team recommendations in a clear and unambiguous manner 
will be impacted by some of the process improvements being implemented as the result of Board Resolution  - 2015.07.28.14 .  This 
will be updated and posted publically.

Implementation Notes

https://www.icann.org/resources/board-material/resolutions-2014-06-26-en#2.d
https://www.icann.org/resources/board-material/resolutions-2015-07-28-en#2.c
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ATRT2 Recommendation 11.7 Implementation
Timeframe of Implementation
31 December 2015

11.7 Implementation Timeline Status of Deliverables

Responsible Due Date

Implementation timeframe Staff 

11.7 Sub-Project Description

Subproject 11.7. Ensures an expected time frame for 
implementation is provided

April 2015
Complete

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 11.7 Implementation
Timeframe of Implementation
31 December 2015

Project Status

None

An implementation timeline has been provided and status against this timeline has been reported on beginning with ICANN52   

https://community.icann.org/display/prgrmatrt2impl/Implementation+Program

Implementation Notes

https://community.icann.org/display/prgrmatrt2impl/Implementation+Program


1

ATRT2 Recommendation 12 Implementation
Financial Accountability and Transparency
Recommendation fully implemented as of 30 June 2016

Implementation 12 Timeline Status of Deliverables

Respon-
ible

Re-plan
Date

Due
Date

12.1 & 12.5 – The processes to develop the Strategic Plan, 
Five-Year Operating Plan and Annual Operating Plan and 
Budget allow for input from the ICANN community during 
their development stages via multiple working groups, 
calls, webinars and public comment periods. In addition, 
the commencement date for these planning processes 
have been moved up versus prior years to allow for 
sufficient time for interaction between the community, 
ICANN Board and staff. These interactions result in 
improved input from the community, which ultimately 
inform ICANN staff’s draft and final documents. 

Staff  

12.2 - The correlation of revenues and expenses in the 
long term was enabled through the development of a 5-
year financial model included in the ICANN strategic plan.

Staff  

12.3 – ICANN currently identifies targets in its KPI 
Dashboard which informs the Annual Report that is 
reviewed and approved by the ICANN Board. Benchmark 
references will be included in the KPI Dashboard once a 
comparable non-profit organization is identified. The 
estimated time for the first benchmarking study to be 
completed is FY18.

Staff  

12.4 – The Annual Operating Plan and Budgets are 
derived from the Five-Year Operating Plan following 
community input. Specific budgets for the SO/AC groups 
are included in the Annual Operating Plan and Budgets 
under Objective 1 - Evolve and further globalize ICANN. A 
draft of the process to specify the entire annual budget by 
SO/ AC group will be presented at ICANN 59 for 
community consultation and input.

Staff  

Subproject Description

Recommendation 12 identifies the need to establish a 
firmer basis for discussing with the community how to 
continue developing ICANN and prioritize its work to the 
benefit of participants within the multistakeholder model. 
Such a discussion will entail three key elements: 1) 
revenues; 2) expenses; and 3) the prioritization of 
ICANN’s work.

The recommendation states:
12.1 & 12.5 Board to improve participation of SO/AC in 
planning process, including sufficient time for interaction.
12.2 Board to take into account the correlation of 
revenues and expenses in the long term when planning.
12.3 Board to benchmark operations every 3 years, and 
publish resulting analysis.
12.4 Annual budgets to be based on multi-annual 
strategic plan. SO/AC budgets to be specified.

June 2016
Operationalized

Complete
Planned/In Process
Behind schedule, expected to recover within original plan 
Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 12 Implementation
Financial Accountability and Transparency
Recommendation fully implemented as of 30 June 2016

Recent Update: 
12.1 & 12.5 The successes achieved for FY16 and FY17 have been leveraged and incorporated into the draft FY18 process.
12.2 The correlation of revenues and expenses in the long term is embedded in the ICANN Strategic Planning process.
12.3 ICANN currently identifies targets in its KPI Dashboard which informs the Annual Report that is reviewed and approved by the ICANN Board. 
Benchmark references will be included in the KPI Dashboard once a comparable non-profit organization is identified. The estimated time for the first 
benchmarking study to be completed is FY18.
12.4 ICANN’s annual budgets are based on ICANN’s Five-year Strategic Plan. The annual Operating Plan and Budget development process includes 
an update to the Five-year Operating Plan based on progress toward the strategic goals defined in the Five-year Strategic Plan. 
Specific budgets for the SO/AC groups are included in the Annual Operating Plan and Budgets under Objective 1 - Evolve and further globalize 
ICANN. The budget covers the direct support of activities such as developing work plans and priorities; managing logistics, content, and reports of all 
meetings and workshops; and preparing and publishing work products. The financial impact of indirect and shared services support of SO/ AC 
activities is currently being defined and will be presented at ICANN 59 for community consultation and input.

Project Status
12.1 & 12.5 - The processes to develop the Strategic Plan, Five-Year Operating Plan and Annual Operating Plan and Budget allow for input from the 
ICANN community during their development stages via multiple working groups, calls, webinars and public comment periods. In addition, the 
commencement dates for these planning processes have been moved up versus prior years to allow for sufficient time for interaction between the 
community, ICANN Board and staff. These interactions result in improved input from the community, which ultimately inform ICANN staff’s draft and 
final documents. These interactions have been well received by the community and will continue to be a part of the planning and budgeting processes 
in the future.

Working Groups, calls, webinars:  
FY16
On 25-November-2014 UTC 1500 - 1600A, ICANN hosted a call during which staff and community members discussed the ICANN Draft Five-Year 
Operating Plan and FY16 Operating plan and Budget Calendar. On 09-February-2015 at ICANN 52 in Singapore, ICANN staff hosted a small working 
group to review and define budget assumptions relative to revenue, priorities, initiatives, expenses envelopes for FY16 Operating Plan and Budget. 
https://community.icann.org/display/projfinadhocws/FY16+Budget+Planning+Process
FY17

https://community.icann.org/display/projfinadhocws/FY16+Budget+Planning+Process
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ATRT2 Recommendation 12 Implementation
Financial Accountability and Transparency
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Project Status (continued)

For the FY17 process, ICANN staff continued its interaction with the community via a webinar, face-to-face working groups and 
meetings with SO/AC groups in Dublin and Marrakech, and a high interest topic session in Marrakech. 
• 22 Sep 2015 webinar: https://community.icann.org/display/projfinadhocws/22-Sep-2015+FY17+Operating+Plan+and+Budget+Kick-

off+Webinar; 
• 18 Oct 2015 Working Group (Dublin): https://community.icann.org/pages/viewpage.action?pageId=56139362, 
• 21 Oct 2015 Operations Update (Dublin): https://meetings.icann.org/en/dublin54/schedule/wed-operations
• 06 Mar 2016 Working Group (Marrakech): 

https://icann.adobeconnect.com/p7i5warfom6/?launcher=false&fcsContent=true&pbMode=normal
• 10 Mar 2016 High interest topic (Marrakech): https://community.icann.org/pages/viewpage.action?pageId=58732903

Public Comments and Community Calls
ICANN received a wide range of comments on the Draft FY16 and FY17 Operating Plan and Budgets from multiple contributors. ICANN staff 
and Board Finance Committee (BFC) members participated in calls with the organizations that submitted comments. The purpose of the calls 
was to ensure understanding of the comments so that the most clear and relevant responses possible would be provided. The comments and 
feedback from the community calls were reviewed by ICANN staff and BFC members and used to amend and improve the final documents.
FY16
• 5-year Strategic Plan Public Comment Response Report: www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
• 5-year Operating Plan Public Comment Response Report : www.icann.org/public-comments/proposed-opplan-budget-2016-2020-2014-11-

11-en
• FY16 Operating Plan & Budget Public Comment Response Report : www.icann.org/public-comments/op-budget-fy16-2015-03-18-en
• Community Calls: 

https://community.icann.org/display/projfinadhocws/Public+comments+submitted+on+the+Draft+FY16+Operating+Plan+and+Budget

FY17
• 5-year Operating Plan Update and FY17 Operating Plan & Budget Public Comment Response Report: 

https://www.icann.org/en/system/files/files/report-comments-op-budget-fy17-five-year-06jun16-en.pdf
• Community Calls: 

https://community.icann.org/display/projfinadhocws/Calls+with+Community+on+Public+Comments+Submitted+on+the+Draft+FY17+Operating+Plan+and+B
udget

https://community.icann.org/display/projfinadhocws/22-Sep-2015+FY17+Operating+Plan+and+Budget+Kick-off+Webinar
https://community.icann.org/pages/viewpage.action?pageId=56139362
https://meetings.icann.org/en/dublin54/schedule/wed-operations
https://icann.adobeconnect.com/p7i5warfom6/?launcher=false&fcsContent=true&pbMode=normal
https://community.icann.org/pages/viewpage.action?pageId=58732903
http://www.icann.org/resources/pages/strategic-engagement-2013-10-10-en
http://www.icann.org/public-comments/proposed-opplan-budget-2016-2020-2014-11-11-en
http://www.icann.org/public-comments/op-budget-fy16-2015-03-18-en
https://community.icann.org/display/projfinadhocws/Public+comments+submitted+on+the+Draft+FY16+Operating+Plan+and+Budget
https://www.icann.org/en/system/files/files/report-comments-op-budget-fy17-five-year-06jun16-en.pdf
https://community.icann.org/display/projfinadhocws/Calls+with+Community+on+Public+Comments+Submitted+on+the+Draft+FY17+Operating+Plan+and+Budget
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Project Status (continued)

12.2 The correlation of revenues and expenses in the long term is enabled through the development of a 5-year financial model included in the 
ICANN Strategic Plan (FY16-20). 

www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf

12.3  One of the cornerstones to ICANN’s financial transparency and accountability is the process of providing operational and financial 
performance results on ICANN’s deliverables on a regular and timely basis. This has been enabled through ICANN’s Quarterly Stakeholder Calls, 
Quarterly Financial Reporting, Audited Financial Statements and the KPI Dashboard (see links below). ICANN currently identifies targets in its KPI 
Dashboard which informs the Annual Report that is reviewed and approved by the ICANN Board. Benchmark references will be included in the 
KPI Dashboard once a comparable non-profit organization is identified. The estimated time for the first benchmarking study to be completed is 
FY18.

https://www.icann.org/resources/pages/quarterly-reports-2014-11-13-en
https://www.icann.org/resources/pages/governance/financials-en
https://www.icann.org/news/blog/icann-beta-kpi-dashboard
https://www.icann.org/resources/pages/governance/annual-report-en

12.4 The Adopted Five-year (FY16-20) Operating Plan Update includes: a five-year planning calendar; strategic goals with corresponding key 
performance indicators, dependencies, five-year phasing, and list of portfolios; and a five-year financial model. The Annual Operating Plan and 
Budgets are derived from the Adopted Five-year Operating Plan Update following community input. The document includes data on all projects to 
be carried out by the organization during the fiscal year and displays all costs categories for each project. Each project is also mapped to one of 
the five objectives of the strategic plan, through the hierarchy of portfolios and goals, making the rationale for each project and activity clear and 
transparent. Specific budgets for the SO/AC groups are included in the Annual Operating Plan and Budgets under Objective 1 - Evolve and further 
globalize ICANN. The budget covers the direct support of activities such as developing work plans and priorities; managing logistics, content, and 
reports of all meetings and workshops; and preparing and publishing work products. The financial impact of indirect and shared services support 
of SO/ AC activities is currently being defined and will be presented at ICANN 59 for community consultation and input.

https://www.icann.org/en/system/files/files/adopted-opplan-2016-2020-27jun16-en.pdf
https://www.icann.org/en/system/files/files/adopted-opplan-budget-portfolio-project-fy17-25jun16-en.pdf

http://www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf
https://www.icann.org/resources/pages/quarterly-reports-2014-11-13-en
https://www.icann.org/resources/pages/governance/financials-en
https://www.icann.org/news/blog/icann-beta-kpi-dashboard
https://www.icann.org/resources/pages/governance/annual-report-en
https://www.icann.org/en/system/files/files/adopted-opplan-2016-2020-27jun16-en.pdf
https://www.icann.org/en/system/files/files/adopted-opplan-budget-portfolio-project-fy17-25jun16-en.pdf
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Implementation Notes

The annual Operating Plan and Budgets are the collective achievement of the ICANN community and the multistakeholder model, that 
transformed the goodwill of collaboration into the reality of successful output. The development process is a solid platform to build on for future 
stronger achievements. ICANN staff will continue to review the lessons learned from each year’s process to ensure improvements are 
implemented and sustained. 
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