
Name	   Current	  
Priority	  

Current	  
Status	  
(Pre-‐
Istanbul)	  

Proposed	  
Status	  (Post-‐
Istanbul)	  

Links	  with	  /	  
Dependencies	  

Remaining	  Issues	  to	  Addressed	   Deadline	  for	  
delivering	  
recommendations	  

DT	  A	  –	  SLEs	   1	   Submitted	   Provisionally	  
Completed	  

C,	  M,	  N	  /	  D	   • SLEs	  for	  emergencies	  (to	  be	  dealt	  with	  by	  DT	  
M)	  

• Subject	  to	  confirmation	  that	  proposed	  SLEs	  
are	  workable	  by	  IANA	  staff	  &	  Root	  Zone	  
Maintainer	  

N/A	  

DT	  B	  –	  IAP	  for	  
ccTLDs	  

1	   In	  
Progress	  

In	  Progress	   	   	   10	  April	  

DT	  C	  –	  CSC	   1	   Submitted	   In	  Progress	   J,	  H,	  N	  /	  A,	  D,	  
M	  

• Input	  DT	  H	  (.INT)	  needed,	  to	  determine	  
whether	  CSC	  has	  role	  in	  oversight	  .INT	  

• Development	  of	  a	  specific	  escalation	  path	  
(Pending	  output	  of	  Design	  Team	  M	  –	  
escalation	  

• Management	  of	  Periodic	  Reviews	  of	  the	  
IANA	  Functions	  and	  the	  IANA	  Statement	  of	  
Work	  (Pending	  output	  of	  Design	  Team	  N)	  

• Incorporate	  SLA/SLE	  inputs	  of	  Design	  Team	  
A	  

• Management	  of	  IDN	  Repository	  Issues	  (TBD)	  
• Consider	  input	  received	  in	  Istanbul,	  

especially	  with	  regards	  to	  composition,	  
charter	  and	  indemnification.	  

10	  April	  

DT	  D	  -‐	  
Authorization	  

1	   Submitted	   Provisionally	  
Completed	  

F	   Consider	  whether	  additional	  verifications	  steps	  
need	  to	  be	  put	  in	  place	  –	  to	  be	  done	  by	  DT	  F	  

	  

DT	  E	  –	  SAC69	   1	   Submitted	  	   Completed	   Red	  Team	   Share	  SAC69	  analysis	  with	  Red	  Team	   	  
DT	  F	  –	  
Relationship	  

1	   Not	  
started	  

In	  Progress	   /	  D	   • Complete	  scoping	  document	  
• Review	  recommendations	  of	  A	  and	  D	  as	  a	  

starting	  point	  

10	  April	  
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DT	  G	  –	  IANA	  
IPR	  

2	   To	  be	  
started	  

To	  be	  started	   	   	   	  

DT	  H	  -‐	  .INT	   2	   To	  be	  
started	  

To	  be	  started	   	   	   	  

DT	  I	  –	  
Competition	  

2	   To	  be	  
started	  

To	  be	  started	   	   	   	  

DT	  J	  –	  
Conflict	  of	  
Interest	  

2	   To	  be	  
started	  

To	  be	  started	   	   Issue	  that	  could	  be	  dealt	  with	  by	  DT	  CSC?	   	  

DT	  K	  –	  OFAC	   2	   To	  be	  
started	  

To	  be	  started	   	   	   	  

DT	  L	  –	  
Transition	  

1	   Ongoing	   Ongoing	   	   • Issues	  related	  to	  the	  transfer	  of	  IANA.org	  (to	  
be	  moved	  to	  the	  end	  of	  DT-‐L’s	  work	  queue	  

• IANA	  Functions	  registry	  data	  
• Root	  Zone	  Automation	  System	  
• Historical	  Data	  relating	  to	  IANA	  requests	  
• Secure	  Notification	  System	  
• Root	  KSK	  Transition	  Process	  (pending	  the	  

DIDP	  release)	  
• Management	  of	  Transition	  Process	  

10	  April	  
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DT	  M	  –	  
Escalation	  

1	   Submitted	   Ongoing	   A,	  C	   • Consider	  input	  received	  during	  Istanbul	  F2F	  
meeting	  

• Review	  DT	  A	  &	  DT	  C	  recommendations	  in	  
relation	  to	  escalation	  and	  confirm	  the	  roles	  
as	  envisioned	  for	  the	  CSC	  as	  well	  as	  ensure	  
that	  these	  align	  with	  the	  DT	  M	  
recommendations	  

• Finalize	  proposed	  escalation	  mechanisms	  for	  
CWG	  review	  

• Confirm	  alignment	  with	  CCWG	  mechanisms	  

10	  April	  

DT	  N	  –	  
Review	  

1	   In	  
progress	  

In	  progress	   A,	  C	   • Review	  other	  DTs	  recommendations	  as	  well	  
as	  input	  received	  from	  direct	  customers	  in	  
relation	  to	  reviews	  

10	  April	  

DT	  O	  (NEW)	  –	  
IANA	  Budget	  

1	  	   	   To	  start	   	   • Complete	  scoping	  document	  
• Consider	  CWG	  requirements	  in	  relation	  to	  

IANA	  budget	  reporting	  (which	  could	  
potentially	  be	  transmitted	  to	  CCWG?)	  

10	  April	  

Red	  Team	   	   	   	   	   Staff	  to	  review	  RFP	  4	  work	  /	  SAC	  69	  and	  put	  
together	  initial	  outline	  to	  facilitate	  Red	  Team’s	  
work	  

10	  April	  

	  


