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Project Status
Major Milestone Timeline

January 2015
WG Initial Report

September 2015
WG Final Report

December 2015
Board Review of
outcomes

Project Description

Recommendation 4 addresses supporting cross-community
engagement aimed at developing an understanding of the
distinction between policy development and policy
implementation. Work is actively under way in the GNSO where
a working group has been formed to develop recommendations
in relation to a set of principles that would underpin any GNSO
policy implementation related discussions.

Status of Deliverables
Status
WG Initial Report

3

Opening of public comment period

3

WG Final Report
GNSO Council consideration
ICANN Board consideration

1

3
ͻ
•
•

= complete
= on schedule
= behind schedule, expect to recover
= behind schedule, do not expect to recover

The WG published its Initial Report for community input prior
to ICANN 52 http://gnso.icann.org/en/issues/policyimplementation/pi-wg-initial-recommendations-19jan15-en.pdf)
the public comment forum is open and may be viewed at
https://www.icann.org/public-comments/policy-implementation2015-01-19-en).
The report includes proposed recommendations in relation to
the charter questions the WG was asked to address namely:
1. A set of principles that would underpin any GNSO policy
and implementation related discussions, taking into account
existing GNSO Operating Procedures.
2. A process for developing gTLD policy, perhaps in the form
of "Policy Guidance", including criteria for when it would be
appropriate to use such a process (for developing policy other
than "Consensus Policy") instead of a GNSO Policy
Development Process;
3. A framework for implementation related discussions
associated with GNSO Policy Recommendations;
Criteria to be used to determine when an action should be
addressed by a policy process and when it should be
considered implementation, and;
4. Further guidance on how GNSO Implementation Review
Teams, as defined in the PDP Manual, are expected to
function and operate.

Implementation Notes

ͻ
ͻ
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The implementation of this recommendation requires
substantial involvement from stakeholders, and volunteer
fatigue and prioritization efforts must be considered.
Implementation plans depend on the outcomes of the GNSO
WG work, with the Board awaiting these outcomes before
deciding whether additional work is needed.

