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Recommendation 4 Implementation Description
Recommendation 4 addresses supporting crosscommunity engagement aimed at developing an
understanding of the distinction between policy
development and policy implementation. Work is
actively under way in the GNSO where a working group
has been formed to develop recommendations in
relation to a set of principles that would underpin any
GNSO policy implementation related discussions.
Following the completion of this work, the Board will
evaluate whether this work, which is specifically focused
on GNSO policy and implementation, or parts of it, could
also be applicable to non-GNSO environments.
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Review of public comments

Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted

ATRT2 Recommendation 4 Implementation
Recommendation Name
30 June 2015
Project Status
Following the publication of the WG’s Initial Report for community input prior to the ICANN 52 meeting, the WG reviewed the input received
and finalised its report for submission to the GNSO Council. The Final Report, which was adopted by the GNSO Council during its meeting
in Buenos Aires in June 2015, includes the following recommendations in relation to the charter questions:
•A set of principles that would underpin any GNSO policy and implementation related discussions, taking into account existing GNSO
Operating Procedures, the WG recommends adhering to the principles outlined in section 4 of the Initial Recommendations Report when
policy or implementation related issues arise in the implementation phase (Recommendation #1).
•The WG proposes three new standardized processes for GNSO deliberations (Recommendation #2) regarding such issues as also outlined
in the high level overview in Annex B, namely: GNSO Input Process (GIP); GNSO Guidance Process (GGP), and; GNSO Expedited Policy
Development.
•The WG also recommends to add a provision to the GNSO Operating Procedures that clarifies that parallel efforts on similar / identical
topics should be avoided. As the manager of the process, the GNSO Council is expected to resolve which process would be the most
appropriate to use (Recommendation #3).
•The WG recommends that the Policy Development Process Manual be modified to require the creation of an Implementation Review Team
following the adoption of PDP recommendations by the ICANN Board, but allow the GNSO Council the flexibility to not create an IRT in
exceptional circumstances (e.g. if another IRT is already in place that could deal with the PDP recommendations)(Recommendation #4) and
the adoption of the implementation review team principles as outlined in Annex H are followed as part of the creation as well as operation of
IRTs (Recommendation #5).
Following the adoption by the GNSO Council, the recommendations that involve changes to the ICANN Bylaws will now be submitted to the
ICANN Board for its consideration.

Implementation Notes
The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization
efforts must be considered. Implementation plans depend on the outcomes of the GNSO WG work, with the Board awaiting these
outcomes before deciding whether additional work is needed.
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