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Status of Deliverables

Implementation 4 Timeline

Responsible
January 2016
Operationalized

Working Group Initial Report posted for public
comment

Due Date

WG/Staff



Close of public comment period

Recommendation 4 Implementation Description
Recommendation 4 addresses supporting crosscommunity engagement aimed at developing an
understanding of the distinction between policy
development and policy implementation. Work has now
been completed by the GNSO where a working group
was formed and developed recommendations in relation
to a set of principles that would underpin any GNSO
policy and implementation-related discussions.
Following the adoption of the recommendations by the
GNSO Council, the ICANN Board has now adopted
these recommendations and resolved that ‘the Board
considers ATRT2 Recommendation #4 hereby
completed and invites ATRT3 to review these adopted
recommendations in light of the ATRT2 findings and
recommendations’.





Review of public comments

WG

Submit Final Report to GNSO Council

WG

GNSO Council consideration of
recommendations

GNSO
Council

Public comment forum prior to Board
consideration

Staff



ICANN Board consideration

Board



Implementation of recommendations

Staff

January
2016
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Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted

ATRT2 Recommendation 4 Implementation
Recommendation Name
31 December 2015
Project Status
Following the publication of the WG’s Initial Report for community input prior to the ICANN 52 meeting, the WG reviewed the input received
and finalized its report for submission to the GNSO Council. The Final Report, which was adopted by the GNSO Council during its meeting
in Buenos Aires in June 2015, includes the following recommendations in relation to the charter questions:
• A set of principles that would underpin any GNSO Policy & Implementation-related discussions, taking into account existing GNSO
Operating Procedures. The WG recommends adhering to the principles outlined in section 4 of the Initial Recommendations Report when
policy or implementation related issues arise in the implementation phase (Recommendation #1).
• The WG proposes three new standardized processes for GNSO deliberations (Recommendation #2) regarding such issues as also
outlined in the high level overview in Annex B, namely: GNSO Input Process (GIP); GNSO Guidance Process (GGP), and; GNSO Expedited
Policy Development.
• The WG also recommends adding a provision to the GNSO Operating Procedures that clarifies that parallel efforts on similar / identical
topics should be avoided. As the manager of the process, the GNSO Council is expected to resolve which process would be the most
appropriate to use (Recommendation #3).
• The WG recommends that the Policy Development Process Manual be modified to require the creation of an Implementation Review
Team following the adoption of PDP recommendations by the ICANN Board, but allow the GNSO Council the flexibility to not create an IRT
in exceptional circumstances (e.g. if another IRT is already in place that could deal with the PDP recommendations)(Recommendation #4)
and the adoption of the implementation review team principles as outlined in Annex H are followed as part of the creation as well as
operation of IRTs (Recommendation #5).
Following the adoption by the GNSO Council, the recommendations that involve changes to the ICANN Bylaws were submitted to the
ICANN Board which directed ICANN Staff to post these for public comment. Following the close of the public comment forum (12 Sept
2015), the ICANN Board adopted the recommendations during its meeting on 28 September (see https://www.icann.org/resources/boardmaterial/resolutions-2015-09-28-en#2.f).

Implementation Notes
Following the adoption of the recommendations by the ICANN Board, ICANN Staff will now update the ICANN Bylaws and GNSO
Operating Procedures accordingly, which operationalizes the Policy & Implementation recommendations. This completes the project.
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ATRT2 Recommendation 4 Implementation
Recommendation Name
31 December 2015
Project Status
In addition to the progress made within the GNSO, the following improvements were implemented:
•
Increased participation of Board members in activities of cross-community working groups such as the Cross Community Working
Group on Auction Proceeds or the CCWG on Accountability
•
Use of Board/GNSO informal collaboration groups to provide guidance on policy development issues, such as the one created for
the PDP on the Next Generation Registry Directory Services
•
Overhaul of the agenda setting processes at Public Forum under the new Meetings Format where the Public Forum is to be
scheduled twice during the Meetings A/C:
o
The first session is to be held near the beginning of the meeting agenda for SO/AC updates and to listen to topics of interest by
the community
o
A second session later in the meeting agenda is held for community comment and Board response.
•
Development of the Board Advice Registry System to track advice from SO/ACs and follow-up correspondence and actions.

Implementation Notes
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