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ICANN 54 GAC session report and stocktaking

  = complete
   = on schedule  

•    = behind schedule, expect to recover 
•    = behind schedule,  do not expect to recover 

Project Description

The purpose of this project is to reflect implementation of ATRT2 
Recommendation 6, while recognizing the autonomy of the GAC 
as to implementation decisions and timelines. Recommendation  
6 has nine sub-recommendations with two having eight and four 
components respectively - in total 19 elements of varying nature 
and level of detail. The common denominator is that they are 
related to GAC activities with a view to increase transparency of 
GAC activities and to increase government support and resource 
commitments to the GAC.

The varied individual elements of this Recommendation require attention 
to multiple aspects. This implies staggered implementation, depending 
on agreement on timelines and decisions by the responsible entities. 
Regarding Rec. 6.5, a proposed Bylaws revision was posted for public 
comment (see link), although input received was largely unfavorable, 
prompting the Board to put it on hold.

Implementation Notes

The elements of this Recommendation have been discussed within the 
GAC and the BGRI-WG (Board – GAC Recommendation 
Implementation WG, that has an oversight function for this 
Recommendation), which has led to agreed responsibilities for the 
individual elements to the BGRI-WG, the GAC and the ICANN GE and 
GSE department, respectively. 
While the process of planning and mapping  tasks and milestones is 
currently being concluded, considerable progress can be noted for 
implementation of certain elements, while others remain to be agreed.  
Solutions for 6.1.a and 6.7 are operational in practice, awaiting formal 
confirmation. 6.1 b, c, e – h, 6.2-4 and 6.8-9 have advanced 
substantially. For 6.8-6.9 several meetings have been held with 
members of the GAC and relevant staff. Under 6.8 draft guidelines for 
government engagement are being developed in close consultation 
with GAC wg members. Under 6.9 a new mechanism for monthly calls 
between GAC leadership and staff has been agreed upon and 
implemented. In addition a new template for government engagement 
reporting has been agreed on and reports are sent to the GAC 
leadership every month. New regional dialogs have started between 
regional staff and GAC members within regions to increase synergy of 
engagement. A briefing session on all these activities was held at  
ICANN 51. The GAC is considering agenda items and whether an 
update briefing can be accommodated in ICANN 52. A draft tool for 
creating and maintaining a ministerial db is in beta development and 
testing with a staff wg. Currently 6.5 has been put on hold. For a list of 
all the elements, see the ATRT2 Final Report. Stocktaking of 
implementation is conducted at GAC sessions at each F2F meeting


