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Major Milestone Timeline 

Status of Deliverables 

 

Project Status 

  

TBD TBD 

Status 
Project Initiation Phase P 
Planning Phase 

•	   
Execution Phase 

Operationalize Plans 

P	  	  = complete 
 •	  	  	   = on schedule   
 •    = behind schedule, expect to recover  
 •    = behind schedule,  do not expect to recover	  

Project Description 
 
 
 
  

The purpose of this project is to reflect implementation of ATRT2 
Recommendation 6, while recognizing the autonomy of the GAC 
as to implementation decisions and timelines. Recommendation  
6 has nine sub-recommendations with two having eight and four 
components respectively - in total 19 elements of varying nature 
and level of detail. The common denominator is that they are 
related to GAC activities with a view to increase transparency of 
GAC activities and to increase government support and 
resource commitments to the GAC. 
 

The varied individual elements of this Recommendation 
require attention to multiple aspects. These remain to be 
identified in detail, albeit most will also depend on agreement 
on timelines and decisions by the responsible entities. 
Regarding the proposed solution for Rec. 6.5, proposed 
Bylaws revision was posted for public comment (see link), 
though input received to date is largely not in favor, which 
needs to be taken into account. 

 
 

Implementation Notes 

The elements of this Recommendation have been discussed 
within the GAC and the BGRI-WG (Board – GAC 
Recommendation Implementation WG, that has an oversight 
function for this Recommendation), which has led to 
attribution of implementation responsibilities for the individual 
elements to the BGRI-WG, the GAC and the ICANN GSE 
department, respectively.  
While the process of planning and mapping  tasks and 
milestones is currently ongoing, considerable progress can 
already be noted for implementation of certain elements, 
while others are at  the early planning stages.  Thus, solutions 
for 6.1.a and 6.7 are operational in practice, awaiting formal 
confirmation, and 6.4 and 6.5 have advanced substantially. 
For a list of all the elements, see the ATRT2 Final Report. 
The planning phase is expected to be completed 31 October 
2014, with timelines and milestones outlined by then. 


