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ATRT2 Recommendation 9 Implementation
Decision-Making, Transparency and Appeals Processes
31 March 2016

Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

9.1 Bylaws Amendment 

Regarding Advisory Committee 

Advice

Staff July
2016

October
2015

9.2 Review Accountability 

Mechanisms

Community
(CCWG)

Not 
applicable

(n/a)

March 
2016

9.3 Review Ombudsman Role Staff June 
2016

March
2016

9.4 Develop Transparency 

Metrics and Reporting

Staff April
2016

December
2015

9.5 Review Anonymous Hotline Staff


November
2015

Recommendation 9 Implementation Description

Recommendation 9 includes recommendations of 

commitments of how ICANN will consider Advisory 

Committee advice, a requirement that ICANN initiates 

another review of its Accountability Mechanisms, that 

ICANN convene a review of the role of the Office of the 

Ombudsman, as well as commissioning a review of the 

Anonymous Hotline to assure that it meets with best 

practices.  The Recommendation also specifies areas 

that ICANN should regularly report on regarding 

transparency.

July 2016
Recommendation 
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.1 Implementation
Bylaws Amendment Regarding Advisory Committee Advice
31 March 2016

9.1 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Community consultation to 

develop Bylaws amendments, 

including issues of workflow and 

definitions

Staff No Longer 
Applicable

June 
2015

Bylaws amendments provided to 

Board to approve public comment 

posting

Staff


July 
2015

Open public comment on Bylaws 

amendments

Staff


August 
2015

Board approval of Bylaws 

amendments

Board July
2016

October
2015

9.1 Subproject Description

The 9.1 subproject implementation focus is on the 

proposed Bylaws change recommended by the ATRT2 

to impose a requirement on the ICANN Board to 

acknowledge advice arising from any of ICANN’s 

Advisory Committees.

July 2016
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.1 Implementation
Bylaws Amendment Regarding Advisory Committee Advice
31 March 2016

Recent Update: The proposed Bylaws text has been incorporated into the Draft New ICANN Bylaws, posted for public 

comment and to be voted on by the Board by the end of May 2016.

Project Status
The proposed Bylaws text has been incorporated into the Draft New ICANN Bylaws that were posted for public comment on 21 April 2016 (at 

https://www.icann.org/public-comments/draft-new-bylaws-2016-04-21-en).  The Board is anticipated to vote on the public comment by the end of 

May 2016.  While the final Bylaws language has not been formally approved yet, ICANN has made significant strides in assuring that the advice 

from all Advisory Committees is acknowledged and tracked.  There has been significant effort into the development of an AC advice tracking tool, 

which will house a listing of all advice received, when it was acknowledged by the Board, and also provide tracking information so that it is easy for 

all in the community to access what ICANN did with that advice once it was transmitted.  ICANN’s commitment to developing this tool serves as a 

concrete commitment to not just saying that ICANN will acknowledge advice, but also putting into practice how advice will be tracked.  The 

completion of the Bylaws amendment would just be final capstone in making this work an obligation of the organization.

The Cross Community Working Group on Enhancing ICANN Accountability identified the language recommended for inclusion in the Bylaws 

through this Recommendation 9.1 as language that should be adopted as part of the Bylaws necessary to be in place for the transition of the 

stewardship of the IANA functions. The timeline for those Bylaws amendments to be completed is tracking to the timeline for all Bylaws changes 

necessary for the transition, which are now anticipated for completion prior to July 2016. The CCWG-Accountability proposal was provided to 

Chartering Organizations for consideration on 23 February 2016. https://community.icann.org/x/8w2AAw, and the Board submitted the proposal to 

NTIA on 10 March 2016.

The former Board Advice tool, currently on icann.org, will be phased out. We are in the process of finalizing the development of a new back-end tool 

for staff to process and implement Board Advice. Once this new tool is implemented, we will remove the Board Advice page currently on 

icann.org. There will be a new outward facing page on icann.org that will provide a searchable database of Board Advice cases, populated with data 

from the new tool. The new tool has been developed on the Salesforce.com platform. We are currently testing it by processing pilot cases of actual 

Board Advice from ICANN’s various Advisory Committees. Once we are through this Pilot phase, planned for completion by no later than June 

2016, we will launch the system for broader use. The system will, at that time, also include legacy cases of advice received prior to development of 

the new system. The inclusion of the legacy advice will allow reporting out of the new system to include information on legacy advice cases in 

addition to new ones added going forward.

Implementation Notes
In advance of Bylaws being formally adopted, the Board has been actively committed to maintaining a comprehensive advice register 

(currently at https://features.icann.org/board-advice)  that for all Advisory Committee Recommendations, and to follow a formal process to

confirm  that advice is considered and tracked. This tool is being refined, and is a key part of the operationalizing of this recommendation.

The advice register will track how advice is acknowledged and acted upon.

https://www.icann.org/public-comments/draft-new-bylaws-2016-04-21-en
https://community.icann.org/x/8w2AAw
https://features.icann.org/board-advice
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ATRT2 Recommendation 9.2 Implementation
Review Accountability Mechanisms
Recommendation fully implemented as of 31 March 2016

9.2 Implementation Timeline Status of Deliverables

Responsible Due Date

Confirm that CCWG-Accountability is 

reviewing the Independent Review and 

Reconsideration Processes as part of their 

work.

Community
(CCWG) 

Continue regular monitoring of CCWG-

Accountability work to confirm that 9.2 is still 

addressed within their work

Staff


Assess outcomes of CCWG-Accountability 

work to confirm if further work is needed to 

meet 9.2

Staff/
Community



9.2 Subproject Description

The 9.2 subproject implementation focus is to review 

ICANN’s existing accountability mechanisms through a 

community-comprised group.

March 2016
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.2 Implementation
Review Accountability Mechanisms
Recommendation fully implemented as of 31 March 2016

Recent Update: This recommendation was fully implemented as of 31 March 2016.

Project Status
The Cross Community Working Group (CCWG) Accountability work is addressing reviews of the Independent Review and Reconsideration 

Processes.  Prior to moving forward with the composition of a separate community group, it is important to allow the CCWG work to move 

forward.  If it is determined – through consultation with the CCWG – that the work called for in Rec. 9.2 is not being fulfilled by the CCWG, 

then ICANN will need to move forward with a separate implementation plan.  ICANN will maintain regular dialogue with the CCWGto

confirm that work is progressing toward this recommendation.

Implementation Notes
This work will be closely coordinated with the CCWG work. The CCWG work can be followed at

https://community.icann.org/display/acctcrosscomm/CCWG+on+Enhancing+ICANN+Accountability 

https://community.icann.org/display/acctcrosscomm/CCWG+on+Enhancing+ICANN+Accountability
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ATRT2 Recommendation 9.3 Implementation
Review Ombudsman Role
31 March 2016

9.3 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Identify expert to review current 

Office of Ombudsman structure 

and consider modification of role

Staff On hold 
pending 
CCWG

October
2015

Expert review completed, and 

results socialized with the Board 

and Community

Staff On hold 
pending 
CCWG

October
2015

Bylaw changes (if needed) posted 

for public comment

Staff 
(dependent 
on Board 
approval)

On hold 
pending 
CCWG

January
2015

If extensive modifications identified, 

allow for further community 

discussions at an ICANN public 

meeting after sufficient time to 

consider recommendations.

Community On hold 
pending 
CCWG

March 
2016

Board Approval of Bylaws changes Staff On hold 
pending 
CCWG

June 
2016

9.3 Subproject Description

The 9.3 subproject is for the implementation of a review 

of the Office of the Ombudsman, the role within ICANN, 

and whether the duties/scope of the Ombudsman should 

be expanded or changed in line with suggestions from 

the ATRT2. 

June 2016
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.3 Implementation
Review Ombudsman
31 March 2016

Recent Update: Implementation on hold pending CCWG.

Project Status
An expert was expected to be retained and to perform a review of the Office of the Ombudsman by June 2015, with work expected to be 

completed by October 2015.  Because of the unique nature of the Ombudsman role within ICANN, there have been challenges in identifying 

a proper independent expert to undertake this review.  

As ICANN was conducting a search for this review, work continued in the Cross Community Working Group on Enhancing ICANN 

Accountability on modifying the role of the Ombudsman.  In addition to the changes to the Ombudsman role that are already proposed in the 

CCWG-Accountability proposal sent to Chartering Organizations on 23 February 2016 (https://community.icann.org/x/8w2AAw), the CCWG-

Accountability also noted that it will do a broader review of the Ombudsman role in its Work Stream 2 efforts that are under development 

now and anticipated to conclude mid-year in 2017.

To avoid a duplication of effort, the review of the Ombudsman role should be aligned with the community considerations of thedifferent types 

of work that the community wishes for the Ombudsman to perform.  Assessing the current role of the Ombudsman as considered in the 

ATRT2 recommendation as a separate effort seems counter to the community work ongoing.  ICANN will support the CCWG WS2 efforts to 

align with the spirit of this ATRT2 recommendation.

Implementation Notes
As the CCWG work evolves to consider the role of the Ombudsman, implementation of this recommendation and the running of the review

will closely align with the CCWG as necessary. 

https://community.icann.org/x/8w2AAw
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ATRT2 Recommendation 9.4 Implementation
Develop Transparency Metrics and Reporting
31 March 2016

9.4 Implementation Timeline Status of Deliverables

Responsible Due Date

Publish initial transparency statistics in FY14 

Annual Report

Staff 

Develop more fulsome set of statistics for 

FY15 and operationalize full set of statistics 

for annual reporting

Staff July
20169.4 Subproject Description

The 9.4 subproject implementation focuses on 

developing a full set of statistical data that will be 

published annually with each Fiscal Year Annual Report.

April 2016
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.4 Implementation
Develop Transparency Metrics and Reporting
31 March 2016

Recent Update: Metrics supporting transparency are published in various places on icann.org.  Staff to develop 

Annual Transparency Report to collect metrics in one centralized location.  This work is aligned with the Performance 

Metrics and Key Performance Indicators in the process of being refined across ICANN (see Dashboard).  The 

strategic objective that is closely aligned with transparency reporting is 5.2, which states that “ICANN will promote 

ethics, transparency and accountability across ICANN.” Cross-functional effort is currently underway refine reporting 

of activities and measures supporting this goal  - for staff, Board and Community.

Project Status
As the ATRT2 Final Report was approved at the end of FY14, the full component of statistics recommended for 

tracking within the recommendation was not operationalized for that year. ICANN published an initial set of 

transparency statistics in its 2014 Annual Report, available at https://www.icann.org/en/system/files/files/annual-

report-2014-en.pdf. Work is already underway to track statistics on a broader basis for future annual reports that will 

be more specifically focused on transparency efforts.

There are also other reports already in existence that help meet the recommendation, such as the annual report on 

the usage of ICANN’s accountability mechanisms that is published every year on the Board Governance Committee 

page following ICANN’s Annual General Meeting. https://www.icann.org/resources/pages/annual-reports-2012-02-

25-en?routing_type=path#reconsideration-requests

Once this full set of data is identified and cross functionally reviewed it will be published. Given planned changes to 

the ICANN annual report, we are in the process of developing a report dedicated more fully to accountability and 

transparency benchmarks and tracking, and plan to have a first report available in April 2016, to be developed and 

established as a standard operating procedure.

Implementation Notes
The first set of reports will focus on the DIDP statistics and the use of ICANN’s Anonymous Hotline, as the tracking 

of those items is already underway. There are also other reports already in existence that help meet the 

recommendation, such as the annual report on the usage of ICANN’s accountability mechanisms that is published 

every year on the Board Governance Committee page following ICANN’s Annual General Meeting. 

https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests.

https://www.icann.org/progress
https://www.icann.org/en/system/files/files/annual-report-2014-en.pdf
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests
https://www.icann.org/resources/pages/annual-reports-2012-02-25-en?routing_type=path#reconsideration-requests
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ATRT2 Recommendation 9.5 Implementation
Review Anonymous Hotline
31 March 2016

9.5 Implementation Timeline Status of Deliverables

Responsible Re-plan
Date

Original
Due Date

Identify expert to review existing 

policy and processes

Staff
 

Expert report completed Staff
 

Complete implementation of 

modifications to policy

Staff June 
2016

December 
2015

Publish report to community Staff May
2016

December 
2015

9.5 Subproject Description

The 9.5 subproject implementation will conduct a review 

of the Anonymous Hotline policy and processes, 

implement any proposed modifications to policy and 

publish a report on results to the community.

February 2016
Operationalized

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted
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ATRT2 Recommendation 9.5 Implementation
Review Anonymous Hotline
31 March 2016

Recent Update: From December 2015 to January 2016, an expert conducted a review of the Anonymous Hotline policy, its 

processes, and proposed recommendations and modifications to the policy.  

ICANN is in the midst of coordinating internally across relevant departments to implement the policy changes accordingly, as well as to 

publish the results of the report to the community. 

Project Status
An expert has been identified and contracted and the initial work was completed in December 2015.  The report was finalized in January 

2016, and ICANN is coordinating internally across appropriate departments to implement the policy changes.  Subject to and upon 

confirmation from the relevant internal departments with ICANN that the recommendations and modifications proposed by the expert are 

feasible, ICANN will publish the results of the report publicly.

Implementation Notes
None. 


