JULY – Drafting 
	DATE
	TASK 
	COMMENTS

	21
	· ICG - CCWG Coordination (09:00 -10:00 UTC)
· WP2 (13:00 UTC)
· CCWG ACCT (19:00 UTC)
	Delivery of sections: requirements, XPlane graphics, 3A, 3B, 5A 

	22
	· WP2 (11:00 UTC)
· [bookmark: _GoBack]WP3 (14:00 UTC)
· WP1 (19:00 UTC)
	

	23
	· CCWG ACCT (12:00 UTC)
	Delivery of sections: 2, 4, 5B, 5C, 6, 7/8

	24 - 27
	Legal review of sections
	Sections for review TBD. 

	27
	· WP2 (13:00 UTC)
· WP1 (19:00 UTC)
	

	28
	· CCWG ACCT (12:00 UTC)
· WP1 (19:00 UTC)
· Document freeze for 2nd draft publication (midnight UTC)
	Delivery of sections: 1, 9, 10

	28-31
	Document Freeze & Formatting
	This allows time for translations, formatting and proof reading. 

	31
	Launch of 40 Day Public Comment Period




AUGUST – Engagement 
	DATE
	TASK 
	COMMENTS

	1-3
	Tentative Call with Advisors
	Staff to suggest engagement plan for consideration. 

	3-7
	Two (2) Outreach Webinars 
	To accommodate different timezones. Need schedule based on availability.  

	17-21
	Briefing Call with Larry Strickling focused on answering his questions 
	Identify most suitable date – after advisors briefing. 

	17-21
	Briefing Call with Board
	Identify most suitable date – after advisors briefing.

	17-21
	Tentative Call with Advisors
	To take place after the Board Call.  




SEPTEMBER – Review & Finalization 
	DATE
	TASK 
	COMMENTS

	9
	Close of 40 Day Comment Period 
	

	12
	Produce 1st Public Comment Tool for Review 
	

	30 
	End Review/Publication of Public Comment
	Will need to devise a plan: staff to propose. 




OCTOBER – Submission to Chartering Organizations
	DATE
	TASK 
	COMMENTS

	9
	Submit Final Report to Chartering Orgs 
	

	12-21
	SO/AC Approval Period
	

	18-22
	ICANN54
	

	22
	Submission to the ICANN Board
	




JULY _Drating
[ T oy
B R
s |

+ W wate

(e
e £
ey

ST G | T

AUGUST - Engagement

FrEE T —
AT g vy
| S e e

SEPTEMBER - Review & Finalization

OCTOBER - Submission to Chartering Organizations

O
£

(i

e i




