
JULY – Drafting  
DATE TASK  COMMENTS 
21 • ICG - CCWG Coordination 

(09:00 -10:00 UTC) 
• WP2 (13:00 UTC) 
• CCWG ACCT (19:00 UTC) 

Delivery of sections: requirements, 
XPlane graphics, 3A, 3B, 5A  

22 • WP2 (11:00 UTC) 
• WP3 (14:00 UTC) 
• WP1 (19:00 UTC) 

 

23 • CCWG ACCT (12:00 UTC) Delivery of sections: 2, 4, 5B, 5C, 
6, 7/8 

24 - 27 Legal review of sections Sections for review TBD.  
27 • WP2 (13:00 UTC) 

• WP1 (19:00 UTC) 
 

28 • CCWG ACCT (12:00 UTC) 
• WP1 (19:00 UTC) 
• Document freeze for 2nd 

draft publication 
(midnight UTC) 

Delivery of sections: 1, 9, 10 

28-31 Document Freeze & Formatting This allows time for translations, 
formatting and proof reading.  

31 Launch of 40 Day Public Comment Period 
 
 
AUGUST – Engagement  
DATE TASK  COMMENTS 
1-3 Tentative Call with Advisors Staff to suggest engagement plan 

for consideration.  
3-7 Two (2) Outreach Webinars  To accommodate different 

timezones. Need schedule based 
on availability.   

17-21 Briefing Call with Larry Strickling 
focused on answering his questions  

Identify most suitable date – after 
advisors briefing.  

17-21 Briefing Call with Board Identify most suitable date – after 
advisors briefing. 

17-21 Tentative Call with Advisors To take place after the Board Call.   
 
 
SEPTEMBER – Review & Finalization  
DATE TASK  COMMENTS 
9 Close of 40 Day Comment 

Period  
 

12 Produce 1st Public Comment 
Tool for Review  

 

30  End Review/Publication of 
Public Comment 

Will need to devise a plan: staff 
to propose.  

 
 
OCTOBER – Submission to Chartering Organizations 
DATE TASK  COMMENTS 
9 Submit Final Report to Chartering 

Orgs  
 

12-21 SO/AC Approval Period  
18-22 ICANN54  
22 Submission to the ICANN Board  



 


