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2. AoC Reviews 
 
Theresa Swinehart 
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AoC Reviews: What’s coming up 

• Proposed	  Schedule	  and	  Process/Opera4onal	  Improvements	  posted	  for	  
Public	  Comment	  –	  open	  un4l	  2	  July;	  Board	  ac4on	  targeted	  for	  28	  July	  

Review	  Schedule	  &	  Process	  Improvements	  

• Assemble	  Team	  |	  Plan	  -‐	  star4ng	  30	  Sept	  with	  Call	  for	  Volunteers	  	  

WHOIS2	  

• Assemble	  Team	  |	  Plan	  -‐	  star4ng	  30	  Sept	  with	  Call	  for	  Volunteers	  

SSR2	  

• Assemble	  Team	  |	  Plan	  -‐	  star4ng	  30	  Sept	  with	  Call	  for	  Volunteers	  

Compe<<on,	  Consumer	  Choice,	  Consumer	  Trust	  
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AoC Reviews: What’s going on 

• 57%	  Complete	  -‐	  9	  Recommenda4on	  implementa4on	  projects	  completed,	  part	  of	  standard	  
opera4ons	  

• 37%	  In	  Progress	  -‐	  6	  Recommenda4on	  implementa4on	  projects	  in	  progress*	  
• 1	  Recommenda4on	  implementa4on	  in	  planning	  

WHOIS2	  –	  16	  Recommenda<ons	  	  received	  11	  May	  2012	  	  
(8	  November	  2012	  –	  Board	  instruc<ons	  to	  implement)	  

• 54%	  Complete	  –	  15	  Recommenda4on	  implementa4on	  projects	  completed,	  part	  of	  standard	  
opera4ons	  

• 46%	  In	  Progress	  –	  13	  Recommenda4on	  implementa4on	  projects	  in	  progress	  
• 0%	  Planning	  –	  0	  Recommenda4on	  implementa4on	  in	  planning	  

SSR2	  –	  28	  Recommenda<ons	  received	  21	  June	  2012	  
(18	  October	  2012	  –	  Board	  instruc<ons	  to	  implement)	  

• 0	  %	  Complete	  –	  0	  Recommenda4on	  implementa4on	  projects	  completed,	  part	  of	  standard	  
opera4ons	  

• 100%	  In	  Progress	  –	  12	  Recommenda4on	  implementa4on	  projects	  in	  progress	  
• 0%	  Planning	  –	  0	  Recommenda4on	  implementa4on	  in	  planning	  

ATRT2	  –	  12	  Recommenda<ons	  received	  31	  December	  2013	  
(26	  June	  2014	  –	  Board	  instruc<ons	  to	  implement)	  



3. Organizational Reviews 
Theresa Swinehart 
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Organizational Reviews: 2015 

• Proposed	  Schedule	  and	  Process/Opera4onal	  Improvements	  posted	  for	  Public	  Comment–	  open	  un4l	  2	  July;	  
Board	  ac4on	  targeted	  for	  28	  July	  

Review	  	  Schedule	  and	  Process	  Improvements	  

• DraY	  Report	  posted	  for	  Public	  Comment	  –	  open	  un4l	  20	  July	  
• Final	  Report	  –	  31	  August	  
• Plan	  for	  implementa4on	  aYer	  Board	  ac4on	  

GNSO2	  –	  in	  process	  

• Slower	  schedule	  
• Working	  Party	  conducts	  self-‐assessment	  and	  review	  prep	  	  un4l	  November	  2015	  
• Compe44ve	  bidding	  November	  2015-‐March	  2016	  

At-‐Large2	  	  -‐	  in	  process,	  proposed	  slower	  schedule	  

• Planning	  	  proposed	  to	  start	  in	  2016	  

NomCom2	  |	  	  SSAC	  	  |	  	  RSSAC	  –	  proposed	  to	  be	  	  deferred	  un<l	  	  FY2017	  	  

¤  AoC and Organizational Reviews: Supporting ICANN Accountability: 
Wednesday 24 June @ 10:30-Noon 

 
¤  AoC Review - Improved web content on icann.org  



4. WHOIS & CCT Review 
Update 
Margie Milam 
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Expert Working Group 

Reexamine purpose & provision of gTLD registration data 

Envision a next-generation solution to better serve global Internet community needs 

Create a foundation to help the GNSO create new policy 

The Expert Working Group (EWG) has completed its task; it has proposed a Next 
Generation System to replace today’s WHOIS.  The EWG’s Mandate was defined as: 
 

Board Initiated GNSO PDP- EWG as the foundation, to use detailed framework developed with the GNSO 

Board WHOIS Group to be formed to oversee PDP and the remaining WHOIS 

improvements 

Now that the Final Report has been released (goo.gl/NZERca), the following next 
steps are to be undertaken. 

Staff Issue Report to be published prior to BA for Public Comment 
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Consumer Choice, Competition & Trust Review of 
New GTLD Program 

•  Board	  Approved	  in	  
Singapore	  

•  Online	  Portal	  to	  
Display	  Data	  

 
•  Relationship to other 

Reviews & Processes 
•  Size of Team 
•  Community Bandwith  

Community	  Metrics	   Consumer	  Survey	   Economic	  Survey	  

Selec<on	  of	  Team	   Poten<al	  Issues	   Buenos	  Aires	  Session	  

•  GAC	  Chair/ICANN	  
CEO	  

•  SO/AC	  Reps	  
•  Independent	  Experts	  

•  Nielson	  Firm	  
•  Baseline	  findings	  

available	  
•  Follow-‐up	  1	  year	  

•  The	  Analysis	  Group	  
•  Examining	  Price	  &	  

Compe44on	  
•  Survey	  to	  be	  done	  

Jun	  2015	  

New	  gTLD	  Program	  
Reviews	  –	  Mon	  22	  
Jun	  15:45	  



5. Q&A 
 



Thank You! 


