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Implementation 14 Timeline Status of Deliverables

Responsible Due Date

Identify internationalized WHOIS Records once 
recommendations #12 and #13 are complete

Staff TBD

Scope requirements once recommendations #12 
and #13 are concluded

est. late 
2015

Develop resources and schedule est. 2016 

Recommendation 14 Implementation Description

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted

Metrics should be developed to maintain and measure the 
accuracy of the internationalized registration data and 
corresponding data in ASCII, with clearly defined compliance 
methods and targets, as per the details in Recommendations 5-
9 in this document. 

Metrics
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Project Status

This recommendation is in progress.

Implementation Notes

Internationalized WHOIS Records to be proactively identified once recommendations #12 and #13 are complete.

•IRD Working Group
- Draft Final Report of IRD Team published for Public Comment – 9 Mar 2015
- Public Comment Summary – 5 May 2015
- Final Report of the Expert Working Group on IRD published 23 September 2015
- Board Approval of IRD recommendations – est. December 2015 
- Implementation Plan to be developed – (TBD) 2016

•Initial Report from PDP Working Group on Translation and Transliteration of contact information published 15 Dec 2014
- Public Comment on Initial Report from PDP Working Group on Translation and Transliteration of contact information  – 16 

Dec.  2014, closed 1 Feb 2015
- Staff Report - Summary of Public Comments– 19 Feb 2015
- GNSO Translation and Transliteration of Contact Information Policy Development Process (PDP) Recommendations for Board 

Consideration 31 August 2015
- Board resolution adopting the GNSO Council Recommendations Translation and Transliteration of Contact Information 

recommendations. 28 September 2015
- Implementation dependent on when RDAP is in place, then est. three to six months 
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https://www.icann.org/news/announcement-2015-03-09-en
https://www.icann.org/news/announcement-3-2015-09-25-en
http://gnso.icann.org/en/issues/gtlds/transliteration-contact-initial-15dec14-en.pdf
https://www.icann.org/public-comments/transliteration-contact-initial-2014-12-16-en
http://gnso.icann.org/en/issues/gtlds/transliteration-contact-initial-15dec14-en.pdf
https://www.icann.org/en/system/files/files/report-comments-transliteration-contact-initial-19feb15-en.pdf
https://www.icann.org/public-comments/transliteration-contact-recommendations-2015-06-29-en
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en%231.b

