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Implementation 15 Timeline Status of Deliverables

Responsible Due Date

Develop and publish Action Plan Staff


Recommendation 15 Implementation Description

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted

ICANN should provide a detailed and comprehensive plan 
within 3 months after the submission of the Final WHOIS 
Review Team report that outlines how ICANN will move 
forward in implementing these recommendations. 



Implementation 
Plans

https://www.icann.org/en/system/files/files/implementation-action-08nov12-en.pdf
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Project Status

This recommendation is complete.

Implementation Notes

ICANN Staff developed and published its proposed Action Plan, which was adopted by the ICANN Board. 
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