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SSR Recommendation 28 Implementation
Operations Excellence – Risk Management and Threat Mitigation 
30 June 2015

Implementation 28 Timeline Status of Deliverables

Responsible Due Date

See Recommendation 25 Staff

Recommendation 28 Implementation Description

Complete

Planned/In Process

Behind schedule, expected to recover within original plan 

Behind schedule, original plan to be adjusted



Publish remit

ICANN should continue to actively engage in 
threat detection and mitigation, and 
participate in efforts to distribute threat and 
incident information 
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Project Status

This recommendation is in progress.

Implementation Notes

SSR Recommendation 28 Implementation
ICANN’s SSR Remit and Limited Technical Mission
30 June 2015

See Recommendation 25


