
Nov 15 
2015 

Nov 30 
2015 

Dec 21 
2015 

All dates are tentative* 

Dec 31 
2015 

Jan 22 
2016 

15 days 

Potential Timeline 

20 days 

Recommendations/Summary of Changes 

Detailed Report 

Public Comment Period 
35 days 

Dec 24 
2015 

Distribution 
of staff 

summary 
Deadline 
for WP 

Analysis 

Send 
amended 
report to 

Chartering 
Orgs 

Jan 7 
2016 

Deliver final 
report to 
ICANN 
Board 

Chartering Org  
Intersessional 

(if needed) 

Report goes 
to Chartering 

Orgs 


