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VRSGN’s 
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changes 
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in 
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RZMS, RZMA & Names SLEs

Project Description Plan Completion
Date 

Status % Complete

RZMS changes to remove RZA 
role and support parallel testing

Remove NTIA's authorization process from RZMS (code 
changes for ICANN and Verisign), and parallel testing.

09/30/16

Names SLEs (SLEs for Naming 
Community)

RZMS code changes to accommodate new SLEs, 
inclusion of performance targets in ICANN-PTI contract, 
dashboard reporting of SLAs.

09/30/16

RZMA (Agreement with Root 
Zone Maintainer)

Completion of draft RZMA. 01/31/16

10%

01/18/16
Status As Of Date:

10%

Project Updates:

 Preliminary draft of report on existing 

data parsing received and under review.

 Additional time may be needed to 

complete draft RZMA

Upcoming Activities:

 Continue discussions with Verisign to 
complete draft RZMA

 Continue to work on RZMS code changes for 
SLEs

 Publication of report on existing data parsing

Open Items:

On-track

At risk, but recovery 
still possible

Target will be missed

Not started

60%

Insert SLAs 

into ICANN-

PTI contract

* All dates are estimatesDRAFT for Discussion

Existing 

data parsing 

conclusions 

shared
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Project Description Plan Completion 
Date

Status % Complete

PTI 
(Post-Transition IANA)

Formation of PTI entity. 09/30/16

PTI

10%

Updates:

 Continue drafting of PTI implementation 
plan

Upcoming activities: Open Items:

01/18/16
Status As Of Date:

DRAFT for Discussion * All dates are estimates
On-track

At risk, but recovery 
still possible

Target will be missed

Not started
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Key Dates:
PTI entity 

legally

formed

ICANN-

PTI 

contract 

ready for 

public 

review

PTI 

budget 

adopted 

by ICANN 

Board

501c3 

status 

ready
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IPR, RZERC, CSC & Escalation Processes

Project Description Plan Completion
Date 

Status % Complete

IANA IPR Transfer of IANA IPR to a neutral trust.

RZERC (Root Zone Evolution 

Review Committee)

Formation of committee to advise ICANN Board on 
RZMS architectural and operational changes.

09/30/16

CSC (Customer Service 

Standing Committee)
Formation of committee to monitor PTI performance. 09/30/16

Escalation Processes
Updating of existing IANA operational complaint and 
escalation processes. 09/30/16

01/18/16
Status As Of Date:

0%

0%

0%

NO

V

DE

C

JA

N

FE

B

MAR AP

R

MA

Y

JU

N

JUL AU

G

OC

T

NO

V

SE

P

Key Dates:
Draft charter 

ready

CSC 

constituted

0%

Project Update: Upcoming Activities: Open Items:

DRAFT for Discussion * All dates are estimates
On-track

At risk, but recovery 
still possible

Target will be missed

Not started
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Enhancing ICANN’s Accountability

Project Description Plan Completion 
Date

Status % Complete

ICANN’s Bylaws Updating of ICANN Bylaws. 09/30/16

IRP Enhancements
Implement enhancements to Independent Review 
Process.

09/30/16

RR Enhancements
Implement enhancements to ICANN's 
reconsideration request process.

09/30/16

Empowered Community  
Enhancements

Implement processes and mechanisms in support 
of the empowered community. 09/30/16

10%

Project Update: Upcoming Activities: Open Items:

 Final language of CCWG proposal

01/18/16
Status As Of Date:

0%

0%

0%
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Key Dates:
Bylaws 

posted for 

public 

comment

s

ICANN 

Board 

adopts 

Bylaws

* Key dates are based on assumption of proposals being delivered in January 2016

DRAFT for Discussion * All dates are estimates
On-track

At risk, but recovery 
still possible

Target will be missed

Not started



Appendix 1

High-Level Projects Plans
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RZMS Changes & Names SLEs

RZMS & parallel testing activities

Parsing of existing data activities

SLE activities

ICANN-PTI contract activity

DRAFT for Discussion

2015

ICANN determines feasibility of 
existing data use

ICANN parses existing data (per 
feasibility determination)

ICANN collects & operationalizes 
SLE metrics

CWG reviews SLE metrics & 
defines SLAs

ICANN makes RZMS code 
changes for SLEs

ICANN inserts SLAs into ICANN-PTI 
contract

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

IANA Contract 
Expires

ICANN develops SLAs 
dashboard

ICANN makes RZMS code 

changes to remove RZA role

Parallel testing

Verisign makes code changes to 

support parallel testing 

ICANN makes RZMS code 

changes to support parallel testing

Project Updates:

 Preliminary draft of report on existing data parsing received 

and under review.

Open Items:Upcoming Activities:
 Continue to work on RZMS code changes for SLEs
 Publication of report on existing data parsing

✔

Baseline

Current Plan

Status:  On-track% Complete: 10%
Status As Of: 

01/18/16

* Timeframes are estimates
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Current Plan

IANA IPR

[insert] activities

[insert] activities

[Insert] activities
DRAFT for Discussion

2015

Task 1

Task 2

Task 3

Task 4

Task 5

Task 3

Task 6

Task 7

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

Task 8

Project Updates: Open Items:Upcoming Activities:

Status:  No Started% Complete: 0%
Status As Of: 

01/18/16

* Timeframes are estimates
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Current Plan

RZERC (Root Zone Evolution Review Committee)

Implementation plan activity

RZERC activities

USG activity
DRAFT for Discussion

2015

Define implementation plan

ICANN drafts charter to ICG’s 
specifications

CWG reviews draft charter & 

ICANN updates

ICANN constitutes RZERC

USG approves proposals

ICANN puts in place secretariat 
support

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

ICANN coordinates with NTIA on 
any ongoing architectural & 

operational changes

ICANN Board adopts RZERC 

charter

Project Updates: Open Items:Upcoming Activities:

 Draft implementation plan

Status:  No Started% Complete: 0%
Status As Of: 

01/18/16

* Timeframes are estimates
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Current Plan

Customer Standing Committee (CSC)

Implementation plan activity

CSC activities

USG activity
DRAFT for Discussion

2015

Define Implementation Plan

ICANN constitutes CSC

USG approves proposals

ICANN confirms reporting needs 
with CSC

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

ICANN puts in place secretariat 
support

Project Updates: Open Items:Upcoming Activities:

 Draft implementation plan

Status:  No Started% Complete: 0%
Status As Of: 

01/18/16

* Timeframes are estimates
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Current Plan

IANA Operational Escalation Processes

Implementation plan activity

Escalation mechanisms activitiesDRAFT for 

Discussion

2015

Define Implementation Plan

Revise process documentations

Define mediation process for 
Names community’s IANA 

Customer Service Complaint 
Resolution Process

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

Project Updates: Open Items:Upcoming Activities:

Status:  No Started% Complete: 0%
Status As Of: 

01/18/16

* Timeframes are estimates
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Post-Transition IANA (PTI) – 1 of 2

* Timeframes are estimates
Implementation plan activity

PTI activities

USG activity
DRAFT for Discussion

2015

Define implementation plan

ICANN prepares and files 501c3 
paperwork

ICANN incorporates affiliate

ICANN-PTI contract drafted & 
reviewed

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

USG approves proposals

ICANN posts draft contract for 
public review

ICANN constitutes PTI Board

ICANN incorporates SLEs1

ICANN executes contract

Contract becomes effective

Updates:

 Began drafting implementation plan

Open Items:

1 Dependent on performance targets being defined by end of August 2016 under Names SLEs project

Status: On-

track

Upcoming Activities:

 Continue drafting implementation plan

Baseline

Current Plan
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Post-Transition IANA (PTI) – 2 of 2

* Timeframes are estimatesDRAFT for Discussion

2015

ICANN validates budgeting 

assumptions with CWG

Public comment period on PTI 
budget

ICANN drafts PTI budget

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

ICANN Board approval of PTI 

budget

Status: On-

track

Project Update:

 Plan reflects PIT budget development 

process as part of ICANN FY17 OP&B 

process and timeline

Open Items:Upcoming Activities:

Implementation plan activity

PTI activities

USG activity

Baseline

Current Plan
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ICANN Bylaws (assumes proposals delivered in January 2016)

Final proposals delivered to 
ICANN Board

Prep proposed amendments 
to ICANN’s Bylaws

ICANN Board takes action to 
post Bylaws for comments

Finalize Bylaws

ICANN Board adopts & 
transmits Bylaws to NTIA

Public comment period

2015

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

Expiration of 
IANA Contract

Project Updates: Open Items:

 Final language from CCWG proposal

Upcoming Activities:

DRAFT for Discussion

Status:  On-track% Complete: 10%
Status As Of: 

01/18/16

* Timeframes are estimates
Bylaws activity

USG activity
Baseline

Current Plan



Appendix 2

RIRs and IETF Status 

Updates
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RIRs SLAs & IETF MoU Supplemental Agreement

Project Description Plan Completion 
Date*

Status % Complete

RIRs SLAs Completion of draft agreement, including SLAs 
with RIRs, and operationalization of SLAs.

06/30/16

IETF MoU Supplemental
Agreement

Completion of draft ICANN-IETF MoU
Supplemental Agreement.

06/30/16

01/18/16
Status As Of Date:

75%

50%
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Key Dates: IETF 

MoU

Suppl. 

Doc 

finalized

RiRs

SLAs 

Documen

t

finalized

Tools/ 

processe

s updated

Updates:

 Call with RIRs to discuss remaining 

items scheduled.

Upcoming activities: Open Items:

DRAFT for Discussion

* Completion Date dependent on USG’s approval of proposals

* All dates are estimates
On-track

Behind schedule, 
but recovery still 
possible

Target will be missed

Not started
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Current Plan

RIRs SLAs

DRAFT for Discussion

2015

Finalize SLA document with 

RIRs

Update tools/processes to 

accommodate SLAs

SLA document becomes 

effective

Execute SLA document

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

IANA Contract 
Expires

IANA contract expires

Project Updates:

 Call with RIRs to discuss remaining items scheduled

Open Items:Upcoming Activities:
 Continue engagement with the RIRs 

to finalize document

USG approves proposals

RIRs SLAs activities

USG activity

Status:  On-track% Complete: 50%
Status As Of: 

01/18/16

* Timeframes are estimates
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Current Plan

IETF MoU Supplemental Agreement (“MoU”)

MoU activities

USG activity
DRAFT for Discussion

2015

Finalize MoU document

Update tools/processes to 

accommodate SLAs

MoU document becomes 

effective

Execute MoU document

Dec Jan Feb Mar AugJulJunMayAprNov Sep

201622

Final Proposals

To ICANN Board

5

ICANN 
55

TBD

USG approves 
proposals

27

ICANN 
56

30

IANA Contract 
Expires

IANA contract expires

Project Updates: Open Items:Upcoming Activities:

USG approves proposals

Status:  On-track% Complete: 50%
Status As Of: 

01/18/16

* Timeframes are estimates



Appendix 3

Post Transition Projects
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Post Transition Projects

Project Description

IANA Remedial Action 
Procedures

New remediation process for the CSC to address poor performance with IANA 
before escalation to the ccNSO/GNSO. To be finalized between CSC and IANA post 
transition. (CWG)

IANA Function Review 
(IFR)

Review of PTI’s performance against the ICANN-PTI contract and SOW. First IFR to 
take place 2 years after transition. (CWG)

Special IFR
To be initiated when CSC remedial action procedures and IANA problem 
resolution process are followed and failed to correct deficiency. (CWG)

Separation Cross 
Community Working 
Group (SCWG)

To be formed if the special IFR results in a recommendation for separation. (CWG)

Transition to Successor 
IFO

Plan for Transition to Successor IFO. (CWG)

Formal study on changes 
to root zone content

To investigate whether there is need to increase the robustness of the 
operational arrangements for making changes to the root zone content to reduce 
or eliminate single point of failure. (CWG)

CCWG-Accountability 
Work Stream 2

To commence at ICANN55 and complete by end of 2016; WS 2 elements include: 
Diversity, SO/AC accountability, Transparency, Human Rights, Jurisdiction, Interim 
Bylaw. (CCWG)

− 

− 

− 

− 

− 

− 

− 


