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Condensed Project Plan
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1. Should the group divide into sub groups that run concurrently? If so, 
how many sub groups can be realistically run concurrently?

2. Are there any concerns or suggestions on the way the subjects are 
grouped and/or sequenced?

3. How should the inputs from the CCT-RT be taken into account by this 
WG (e.g., dependency for initiating versus concluding work on 
subjects of high interest)

4. Other questions/assumptions?

Key Questions/Assumptions for Work Plan Design


