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Transition Implementation Planning Status Update

• PTI Naming functions Agreement
o 09 September: Public comment period ends
o Before 15 September: Publish staff analysis and revised agreement
o 15 September: ICANN Board approval
o Before 30 September: PTI Board approval
o Before 30 September: Signature
o 31 August: Redline against version published for public comment circulated to CWG

• PTI Services Agreement
o Before 15 September: Finalize agreement
o 15 September: ICANN Board approval
o Before 30 September: PTI Board approval
o Before 30 September: Signature
o ICANN and Sidley working through issues list and will bring to the CWG any items requiring 

input

• IANA IPR Agreements
o 12 September: Public comment period ends
o 19 September: Analysis and communities discussions
o 21 September: Agreements finalized
o 22 September: IETF Trust and communities approvals
o Before 26 September: ICANN Board approval
o By 30 September: Signature


