GNSO Review Working Group

Implementation Final Report for GNSO Council Consideration

30 July 2018
Current Status

• There were a total of 34 recommendations.

• Phase 1:
  • The GNSO Review Working Group agreed by full consensus that all 13 Phase 1 recommendations had already been implemented via previous work.

• Phases 2 and 3:
  • The GNSO Review Working Group has agreed by full consensus that 21 recommendations have been implemented under current processes and procedures.
Current Status, Cont.

• **Timeline:**
  
  • The Working Group agreed to the implementation of all of the recommendations ahead of the original timeline, which was September 2018.
  
  • The implementation will be deemed to be completed upon approval of the GNSO Council and the OEC.

• **Next Steps:**
  
  • The GNSO Review Working Group hereby submits its GNSO2 Review Implementation Final Report for consideration by the GNSO Council.
  
  • If the Report is approved by the GNSO Council, it will be provided to the OEC for consideration.
**Timeline**

**Jan 2014 (Start)**
- Plan Review Jan-Jun 2014: 5 months
- Independent Examiner (IE) Selected and Conducts Review Jun 2014-Jun 2015: 12 months
- Final IE Report 05 Oct 2015: 5 months
- Feb 2016

**Feb 2017**
- Board Accepts Implementation Plan 03 Feb 2017: 2 months
- GNSO Council Adopts Implementation Plan 15 Dec 2016: 5 months
- GNSO Council Adopts WG Charter 21 Jul 2016: 1 month
- Board Accepts Final Report 25 Jun 2016: 2 months
- Apr 2016

**Mar 2017**
- GNSO Review WG Begins Implementation 15 Mar 2017: 8 months
- WG Status Update to GNSO Council/OEC Nov 2017: 3 months
- WG Status Update to GNSO Council/OEC Feb 2018: 4 months
- WG Status Update to GNSO Council/OEC Jun 2018: 1 month
- Jul 2018

**Final Report to GNSO Council Jul 2017**
- GNSO Council Adopts GNSO2 Recommendations 14 Apr 2016

---

*ICANN*
For Future Consideration

• Status of the Working Group:
  • The GNSO Council shall decide to disband the GNSO Review Working Group after the Implementation Final Report has been approved by the ICANN Board of Directors.

• Working Group Charter and Reconstitution:
  • Charter: “The GNSO Review Working Group will also be responsible for considering any new requests by the GNSO Council concerning issues related to the GNSO Council processes and procedures and to Working Group guidelines that have been identified either by the GNSO Council, or a group chartered by the GNSO Council, as needing discussion.”
  • The GNSO Council will need to decide:
    • Whether to revise the charter; and
    • How to reconstitute the Working Group.
Questions and Thank you