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Meetings
Calls
Hours
Hours

(1) Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

   

   

  

  

 

 

 







2,020,000$        

280,000$            

Total Spent and 
Committed to Date

210,000$            

1,440,000$        

370,000$            130,000$            

Committed FY17 
Services (4)

-$                     

190,000$            

90,000$              

Remaining FY17 
Budget

-$                     

170,000$            

120,000$            

FY17 Budget Spent 
to Date (3)

-$                     

Actual Expenses: 
Review to Date (2)

210,000$            

290,000$            1,740,000$        

Competition, Consumer Trust and Consumer Choice (CCT) Review
12-Mar-2017Fact sheet as of:

74% Complete, Based 
on Duration

87% Budget 
Spent/Committed

Wiki Page:

CCT-RT Email:

Review Questions:

Review Status
Review Duration to Date:

FY17 Approved 
Budget (2)

-$                     

710,000$            

340,000$            

Direct Review Costs 
(1)

Professional 
Services - IAG-CCT

31-Jul-2017
Start Date:

Expected Completion:

13-Jan-2016

Issue report for public comment

Seek Board/ICANN Org input on 
implementability of final recs
Circulate final recs to Subsequent Procedures 
PDP WG for input

Send final report to ICANN Board

Build and Approve Draft Report for public 
comment

Socialize interim recommendations with 
community

Circulate interim recs to Subsequent 
Procedures PDP WG

69%
Professional 

Services - CCT

Total 1,050,000$        480,000$            280,000$            

Finalize Report

Adopt final recommendations and report 

Socialize final report with community
Board/ICANN Org input on implementability of 
interim recs 

Consolidate and approve interim 
recommendations

0%

9,793

Travel

Adopt discussion paper template & report 
framework

Prepare templates and solidify list of projects

Assemble initial conclusions

Populate discussion papers with findings and 
potential recs.

Reach agreement on discussions papers 

Discuss/approve findings and interim 
recommendations

Analyze data from research and studiesAssemble subteams

TOTAL:
63.00% Milestones Completed

Adopt terms of reference and work plan Identify data/sources needed for work

Final Report
25% of total effort

0% 100% 0% 100%

20% of total effort 20% of total effort 35% of total effort

0% 100%Review public comment input received and 
incorporate as appropriate

0%100% 100%

Face-to-face meetings:

Calls (plenary and subteam):

Volunteer meeting & call time:

Personnel support time (1) 

(estimated hours and cross-organizational)

7
72

2,522

Project Management Research and Studies Draft Report

17

ICANN Org 
(individuals 
involved at 

various times 
throughout 

Review):

12

Review Team 
members:

350,000$            

Section III: Milestones

(1) Excludes ICANN Organization and overhead allocation. (2) Includes incremental approved professional services budget of $160,000.
(3) Based on the most recent month end financials (may not include recent 
expenditures).  Represents expenses incurred since inception of work.

(4) Professional services includes services from signed contracts to be provided or 
invoiced; travel includes upcoming scheduled meetings.

Overview:
ICANN is committed to ensuring 
that, as it contemplates expanding 
the top-level domain space, the 
various issues that are involved will 
be adequately addressed prior to 
implementation. 

These include issues such as 
competition, consumer protection, 
security, stability and resiliency, 
malicious abuse issues, sovereignty 
concerns, and rights protection. 

The AoC also requires ICANN to 
convene a community-driven review 
to examine the extent to which the 
introduction or expansion of gTLDs 
has promoted competition, 
consumer trust and consumer 
choice, as well as the effectiveness 
of: The application and evaluation 
process and safeguards put in place 
to mitigate issues involved in the 
introduction or expansion.

Volunteer Participation Rate

1,250,000$        
100%

Section II: Financial ResourcesSection I: People

Total Expected Duration:
14
19

0% 100%

0%


