
Work Plan 
APRIL 

 19 April 2017 – Plenary Call  

 

 26 April 2017 – Plenary Call  

o Overview of public comment(s) received 

o Parking 

MAY 

 3 May 2017 – Plenary Call 

o INTA Survey Results Presentation and CCTRT take-away 

o Overview of public comment(s) received 

 

 10 May 2017 – Plenary Call 

o Incorporate INTA Survey Results findings and potential recommendations into “Draft 

Final Report”, as appropriate 

o Overview of public comment(s) received 

 

 Mid-May - DNS Abuse Study Preliminary Report (tentative) 

 

 17 May 2017 – Plenary Call  

o Overview of public comment(s) received 

 

 19 May 2017 – Close date of Public Comment Period  

o Overview of public comment(s) received 

 

 24 May 2017 – Plenary Call 

o DNS Abuse Study Preliminary Results Presentation and CCTRT take-away  

o Overview of public comment(s) received 

 

 Late-May – GDD input on implementability of recommendations 

 

 31 May 2017 Plenary Call  

o Review GDD input on Draft Recommendations and incorporate as appropriate into the 

“Draft Final Report” 

 

JUNE 

 ? June 2017 (TBC) – DNS Abuse Study Final Report 

 

 7 June 2017 – Plenary Call  



o Review DNS Abuse Study Results and discuss findings and recommendations 

o Review public comment(s) received  

 

 14 June 2017 – Plenary Call 

o Review DNS Abuse Study Results and discuss findings and recommendations  

o Review public comment(s) received  

 

 By 19 June 2017 –  Publication of Report of Public Comments 

 

 21 June 2017 – Plenary Call  

 

o Staff presentation on input received 

o Preparations for face-to-face meeting 

 

 Dates TBD 

o Face-to-Face meeting  

 Incorporate DNS Abuse Study findings and recommendations into Draft Final 

Report, as appropriate 

 Review & update draft recommendations in light of public comment received 

 Consolidate trademarks related recommendations, as needed 

JULY 

 5 July 2017 – Plenary Call 

o Confirm edits to draft report 

 

 12 July 2017 – Plenary Call 

o Confirm edits to draft report  

 

 14 July 2017 – Deadline to receive comments and edits on the “Draft Final Report” 

 

 17 July 2017 - ICANN Organization to consolidate the “Draft Final report” and send it to 

Technical Editor for proofreading and Designer to prepare the report, and Language Services 

 

 18-19 July 2017 - First Draft by Designer 

 

 19 July 2017 – Plenary Call 

o Discussion on “Draft Final report”   

 

 26 July 2017 – Plenary Call 

o Last call for minor comments 

 

 26-27 July 2017 - Report in final design delivered back to staff/CCT Leadership for Final review 

and approval 

 



 31 July 2017 – Report sent for public comment. Staff sends any last minute edits to language 

services. 

 

AUGUST 

 

 2 August 2017 – Plenary Call Cancelled 

 

 9 August 2017 – Plenary Call Cancelled 

 

 Mid-August - GDD input on implementability of recommendations in Draft Final Report 

 

 16 August 2017 – Plenary Call  

o Overview of public comment(s) received 

o Define any additional engagement activities (as needed) 

 

 23 August 2017 – Plenary Call  

o Review GDD input on Draft Final Recommendations and incorporate as appropriate into 

Final Report 

 

 30 August 2017 – Plenary Call (may be cancelled if no agenda) 

o Overview of public comment(s) received 

 

SEPTEMBER 

 6 September 2017 – Plenary Call 

o Review comments received and incorporate as appropriate into Final Report 

 

 10 September - Close date of Public Comment Period 

 

 13 September 2017 – Plenary Call 

o Review comments received and incorporate as appropriate into Final Report 

 

 20 September 2017 – Plenary Call 

o Review comments received and incorporate as appropriate into Final Report 

 

 25 September 2017 - Publication of Report of Public Comments 

 

 27 September 2017 – Plenary Call 

o Confirm edits to Draft Final Report  

 



OCTOBER 

 6 October 2017 - FINAL DEADLINE TO RECEIVE COMMENTS AND EDITS ON FINAL REPORT 

 

 9 October 2017 - ICANN Organization to consolidate the Final report and send it to Technical 

Editor for proofreading and Designer to prepare the report, and Language Services 

 

 10-11 October 2017 - First Draft by Designer 

 

 11 October 2017 – Plenary Call  

o Discussion on final report 

 

 18 October 2017 – Plenary Call and last call for minor comments 

 

 19-20 October 2017 - Report designed and delivered back to staff/CCT Leadership for Final 

review 

 

 27 October 2017 -  Final report sent to ICANN Board. Staff sends any final edits to language 

services. 

 

 

 

 


