**Overview:**
The Board shall cause a periodic review of ICANN’s execution of its commitment to enhance the operational stability, reliability, resiliency, security, and global interoperability of the systems and processes, both internal and external, that directly affect and/or are affected by the Internet’s system of unique identifiers that ICANN coordinates (“SSR Review”).

**Wiki Page:** SSR2 Wiki Home Page

**Contact the SSR2-RT:** input-to-ssr2rt@icann.org

**Review Questions:** reviews@icann.org

**SSR2 Chair:** Russ Housley

**SSR2 Vice-Chairs:**
- Laurin Weissinger
- Denise Michel
- Eric Osterweil

---

**Section I: People (as of 30 June 2020)**

**Review Team members:** 17

**Assigned ICANN Org Members:** 4

**TOTAL ICANN Org Participants:** 29

**Volunteer Participation Rate:** 65%

---

**Section II: Financial Resources (as of 30 June 2020) - Additional funding needed to complete the Review Team’s work was approved by the Board in November 2019.**

<table>
<thead>
<tr>
<th>Direct Review Costs</th>
<th>Approved Budget</th>
<th>Spent to Date</th>
<th>Committed Services</th>
<th>Total Spent and Committed to Date</th>
<th>Remaining Budget</th>
</tr>
</thead>
<tbody>
<tr>
<td>Professional Services</td>
<td>$310,000</td>
<td>$100,000</td>
<td>$60,000</td>
<td>$160,000</td>
<td>$150,000</td>
</tr>
<tr>
<td>Travel</td>
<td>$440,000</td>
<td>$420,000</td>
<td>$0</td>
<td>$420,000</td>
<td>$20,000</td>
</tr>
<tr>
<td>ICANN Org Support</td>
<td>$50,000</td>
<td>$50,000</td>
<td>$0</td>
<td>$50,000</td>
<td>$0</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td>$800,000</td>
<td>$570,000</td>
<td>$60,000</td>
<td>$630,000</td>
<td>$170,000</td>
</tr>
</tbody>
</table>

---

**Section III: Milestones (as of 30 June 2020)**

**Milestones reflect Review Team work plan.** Incomplete milestones reflect approximate percent completion rate.

**Review Planning:** 15% of total effort

- Determine leadership
- Adopt and publish Terms of Reference
- Adopt and publish Workplan
- Send adopted Terms of Reference to ICANN Board
- Develop and adopt outreach plan
- Develop and adopt template for findings and recommendations

**Research/Conduct Review:** 40% of total effort

- Complete repository of background materials
- Identify briefings/data sources needed
- Receive answers from ICANN staff, and generate any follow-up queries
- Workstream 1 - SSR1 Evaluation of implementation
- Workstream 2 - ICANN SSR
- Workstream 3 - DNS SSR
- Workstream 4 - Future Challenges
- Workstream 5 - IANA Transition

**Draft Report:** 25% of total effort

- Administrative duties, formatting
- Internal review of workstream output and draft recommendations
- Outreach on draft recommendations
- Assemble draft report
- Approve draft findings and recommendations
- Publish draft report
- Public comment period and outreach on draft report

**Final Report:** 20% of total effort

- Update Draft Report
- Approval Process
- Send Final Report

**TOTAL:** 85% Complete