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• Target is to finish the work within the FY18 timeframe
• ICANN 61 (March 18) is the drop deadline for subgroups to complete their work
• ICANN 60 (Nov 17) is the drop deadline for subgroups to finalize their 1st draft
• Rec’s drafted by ICANN 59 (Jun 16) allow for 2 public comment periods
• Public	comment	period	must	run	over	the	summer	to	be	ready	for	a	plenary	

discussion	of	a	revised	draft	by	ICANN	60


