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Current Status

¤ The GNSO Review Working Group (WG) is executing 
and overseeing the implementation of the GNSO 
Review 2 recommendations.  

¤ The WG was initiated on 15 March 2017 and has been 
meeting bi-weekly.  

¤ The original suggested timeline for implementation has 
been adjusted to reflect the fact that the Implementation 
Plan was not adopted until 03 February 2017, and to 
reflect the Working Group’s progress.

¤ The WG expects to complete the implementation of all 
of the recommendations within the original timeline, not 
later than September 2018.
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Current Status, Cont.
Phase 1: The WG agreed by full consensus that all 13 
Phase 1 recommendations had already been implemented 
via previous work.

Phases 2 and 3: 
• The WG has agreed by full consensus that 17 

recommendations had already been implemented under 
current processes and procedures.  

• The Working Group considered 4 final draft implementation 
charters under a Consensus Call.  These were agreed by full 
consensus by 21 June 2018. These are recommendations 
relating to diversity from Phase 2 (6, 33, and 36), and Phase 3 
(35).* 

*NOTE to WG: This is assuming that recommendations 6, 33, 35, and 36 relating to 

diversity that current are under review will go out for a two-week consensus call following 

the meeting on 07 June to end on 21 June.
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Timeline

• The WG is confident that all of the recommendations will 
be implemented not later than September 2018 as per the 
original timeline.  

• The WG will notify the OEC and GNSO Council should 
there be any issues that could interfere with completion of 
any recommendations by the deadline.
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Overall Timeline
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Thank you



| 10

Background
• On 14 April 2016 the GNSO Council approved a motion to 

adopt the GNSO Review Recommendations Feasibility and 

Prioritization Analysis.

• The Board adopted the GNSO Review recommendations on 

26 June 2016.

• The Board requested that: 

• The GNSO Council convene a group to oversee the 

implementation of the recommendations.

• An implementation plan, containing a realistic timeline, 

definition of desired outcomes, and a way to measure current 

state as well as progress toward the desired outcome, be 

submitted to the Board no later than 6 months after the 

adoption of the Board’s resolution;

• The GNSO Council provides a regular report on the progress.
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Background, Cont.

• The GNSO Council adopted the Charter of the GNSO 
Review WG during its meeting on 21 July 2016.

• This WG was tasked to develop an implementation plan 
for the GNSO Review recommendations which were 
adopted by the ICANN Board in June 2017.

• This implementation plan was adopted by the GNSO 
Council via a motion passed on 15 December 2016.

• On 03 February 2017 the ICANN OEC of the Board of 
Directors adopted the plan.

• The WG provided a GNSO2 Progress and Implementation 
Status Report to the OEC and the GNSO Council at 
ICANN60, along with periodic updates to the Council.


