
 
Draft EPDP Timeline – Updated 19 July 2018 
This timeline does not consider work on the System for Standardized Access to Non-Public Registration Data. A separate timeline will need to be 
developed for that part of the work, with as its starting point consensus of the EPDP Team on the responses to the gating questions identified in 
the EPDP Team Charter.   
 
Numbers 
indicate 
required 
steps 

Process Steps - 
Expedited Policy 
Development 
Process 

Draft Timeline Day Duration Who Notes 

1 Preparatory 
Discussions, 
including 
preparation of EPDP 
Scoping Document 
and EPDP Team 
Charter 

10 April – 19 July-18   78 days Council 
leadership, 
Council, Board, 
RDS leadership, 
Staff 

  

 Effective date of 
temporary policy / 
specification by the 
ICANN Board 

25-May-18 0   ICANN Board   

2 Adoption of EPDP 
Initiation Request 

19-July-18 55   GNSO Council  

3 Drafting of the EPDP 
Charter 

25 May - 19 July-18  55 days  DT  

4 Approval of the 
EPDP Charter 

19-July-18 55   GNSO Council   

 Appointment of 
EPDP Team Chair 

19-July-18 55  GNSO Council  

5 Formation of EPDP 
Team  

12 – 20 July-18   8 days Staff/Council 
leadership 

 

 Chair / Staff 
preparations for first 
meeting 

23-30 July-18     



 First meeting of 
EPDP Team 

31 July-18 67    

6 Input from other 
SO/ACs/GNSO SG/Cs 

1 August - 22 July-18   21 days   A minimum of 21 days needs to be 
provided 

 EPDP Team F2F 
Meeting 

    To be confirmed & decided 

 Publication of draft 
Initial Report  

1-Oct-18 129 62 days 
(from 1st 
meeting 
of EPDP 
Team)  

EPDP Team Publish in time for ICANN63 to 
allow for review prior to the 
meeting. Ideally by 1 October, but 
at the latest by 8 October. 

 ICANN62 – EPDP 
Team F2F time (to 
be confirmed and 
decided) 

20-26 October-18       HIT session on Monday to discuss 
draft Initial Report. EPDP F2F Team 
meeting later in the week to review 
input and finalize Initial Report. 

7 Publish Initial Report 26-Oct-18 154 87 days 
(from 1st 
meeting 
of EPDP 
Team)   

EPDP Team Duration is calculated from first 
anticipated meeting of EPDP  

8 Public comment 
forum on the Initial 
Report 

26 October - 25 
November-18 

  30 days   Minimum timeframe for public 
comment is 30 days. This would 
require the approval of two ICANN 
executives as the standard public 
comment period duration is 40 
days. 

 Review of public 
comments by EPDP 
Team & updates to 
Initial Report 
(possible EPDP F2F 
time – to be 
confirmed & 
decided) 

25 November-18 -13 
January-19 

  49 days EPDP Team Comments to be reviewed as they 
come into the public comment 
forum. Respondents to be 
encouraged to submit input as 
soon as possible and not to wait 
until the deadline. 



9 Submission of Final 
Report to the GNSO 
Council 

14-Jan-19 234 50 days EPDP Team Duration is calculated from close of 
the public comment period until 
submission of Final Report 

10 Approval of Final 
Report and 
Recommendations 
by the GNSO Council 

24-Jan-19 244   GNSO Council   

11 Report to the Board 30-Jan-19 250   GNSO Council   
12 Publish 

Recommendations 
for Public Comment 

4-Feb-2019 - 6 
March-19 

  30 days Staff Minimum timeframe for public 
comment is 21, but in order to give 
due time, 30 days has been 
proposed. 

Optional Public Forum 
Discussion 

          

13 Inform GAC if 
Recommendations 
affect public policy 

4-Feb-19 255   ICANN Board   

14 Board Paper 20-Mar-19 299   Staff   
15 Board consideration 

/ approval 
14-May-19 365   ICANN Board   

             
Total             

19 Notice of Policy 
actions 

          

20 Implementation 
Direction 

          

 Implementation 
Effective Date 

          

 


