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Estimated Timeline of IE Deliverables & Activities*

May - June 
2019
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July 2019

ICANN Meeting Expected Activity
20 - 26 October 2018 (ICANN63) IE review update, including progress of interviews/survey

9 - 14 March 2019 (ICANN64) IE presentation of assessment report

24 - 27 June 2019 (ICANN65) IE presentation of draft final report

* Timeline is continually aligned with community workload and is flexible to accommodate necessary extensions


