

#	Traits	Title	Given Work	Given Earliest Start	Resources	Predecessors	Q3 / 2019			Q4 / 2019			Q1 / 2020		
							July	August	September	October	November	December	January	February	March
0	🗑️👍	<b>MONTREAL Q&amp;A + 2ND ROUND</b>		<b>19 Aug 2019</b>			MONTREAL Q&A + 2ND ROUND								
1	🗑️👍	<b>OPTION 1 Q&amp;A MONTREAL</b>		<b>19 Aug 2019</b>			OPTION 1 Q&A MONTREAL								
1		<b>Eol</b>					Eol								
2		<b>Nomination</b>					Nomination								
3	👍	call for nomination	3 weeks	9 Sep 2019			call for nomination								
4	👍	Acceptance	4 weeks	9 Sep 2019			Acceptance								
5	👍	Council community informed		9 Oct 2019			Council community informed								
6		<b>Due diligence</b>					Due diligence								
7	👍	Submission list of candidates		11 Oct 2019			Submission list of candidates								
8	👍	Due diligence process	8 weeks	14 Oct 2019			Due diligence process								
9	👍	Chair informed		9 Dec 2019			Chair informed								
10	👍	Council informed		10 Dec 2019			Council informed								
11	👍	Q & A members		5 Nov 2019			Q & A members								
12	👍	START SEASONAL BREAK		19 Dec 2019			START SEASONAL BREAK								
13	👍	END SEASONAL BREAK		6 Jan 2020			END SEASONAL BREAK								
14		<b>Election</b>					Election								
15	👍	First round start	2,5 weeks	14 Jan 2020			First round start								
16	👍	Second round	2 weeks	17 Feb 2020			Second round								
17		<b>Council selection</b>					Council selection								
18	👍	Council Selection	1 week	5 Mar 2020			Council Selection								
19	👍	Inform ECA		13 Mar 2020			Inform ECA								