# Traits	Title	Given Work Given Earliest	Resources	Predecessors	Q3 / 2019		Q4 / 2019			Q1 / 2020			Q2 / 2020
		Start			Jul Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
0 ∎⊙	New Project	19 Aug 2019			New Pro	oject							
1 ∎⊘	due diligence post election	19 Aug 2019			due diligence post elec	ction 🧹							
1	Eol					Eol 🧹							
2	Nomination				Nomina	ation 🦯	>						
3 🛛	call for nomination	3 weeks 9 Sep 2019			call for nomin	nation							
4 🛇	Acceptance	4 weeks 9 Sep 2019			Accep	tance							
5 🛇	Council community informed	9 Oct 2019			Council co	ommunity informe	ed 🔷						
6 🛇	Q & A members	5 Nov 2019				(& A members	\diamond					
7	Election							Election 🦯					
8 🛇	First round start	2,5 weeks 19 Nov 2019					First ro	und start					
9 🛛	Start Seasonal Break	19/12/2019 !						Start Seasonal	Break 🔷				
10 🛇	END Seasonal; Break	13 Jan 2020						EN	ID Seasonal; Br	eak 🔷			
11 O	Second round	2 weeks 13 Jan 2020							Second r	ound			
12	Due dilligence								C	Due dilligence			
17	Council selection										C	ouncil selection	\frown
18 🛇	Council Selection	1 week 6 April 2020									C	Council Selectio	n 🗌
19 🛇	Inform ECA	14 Apr 2020										Inform E	CA 🔷
20 🛇	Bylaw end	22 Apr 2020										Ву	law end 🔷