

Project Status for: Amendment to the IANA Naming Functions Contract, Annex A

Public Comment began on 07 January 2019 with an end date of 18 February 2019. The Public Comment can be found here:

<https://www.icann.org/public-comments/iana-naming-amend-2019-01-07-en>

Task	Responsibility	Standard Days to Complete	Jan-19	Feb-19	Mar-19	Apr-19	May-19
ICANN Meetings					ICANN64		Board Workshop
Public Comment and Comment Report							
Public Comment begins	ICANN		7-Jan-19				
Public Comment ends	ICANN			18-Feb-19			
Comment Report	ICANN/PTI	due 14 days after Public Comment			4-Mar-19		
Determine if received comments should require change to Annex A amendment. -if NO, continue this timeline -if YES, timeline for Board Approval will need to be pushed out until after Kobe	ICANN/PTI					While it is due 14 days after, if there are no substantive comments during the Public Comment, it can be prepared in parallel at end of the PC.	
Boards' Resolutions							
Complete Board Paper	ICANN/PTI	varies					
Submit Final Board Paper to PTI Board and ICANN Board	ICANN/PTI	21 days in advance		18-Feb-2019 for ICANN64	Can be worked on in parallel with the Comment Report	2019 for Board Workshop	
PTI Board meeting to approve amendment	ICANN	can be done via email					
ICANN Board meeting to approve amendment	ICANN				14-Mar-19		3-May-19
If passed by both boards then: Legal posts amended contract on PTI's contract webpage	ICANN						
If passed by both boards then: SLA Webpage is created with SLA metrics and links to relevant processes	ICANN						
If one or both Boards does not pass resolution, return to beginning of timeline	ICANN						