

# EPDP - Temporary Specification for gTLD Registration Data - Phase 2

Fact sheet as of: 30-Nov-2019

## Overview:

Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union's General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.

The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2.

**Wiki Page:** [EPDP Wiki Home Page](#)  
**Email Archive:** <https://mm.icann.org/pipermail/gns0-epdp-team/>  
**EPDP Input Archive:** <https://community.icann.org/x/zlWGBg>


**Chair:** Janis Karklins  
**Vice-Chair(s):** n/a  
**Liaison:** Rafik Dammak

## EPDP Status

**Start Date:** 4-Mar-2019 **EPDP Duration to Date:** 9 Months  
**Expected Completion\*:** 31-May-2020 **Total Expected Duration:** 15 Months



## Section I: Meeting Stats



<sup>(1)</sup> Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

## Section II: Financial Resources


	FY19,20 Approved Budget	FY19,20 Budget Spent to Date <sup>(3)</sup>	Committed FY19,20 Services <sup>(4)</sup>	Remaining FY19,20 Budget	Actual Expenses: WG to Date	Total Spent and Committed to Date
<b>Direct Costs (1)</b>						
<b>EPDP Professional Services</b>	\$ 464,764	\$ 107,165	\$ 280,070	\$ 77,529	\$ 107,165	\$ 387,235
<b>N/A</b>	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
<b>Travel, Facility, &amp; Catering</b>	\$ 309,680	\$ 79,801	\$ 115,500	\$ 114,379	\$ 79,801	\$ 195,301
<b>Total</b>	<b>\$ 774,444</b>	<b>\$ 186,966</b>	<b>\$ 395,570</b>	<b>\$ 191,908</b>	<b>\$ 186,966</b>	<b>\$ 582,536</b>

<sup>(1)</sup> Excludes ICANN Organization and overhead allocation.

<sup>(2)</sup> blank  
<sup>(3)</sup> Based on the most recent month end financials (may not include recent expenditures). Represents expenses incurred since inception of work.

<sup>(4)</sup> Professional services includes services from signed contracts to be provided or invoiced; travel includes upcoming scheduled meetings.

## Section III: Milestones



\*\* Please refer to full project plan for detailed tasks and deliverables with their associated duration and assigned dependencies.

Wiki: <https://community.icann.org/x/6BdlBg>