

# EPDP - Temporary Specification for gTLD Registration Data - Phase 2

Fact sheet as of: 31-Jul-2019

## Overview:

Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union's General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.


The GNSO Council adopted the Final Report during its Special Council meeting on 4 March 2019 and provided its non-objection to the commencement of Phase 2.

**Wiki Page:** [EPDP Wiki Home Page](#)  
**Email Archive:** <https://mm.icann.org/pipermail/gnso-epdp-team/>  
**EPDP Input Archive:** <https://community.icann.org/x/zlWGBg>


**Chair:** Janis Karklins  
**Vice-Chair(s):** n/a  
**Liaison:** Rafik Dammak

## EPDP Status

**Start Date:** 4-Mar-2019      **EPDP Duration to Date:** 5 Months  
**Expected Completion\*:** 31-May-2020      **Total Expected Duration:** 15 Months



## Section I: Meeting Stats



<sup>(1)</sup> Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

## Section II: Financial Resources

Direct Costs (1)	FY19,20 Approved Budget	FY19,20 Budget Spent to Date(3)	Committed FY19,20 Services(4)	Remaining FY19,20 Budget	Actual Expenses: WG to Date	Total Spent and Committed to Date
EPDP Professional Services	\$ 161,000	\$ 1,164	\$ 55,836	\$ 104,000	\$ 1,164	\$ 57,000
N/A	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Travel, Facility, & Catering	\$ 203,000	\$ 7,570	\$ 95,070	\$ 100,360	\$ 7,570	\$ 102,640
<b>Total</b>	<b>\$ 364,000</b>	<b>\$ 8,734</b>	<b>\$ 150,906</b>	<b>\$ 204,360</b>	<b>\$ 8,734</b>	<b>\$ 159,640</b>

<sup>(1)</sup> Excludes ICANN Organization and overhead allocation.

<sup>(3)</sup> Based on the most recent month end financials (may not include recent expenditures). Represents expenses incurred since inception of work.

<sup>(2)</sup> blank

<sup>(4)</sup> Professional services includes services from signed contracts to be provided or invoiced; travel includes upcoming scheduled meetings.


## Section III: Milestones

### Project Management 10% of total effort




- Adopt charter
- Adopt work plan
- Assemble EPDP Team
- Prepare work products
- Confirm Project Plan
- Develop EPDP Fact Sheet

### EPDP Deliberations 50% of total effort




- Priority 1 Topics
- Priority 2 Topics
- Unplanned Topics

### Initial Report 20% of total effort



- Assemble initial conclusions
- Populate discussion papers with findings and potential recs.
- Consolidate interim recommendations and findings
- Build Draft Report for public comment
- Approve Draft Report for public comment
- Issue report for public comment

### Final Report 20% of total effort



- Review public comment input received and incorporate as appropriate
- Determine consensus levels on interim recommendations
- Finalize Report
- Adopt final recommendations and report
- Send final report to GNSO Council

### TOTAL: 25.00% Completed

