


EPDP Phase 2 - Summary Timeline

31 July 2019



1 Project Management, Workplan, & Factsheet

4 Construct Initial Report

7 Council Consideration of Final Report

2 EPDP-P2 Priority 1 Deliberations

5 Public Comment on Initial Report

8 Public Comment prior to Board Consideration⁽²⁾

0 Priority 1 - Coordination w/ Org on UAM questions

3 EPDP-P2 Priority 2 Deliberations⁽¹⁾

6 Review of Public Comment & Submission of Final Report

9 Board Consideration⁽²⁾

(1) Items from priority 2 could be incorporated in the Initial / Final Report for priority 1, depending on their date of completion or presented separately.
 (2) These phases of the project occur after the GNSO Council's adoption of the Final Report, and will appear when the timeline advances there.