



1. At-Large Review Implementation Update

2. ATLASIII Update

1. Overview (Maureen)
2. Program (Eduardo)
3. Capacity Building (Joanna)
4. Traveller Update (Maureen)

3. RALO Chair Reports

1. AFRALO (Mohamed)
2. APRALO (Satish)
3. EURALO (Wale)
4. LACRALO (Sergio)
5. NARALO (Eduardo)

4. ICANN Board Chair, CEO, At-Large Board member

At-Large Review Implementation UPDATE

ICANN ALAC ARIWG Report 1 to the OEC, June 2019 AL-ALAC-ARIWG-OEC-0619-01-00-EN

At-Large Review 2 Implementation (ARI) Status Report 1 to the Organisational Effectiveness Committee (OEC)

Final Draft Date: 19/06/19

Executive Summary

This initial At-Large Review Implementation (ARI) Interim Report 1, outlining the progress of the At-Large Review Implementation Working Group (ARIWG) to the ICANN Boards' Organisational Effectiveness Committee (OEC) has been prepared by the ARIWG, in keeping with the requirement for reports every six months outlined in the [Resolution of the ICANN Board on June 23rd 2018](#).

Resolved (2018.06.23.15), the Board directs the At-Large review implementation working group to provide to the OEC ~~supplemental~~ written implementation reports on progress against the implementation plan, including, but not limited to, progress toward metrics detailed in the implementation plan and use of allocated budget.

And further specified in the [Resolution of the ICANN Board on January 27th 2019](#), which accepted the [At-Large Review Detailed Implementation Plan \(ARI Plan\)](#).

Resolved (2019.01.27.00), the Board directs the At-Large Review Implementation Working Group to provide updates to the OEC every six months. Those bi-annual updates shall identify achievements as measured against the existing implementation plan, as well as details on future implementation plans. It is during these updates that the At-Large Review Implementation Working Group shall provide more details on implementation progress, and measurability. The OEC may request interim briefings if deemed necessary.

The following Report first outlines and then details the progress and any costs against budget allocation(s) that have been made within the planned implementation of each of the implementation of eight Issues (Nos. 1, 2, 3, 4, 7, 9, 13 and 16). This initial interim report is pleased to provide an update of the progress of each of these Issues to date.

As noted in the ARI Plan, we remind the OEC that even though these eight sections address targeted specific Issues, there are significant synergies among them. Once the ARI is completed, these recommendations agreed to be undertaken in response to the eight (8) Issues established in the ARI Plan. Progress has been made in all areas. Specifically, Issues 2 and 16 are at the early stages of activity, with Issue 16 having dependencies on several Issues but Issue 2 in particular; Issue 7 is underway through about 1/3 of its planned stages, Issues 1, 3, 4 and 13 underway with substantial progress around the 3/4 stage or more and Issue 9 to be completed on or about the date the OEC receives and considers this report.



- Interim Report completed and sent to the Organisational Effectiveness Committee (OEC)
- Next Update report due December 31, 2019

At-Large Summit (ATLAS III) Overview



- The ATLAS Program is divided into two core activities
 - The Leadership Development Team
 - The Program Working Group
- **The Leadership Development Team** – Members...
 - Devised the criteria by which travellers would be assessed
 - Created hard criteria which applicants **MUST** comply with in order to progress through to the assessment part of the application form (*At-Large members, completed 5 core studies, have been actively engaged in At-Large or ICANN*)
 - Developed the online application form
- RALOs each appointed a member to the **Selection Committee**
 - Selection Committee members assessed applicants responses
 - Travellers have been selected according to their scores from the application form
 - The names of the travellers will be available by the end of the week, after all scoring criteria have been checked.