



IGO/INGO Identifiers Protection Policy Implementation

Meeting with the IRT | 20 April 2016

Agenda 1 Slide

1

Project
News &
Announcement
- Fabien

2

Project
Overview and
Status
- Dennis

3

INGO
Identifiers and
Contact Data
- Steve

4

INGO Identifiers
- Mary


5

IRT Expectation at
ICANN 56
- Dennis

6

IRT Schedule
and wiki
- Aysegul

Current Timeline Assumptions



Status of Implementation Plan Deliverables

⦿ Consensus Policy

- Draft Consensus Policy Language
 - Version 3 reviewed; no further comments received by 30 March 2016
 - Version 4 in development

⦿ Implementation Procedures

- Top-level reservation and exception procedure – Complete
- 2nd Level reservation and exception procedure – Complete
- 2nd Level 90-claims implementation – In design

⦿ Lists of Identifier Labels & other pre-requisite for implementation

- RCRC Scope 1 identifiers – Complete
- IOC identifiers – Complete
- IGOs Scope 1 identifiers – seeking “up to two languages”
- INGOs identifiers – In contact with ECOSOC
- INGOs Contact Data – in contact with ECOSOC

INGOs Identifiers Labels and Contact Data

Reminder of Policy Recommendation Scope (PDP Final Report §3.4)

- ◉ Scope 1 Identifiers: [ECOSOC List](#) (General Consultative Status) (Language: English only)
- ◉ Scope 2 Identifiers: [ECOSOC List](#) (Special Consultative Status) (Language: English only)

Implementation

- ◉ Labels will be listed in an authoritative document (TBD) to serve implementation of protection at the Top Level (ineligible for delegation) and at the 2nd Level (90-day Claims)

Implementation Challenges/Progress

- ◉ At ICANN55, we reported having difficulty with establishing a working relationship with ECOSOC at UN
- ◉ Since then, ICANN Staff established contact with CSO Net (ECOSOC list manager)
- ◉ Provided a list of data required for the project after a teleconference
- ◉ Next step: Building working relationship and then a process

IGO Scope 1 Identifiers Labels

Reminder of Policy Recommendation Scope (PDP Final Report §3.3)

- ◉ Scope 1 Identifiers: [GAC List \(22 March 2013\)](#) - Full Name (Up to two languages)
- ◉ Protected at the top-level (ineligible for delegation)
- ◉ Protected at the 2nd level (reservation with exception procedure)

Implementation

- ◉ Labels will be listed on the Reserved Names List (2nd level)
<https://www.icann.org/resources/pages/reserved-2013-07-08-en>
- ◉ This list will also serve as reference for future application rounds (Top-level)

Implementation Challenges and Staff Proposals

- ◉ The 22 March 2013 GAC List only contains Full Names of the IGO in English
- ◉ ICANN Staff is working to gather "up to two languages"
- ◉ The 2nd language is to be optional
- ◉ Draft letter to GAC in review

ICANN 56

Format B meeting

- ⦿ Shortened duration
- ⦿ Focused on Policy Development
- ⦿ No opening ceremony or public forum

Implementation Review Team Expectation?

IRT Meetings and Project wiki page

Future IRT meetings

- ⦿ One hour meetings scheduled monthly to end of the year
- ⦿ Cancel if not needed or rescheduled upon conflict
- ⦿ Preference?

Community wiki page

<https://community.icann.org/pages/viewpage.action?pageId=54694212>

- ⦿ Feedback?


Next Steps

- ⦿ Staff to develop Consensus Policy Language
- ⦿ Emails to provide project status and requests for review
- ⦿ The next IRT meeting expected to held via conference call in May 2016


The image features a dark blue background with a complex network of white nodes and lines. The nodes are of varying sizes and are connected by thin white lines, creating a dense web that roughly outlines the continents of the world. The overall effect is a digital or network-themed map.

Background

Current Implementation Scope



Recent ICANN work on IGO/INGOs Protections



Policy Development

Board Consideration

Policy Implementation