

# UA Measurement WG Meeting

## 11 November 2020

### Attendees

1. Dennis Tan Tanaka (Chair)
2. Dessalegn Yehuala (Vice-Chair)
3. Emily Taylor
4. Jim DeLahunt
5. Sarmad Husain

### Meeting Agenda

1. Roll call
2. Project Status Chart (5min) – Dennis
2. Open source code, Phase 1 status update (5 min) – Sarmad/Mo
3. Content Management System, Phase 1 status update (5 min) – Sarmad/Mo
5. Social Network Application, SOW review [link \[drive.google.com\]](#) (40 min) - Dennis
7. AOB

### Meeting Notes

Dennis presented the WG project management charter, indicated that the SOWs are behind the planned schedule and the new process timeline due to the nature of applications that require more discussion.

Sarmad informed the group that a contractor for been selected for the content management system SOW and ICANN staff started the contracting for this SOW.

The group continued drafting the UA readiness of social media networks SOW and the test matrix document.

**Next meeting:** Wednesday, 25 November 2020, at 15:00 UTC

### Action items

No.	Meeting Action Item(s)	Owner
1	Continue drafting and finalizing the SOW: UA readiness for social media networks	WG Chair and members