

UA Measurement WG Meeting

25 November 2020

Attendees

1. Dennis Tan Tanaka (Chair)
2. Dessalegn Yehuala (Vice-Chair)
3. Emily Taylor
4. Jim DeLahunt
5. Mohamed Elbashir
6. Sarmad Husain

Meeting Agenda

1. Welcome and Roll-call
2. Project Management Chart [link \[docs.google.com\]](#) (5 min) - Dennis
3. Staff project status:
 - a. Open source code, Phase 1 status update (2 min) – Sarmad/Mo
 - b. Content Management System, Phase 1 status update (2 min) – Sarmad/Mo
4. Browsers, SOW review (20 min) – Mo
<https://drive.google.com/file/d/1tBFpR3uaNjdfpaBIIZoZdnySuwZKMTu0/view?usp=sharing>
5. Social Network Application, SOW review [link \[drive.google.com\]](#) (10 min) - Dennis
6. Web Hosting: relevancy, products in the market (10 min)
7. AOB

Meeting Notes

Dennis started the meeting by presenting the project management chart, he indicated that although the UA readiness of Browsers and social media networks was delayed if the group made progress in finalizing the SOWs, it can be published as soon as possible.

Mohamed provided an update for the two ongoing projects, the first is the UA readiness of the opensource code (Github) crawler tool which's delayed and the contractor is facing challenges integrating with Github. For the second project, the UA readiness of the content management systems (WordPress – phase 1), the contractor started working on the project and the draft plan is expected to submit by mid-December.

Registering new test domains and activating EAI accounts has delayed updating the test cases document (UASG004 report). Mohamed presented the latest version of the UA readiness for browsers SOW, the group discussed the document and reviewed the browsers mobile platforms and desktop operating systems. The UA local initiatives and ICANN's Global Stakeholders regional staff proposed the list of local browsers to be tested for China, India, and Russia.

Next meeting: Wednesday, 9 December 2020, at 15:00 UTC