

UA Measurement WG Meeting

10 February 2021

Attendees

1. Bertrand NGA
2. Dennis Tan Tanaka (Chair)
3. Dessalegn Yehuala (Vice-Chair)
4. Emily Taylor
5. Jim DeLahunt
6. Mark Robersshaw (OXIL – Guest)
7. Mohamed Elbashir
8. Vadim Mikhaylov

Meeting Agenda

1. Welcome and roll call
2. Staff project status (10 min)
 - a. Open source code, Phase 1
 - b. Content Management System, Phase 1
 - c. Browsers, SOW
 - d. Social Network Application, SOW
3. cPanel research: Mark Robertshaw, OXIL (20 min)
4. UA-readiness Web Hosting Platform [sow review \[docs.google.com\]](#) (20 min)
5. AOB

Meeting Notes

Mohamed presented the status of the ongoing projects, the open-source code the draft final report is received and will be shared with the WG members, it was agreed to invite Mark D. to present the report and project outcome in the WG coming meeting.

The Content Management Systems (WordPress) contractor is progressing with the testing process, the draft report is expected to be finalized before end of February. The SOWs of Browsers and Social Media Networks were published and the submission due date is February 18.

Mark Robertshaw of Oxford Internet Labs presented their experience in research on the UA readiness of hosting control panels. Dennis lead the drafting of the UA readiness of web hosting platform or Control Panels SOWs, the group agreed to focus on control panel tools used for shared hosting which is the hosting services used by majority of internet users for creating their own websites.

Next meeting: Wednesday, 24 February at 15:00 UTC

Action items

No.	Meeting Action Item(s)	Owner
1	Invite Mark D. to present the UA opensource project findings and final draft report	Mohamed