

Draft timeline

Action	Proposed Timing
Close of public comment period	14 February 2020
Staff development of public comment review tool	21 February 2020
CCWG Meeting to commence review of comments (focus on any new information provided – no consideration of input previously considered and responded to)	4 March 2020
CCWG Meeting	18 March 2020
Additional CCWG Meeting (if needed)	25 March 2020
Additional CCWG Meeting (if needed)	8 April 2020
Publish Final Report with any applicable updates following review of public comment	15 April 2020
Survey amongst CCWG members to assess support for recommendations	22 April 2020
Confirmation of results of survey (“Consensus Call”) by Chairs	31 April 2020
Finalize report for submission to Chartering Organizations	May 2020