

Plenary Meetings and topics:

Thursday 9 April

Recommendation #1 – Accreditation

Recommendation #2 – Accreditation of governmental entities

Thursday 16 April

Recommendation #3 – Request Criteria & Content

Recommendation #8 – Response Requirements

Recommendation #5 – Acknowledgement of Receipt

Thursday 23 April

Recommendation #6 – CP Authorization

Recommendation #11 – Disclosure Requirements

Recommendation #15 – Financial Sustainability

Thursday 30 April

Recommendation #7 – Authorization automated

Recommendation #16 – Automation

Recommendations not considered by EPDP

Thursday 7 May

Recommendation #10 – Acceptable Use

Recommendation #12 – Query Policy

Recommendation #13 – Terms of use

Recommendation #14 – Data Retention

Thursday 14 May

Recommendation #7 – Authorization automated / Recommendation #16 – Automation

Recommendations not considered by EPDP

Recommendation #4 – 3rd party Justification

Recommendation #14 – Data Retention

Tuesday 19 May

Recommendation #10 - Acceptable Use

Recommendation #12 – Query Policy

Recommendation #13 – Terms of use

Thursday 21 May

Recommendation #17 – Logging

Recommendation #18 – Audits

Implementation guidance i – submit multiple requests

Tuesday 26 May

Recommendation #15 – Financial Sustainability

High level review of public comments received on addendum (priority 2 items)

Placeholder for any recommendations or topics requiring further consideration

Thursday 28 May

Placeholder for any recommendations or topics requiring further consideration

Staff overview and explanation of homework expectations

Week of 2 June

EPDP Team Homework Week – teams to carve out sufficient time with their respective groups to review the updated recommendations to identify ‘cannot live with items’ as well as addendum discussion table to determine what recommendations can be included in the SSAD Final Report and what priority 2 items will need to be deferred as they require further consideration.

Deadline for finalizing homework assignments: Friday 5 June.

Thursday 11 June

Circulation of draft Final Report and list of cannot live with items

Review and resolution of cannot live with items in revised recommendations

Monday 15 June (high intensity week)

Review and resolution of cannot live with items in revised recommendations

Tuesday 16 June (high intensity week)

Review and resolution of cannot live with items in revised recommendations

Wednesday 17 June (high intensity week)

Review and resolution of cannot live with items in revised recommendations

Thursday 18 June (high intensity week)

Review and resolution of cannot live with items in revised recommendations

At the latest by Sunday 21 June

Circulation of updated Final Report – report freeze

Week of 22 June

Quiet week – EPDP Team review of updated Final Report

Deadline for flagging minor edits / inconsistencies: Friday 26 June

Monday 29 June

Publication of Final Report & consensus designation

Timeline starts for EPDP Team to consider consensus designation

Monday 6 July

Finalization of report for submission to GNSO Council