

PDP – WT Timeline

Target Date	What	Who	Status
19 November	Distribution of draft report and recommendations for stage I and II	ICANN staff	Done
25 November	Deadline for completing the survey on stage IV	All	
30 November	Open survey for stage IV	ICANN staff	
2 December	Review of draft report and recommendations for stage I and II	All	
3 December	Meeting of the PDP-WT – Review and discussion on draft report and recommendations for stage I and II & Discuss Stage IV Questions	All	
4 December	Distribution of draft report and recommendations for stage I, II and III	ICANN staff	
8 December	Distribute proposed issues and questions for stage V	ICANN staff	
9 December	Deadline for completing the survey for stage IV	All	
10 December	Tentative meeting of PDP-WT (Potential topic: Discuss Stage IV and/or V Questions)	All	
16 December	Review of draft report and recommendations for stage I, II and III & issues / questions for stage V	All	
17 December	Meeting of the PDP-WT – Review and discussion on draft report and recommendations for stage I, II and III & Discuss Stage V	All	
18 December	Open survey for stage V	ICANN staff	
18 December	Distribution of draft report and recommendations for stage I, II, III and IV		
4 January	Deadline for completing the survey for stage V	All	
6 January	Review of draft report and recommendations for stage I, II, III and IV	All	
7 January	Meeting of the PDP-WT –	All	

	Review and discussion of draft report and recommendations for stage I, II, III and IV & Discussion on overarching issues		
11 January	Distribution of draft report for stage I, II, III, IV and V	ICANN staff	
18 / 19 January	Tentative Face-to-Face Meeting of the PDP-WT – Bring recommendations and discussions from all stages together to reach consensus on the new PDP, incl. overarching issues		
28 January	Distribution of draft Final Report on the new PDP (incorporating the report and recommendations for all stages as well as proposed by-law changes and overall design of PDP)	ICANN staff	
4 February	Meeting of the PDP-WT – Review and discussion of draft Final Report	All	
14 February	Deadline for comments to the draft Final Report	All	
15 February	Publication of Final Report for review and discussion at the ICANN Meeting in Nairobi	ICANN staff	
7-12 March	ICANN meeting in Nairobi – Presentation of Report to the ICANN Community and PPSC		
15 March	Opening of Public Comment Period		
15 April	Closing of Public Comment Period		
22 April	Meeting of the PDP-WT – Review and discussion of public comments received		
30 April	Revise Final Report, if appropriate, and submit to PPSC		