

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>GNSO Portfolio Management Tool</b>	<b>2103d</b>	<b>07/01/20</b>	<b>07/21/28</b>		<b>22%</b>																																				
<b>RDDS - Program Track</b>	<b>1457d</b>	<b>07/01/20</b>	<b>01/29/26</b>		<b>34%</b>																																				
+ EPDP: Standardized System for Access & Disclosure - Phase 2	898d	07/01/20	12/08/23		48%																																				
+ EPDP-P2A Topics - Legal vs. Natural + Feasibility of Unique Contacts	675d	08/03/20	03/03/23		43%																																				
+ RDS2 Review Items	533d	07/23/20	08/08/22		33%																																				
+ IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		61%																																				
+ Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	770d	07/31/20	07/13/23		18%																																				
+ EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	264d	03/01/21	03/03/22		61%																																				
+ IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%																																				
+ IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%																																				
+ Registration Data Accuracy	1180d	07/23/21	01/29/26		0%																																				
<b>RPM - Program Track</b>	<b>1326d</b>	<b>07/01/20</b>	<b>07/30/25</b>		<b>18%</b>																																				
+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	590d	07/01/20	10/04/22		48%																																				
+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1005d	09/23/21	07/30/25		0%																																				
<b>gTLD - Program Track</b>	<b>930d</b>	<b>07/01/20</b>	<b>01/23/24</b>		<b>34%</b>																																				
+ CCWG: New gTLD Auction Proceeds Drafting Team	643d	07/01/20	12/16/22		35%																																				
+ PDP: New gTLD Subsequent Procedures PDP	878d	07/01/20	11/10/23		28%																																				
- Internationalized Domain Names	930d	07/01/20	01/23/24		40%																																				
+ IDN Operational Working Group (Track 1)	330d	08/03/20	11/05/21		64%																																				
+ EPDP: IDNs (Track 2)	850d	10/21/20	01/23/24		20%																																				
+ IDN Council Coordination w/ CCNSO (Track 3)	375d	07/01/20	12/07/21		65%																																				
<b>Expiration - Program Track</b>	<b>1731d</b>	<b>10/01/20</b>	<b>05/20/27</b>		<b>27%</b>																																				
+ PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1731d	10/01/20	05/20/27		27%																																				
<b>Transfers - Program Track</b>	<b>1912d</b>	<b>07/01/20</b>	<b>10/28/27</b>		<b>14%</b>																																				
+ PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		14%																																				
<b>IGO - Program Track</b>	<b>753d</b>	<b>09/24/20</b>	<b>08/14/23</b>		<b>19%</b>																																				
+ PDP: RPM - IGO Curative Rights Work Track	753d	09/24/20	08/14/23		35%																																				
+ PDP: Curative Rights Protections for IGO/INGOs	330d	05/10/22	08/14/23		0%																																				
+ PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	05/10/22	08/14/23		0%																																				
<b>Accountability - Program Track</b>	<b>1000d</b>	<b>07/01/20</b>	<b>04/30/24</b>		<b>30%</b>																																				
+ Independent Review Process - Implementation Oversight Team	100d	07/01/20	11/17/20		100%																																				
+ Cross Community Working Group on Enhancing ICANN Accountability - WS2	570d	07/01/20	09/06/22		47%																																				
+ Multistakeholder Model Evolution	1000d	07/01/20	04/30/24		25%																																				
+ Geo Regions Review	380d	07/01/20	12/14/21		0%																																				
<b>Reviews - Program Track</b>	<b>2103d</b>	<b>07/01/20</b>	<b>07/21/28</b>		<b>18%</b>																																				
+ IANA Naming Function Review	190d	07/01/20	03/23/21		100%																																				
+ GNSO Review RT3	670d	12/29/25	07/21/28		0%																																				
+ Registration Directory Service Review RT3	300d	09/02/24	10/24/25		0%																																				
+ Competition, Consumer Trust and Consumer Choice RT2	300d	01/03/23	02/26/24		0%																																				
+ Accountability and Transparency Review 3	700d	07/01/20	03/07/23		42%																																				
+ Accountability and Transparency Review 4	280d	06/02/25	06/26/26		0%																																				
+ Security, Stability and Resiliency of the DNS #2	460d	07/01/20	04/05/22		61%																																				
+ Security, Stability and Resiliency of the DNS #3	300d	12/01/25	01/22/27		0%																																				
+ Holistic Review - Pilot	420d	01/03/22	08/11/23		0%																																				
+ CSC Effectiveness Review - 2021	365d	07/01/21	11/23/22		9%																																				
+ CSC Effectiveness Review - 2024	390d	07/01/24	12/26/25		0%																																				
<b>Operations - Program Track</b>	<b>1631d</b>	<b>07/01/20</b>	<b>09/30/26</b>		<b>16%</b>																																				
+ Committee for Overseeing & Implementing Continuous Improvement	1055d	06/16/21	07/01/25		1%																																				
+ Participant of Empowered Community	1406d	07/01/20	11/19/25		20%																																				
+ Participation on Customer Standing Committee	1631d	07/01/20	09/30/26		21%																																				
- GNSO Council	1557d	07/01/20	06/18/26		18%																																				
+ GNSO Council - Monthly Meetings	1540d	07/23/20	06/17/26		18%																																				
+ GNSO Council - Leadership Meetings	1549d	07/13/20	06/18/26		18%																																				
+ GNSO Council - Action Items	1548d	07/13/20	06/17/26		19%																																				
+ GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		20%																																				
+ GNSO Standing Selection Committee	1325d	10/28/20	11/25/25		15%																																				
+ GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		15%																																				
+ ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		22%																																				

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>GNSO Portfolio Management Tool</b>	<b>2103d</b>	<b>07/01/20</b>	<b>07/21/28</b>		<b>22%</b>																																				
<b>RDDS - Program Track</b>	<b>1457d</b>	<b>07/01/20</b>	<b>01/29/26</b>		<b>34%</b>																																				
<b>EPDP: Standardized System for Access &amp; Disclosure - Phase 2</b>	<b>898d</b>	<b>07/01/20</b>	<b>12/08/23</b>		<b>48%</b>																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																				
Migrated to separate project	0	07/31/21	07/31/21		100%																																				
Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																				
Staff to produce Briefing Document on Accuracy	170d	08/03/20	03/26/21	4	100%																																				
Council to define scope of Accuracy Scoping Team	84d	03/29/21	07/22/21	8	100%																																				
Migrated to separate project	0	07/31/21	07/31/21		100%																																				
Board: Operational Design Phase (creation and execution)	300d	08/03/20	09/24/21	4	90%																																				
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	55d	09/27/21	12/10/21	11	0%																																				
IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/13/21	12/08/23	12	0%																																				
EPDP-P2A Topics - Legal vs. Natural + Feasibility of Unique Contacts	675d	08/03/20	03/03/23		43%																																				
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	4	100%																																				
EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	15	86%																																				
Board: gTLD on Registration Data - Phase 2A adopt consensus recommendations	50d	11/01/21	01/07/22	16	0%																																				
IRT: gTLD on Registration Data - Phase 2A	300d	01/10/22	03/03/23	17	0%																																				
RDS2 Review Items	533d	07/23/20	08/08/22		33%																																				
RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	533d	07/23/20	08/08/22		33%																																				
Reply to Board on proposed action	1d	07/23/20	07/23/20		100%																																				
Determine if CC.1 can be coupled with Accuracy Scope	1d	08/05/22	08/05/22	129	0%																																				
CC.1 Implemented	1d	08/08/22	08/08/22	22	0%																																				
RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1d	07/23/20	07/23/20		100%																																				
Reply to Board on proposed action	1d	07/23/20	07/23/20		100%																																				
Council will take no action as operating procedures already allow for this	1d	07/23/20	07/23/20		100%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		61%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		50%																																				
EPDP-P1 Rec27 Wave 1 Other Policy Impacts	353d	07/01/20	11/05/21		78%																																				
Add Grace Period (AGP) Limits Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Additional Whois Information Policy (AWIP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	33	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	34	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	35	0%																																				
Expired Domain Deletion Policy (EDDP) [MEDIUM]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	38	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	39	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	40	0%																																				
Expired Registration Recovery Policy (ERRP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	43	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	44	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	45	0%																																				
Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	280d	09/04/20	09/30/21		12%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		75%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	50	0%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	51	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	52	0%																																				
Registry Services Evaluation Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Restored Names Accuracy Policy (RNAP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Track 1 - Item 1	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	58	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	59	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	60	0%																																				
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]	280d	09/04/20	09/30/21		88%																																				
Track 1 - Items 1 to 3	280d	09/04/20	09/30/21		88%																																				







