

WBS	Task Name	Start Date	End Date	Duration	Predecessors	% Complete	2020202120222023202420252026															
							Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	<div><div></div>GNSO Program Management Planning</div>	07/01/20	06/30/26	1565d		26%																
1.1	<div><div></div>RDDS - Program Track</div>	07/01/20	12/29/23	913d		31%																
1.1.1	<div><div></div>EPDP: Temporary Specification on gTLD Registration Data - Phase 2</div>	07/01/20	12/22/23	908d		8%																
1.1.1.1	Engage EPDP: Temporary Specification on gTLD Registration Data - Phase 2	07/01/20	07/31/20	23d		100%																
1.1.1.2	Council to deliberate and adopt working group consensus recommendations	08/03/20	09/25/20	40d	4	100%																
1.1.1.3	Operation Design Phase	09/28/20	10/08/21	270d	5	5%																
1.1.1.4	Board to deliberate and adopt consensus recommendations	10/11/21	12/24/21	55d	6	0%																
1.1.1.5	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 2	12/27/21	12/22/23	520d	7	0%																
1.1.2	<div><div></div>Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy )</div>	09/28/20	12/29/23	850d		25%																
1.1.2.1	<div><div></div>Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)</div>	09/28/20	09/21/22	518d		34%																
1.1.2.1.1	Reset EPDP-P2A and elect new Chair	09/28/20	12/16/20	58d	5	100%																
1.1.2.1.2	Engage EPDP-P2A to address remaining topics	12/17/20	09/01/21	185d	11	65%																
1.1.2.1.3	Council to deliberate and adopt working group consensus recommendations	09/02/21	11/03/21	45d	12	0%																
1.1.2.1.4	Board to deliberate and adopt consensus recommendations	11/04/21	01/12/22	50d	13	0%																
1.1.2.1.5	Engage IRT	01/13/22	09/21/22	180d	14	0%																
1.1.2.2	<div><div></div>Remaining EPDP-P2 Topics Track 2 (Accuracy)</div>	09/28/20	12/29/23	850d		20%																
1.1.2.2.1	Staff to produce Briefing Document on Accuracy	09/28/20	03/26/21	130d	5	100%																
1.1.2.2.2	Council to form Accuracy Scoping Team	03/29/21	10/22/21	150d	17	25%																
1.1.2.2.3	Deliberate scope and decide to request Issues Report	10/25/21	12/03/21	30d	17, 18	0%																
1.1.2.2.4	Issues Report	12/06/21	02/25/22	60d	19	0%																
1.1.2.2.5	Council to approve PDP launch	02/28/22	03/25/22	20d	20	0%																
1.1.2.2.6	Council to approve scope and charter	03/28/22	05/20/22	40d	21	0%																
1.1.2.2.7	Engage RDS Accuracy PDP	05/23/22	12/16/22	150d	22	0%																
1.1.2.2.8	Council to deliberate and adopt working group consensus recommendations	12/19/22	02/10/23	40d	23	0%																
1.1.2.2.9	Board to deliberate and adopt consensus recommendations	02/13/23	04/21/23	50d	24	0%																
1.1.2.2.10	Engage IRT	04/24/23	12/29/23	180d	25	0%																
1.1.3	<div><div></div>RDS2 Review Items</div>	07/23/20	02/13/23	668d		83%																
1.1.3.1	<div><div></div>RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)</div>	07/23/20	02/13/23	668d		83%																
1.1.3.1.1	Reply to Board on proposed action	07/23/20	08/05/20	10d		100%																
1.1.3.1.2	Determine if CC.1 can be coupled with Remaining EPDP-P2 Topics (Accuracy)	02/28/22	02/28/22	1d	19, 29, 20	0%																
1.1.3.1.3	CC.1 Implemented	02/13/23	02/13/23	1d	24	0%																
1.1.3.2	<div><div></div>RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)</div>	07/23/20	08/05/20	10d		100%																
1.1.3.2.1	Reply to Board on proposed action	07/23/20	08/05/20	10d		100%																
1.1.3.2.2	Council will take no action as operating procedures already allow for this	07/23/20	08/05/20	10d		100%																
1.1.4	<div><div></div>IRT: Temporary Specification on gTLD Registration Data - Phase 1</div>	07/01/20	08/02/22	545d		50%																
1.1.4.1	Engage IRT: Temporary Specification on gTLD Registration Data - Phase 1	07/01/20	08/02/22	545d		45%																
1.1.4.2	<div><div></div>EPDP-P1 Rec27 Wave 1 Other Policy Impacts</div>	07/01/20	02/28/22	434d		56%																
1.1.4.2.1	<div><div></div>Add Grace Period (AGP) Limits Policy [LOW]</div>	07/01/20	07/01/20	1d		100%																
1.1.4.2.1.1	No impacts as a result of Registration Data Services Policy implementation	07/01/20	07/01/20	1d		100%																
1.1.4.2.2	<div><div></div>Additional Whois Information Policy (AWIP) [LOW]</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.2.1	Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	09/04/20	11/05/20	45d		100%																
1.1.4.2.2.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	41	60%																
1.1.4.2.2.3	Conduct public comment of changes	08/13/21	09/23/21	30d	42	0%																
1.1.4.2.2.4	Post updated consensus policy	09/24/21	09/30/21	5d	43	0%																
1.1.4.2.3	<div><div></div>Expired Domain Deletion Policy (EDDP) [MEDIUM]</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.3.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																
1.1.4.2.3.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	46	60%																
1.1.4.2.3.3	Conduct public comment of changes	08/13/21	09/23/21	30d	47	0%																
1.1.4.2.3.4	Post updated consensus policy	09/24/21	09/30/21	5d	48	0%																
1.1.4.2.4	<div><div></div>Expired Registration Recovery Policy (ERRP) [LOW]</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.4.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																
1.1.4.2.4.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	51	60%																
1.1.4.2.4.3	Conduct public comment of changes	08/13/21	09/23/21	30d	52	0%																
1.1.4.2.4.4	Post updated consensus policy	09/24/21	09/30/21	5d	53	0%																
1.1.4.2.5	<div><div></div>Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]</div>	07/01/20	07/01/20	1d		100%																
1.1.4.2.5.1	No impacts as a result of Registration Data Services Policy implementation	07/01/20	07/01/20	1d		100%																
1.1.4.2.6	<div><div></div>Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&amp;D) [HIGH]</div>	09/04/20	11/18/21	315d		38%																
1.1.4.2.6.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	09/04/20	02/18/21	120d		100%																
1.1.4.2.6.2	Produce redlines of consensus policy provisions	02/19/21	09/16/21	150d	58	0%																
1.1.4.2.6.3	Review and confirm redlines for final changes	09/17/21	09/30/21	10d	59	0%																
1.1.4.2.6.4	Conduct public comment of changes	10/01/21	11/11/21	30d	60	0%																
1.1.4.2.6.5	Post updated consensus policy	11/12/21	11/18/21	5d	61	0%																
1.1.4.2.7	<div><div></div>Registry Services Evaluation Policy [LOW]</div>	07/01/20	07/01/20	1d		100%																
1.1.4.2.7.1	No impacts as a result of Registration Data Services Policy implementation	07/01/20	07/01/20	1d		100%																
1.1.4.2.8	<div><div></div>Restored Names Accuracy Policy (RNAP) [LOW]</div>	09/04/20	02/28/22	387d		59%																
1.1.4.2.8.1	<div><div></div>Track 1 - Item 1</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.8.1.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																
1.1.4.2.8.1.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	67	60%																
1.1.4.2.8.1.3	Conduct public comment of changes	08/13/21	09/23/21	30d	68	0%																
1.1.4.2.8.1.4	Post updated consensus policy	09/24/21	09/30/21	5d	69	0%																
1.1.4.2.8.2	<div><div></div>Track 2 - Item 2</div>	02/28/22	02/28/22	1d		0%																
1.1.4.2.8.2.1	Migrated to Remaining EPDP-P2 Topics Track 2 (Accuracy)	02/28/22	02/28/22	1d	20	0%																
1.1.4.2.9	<div><div></div>Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.9.1	<div><div></div>Track 1 - Items 1 to 3</div>	09/04/20	09/30/21	280d		59%																
1.1.4.2.9.1.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																
1.1.4.2.9.1.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	75	60%																
1.1.4.2.9.1.3	Conduct public comment of changes	08/13/21	09/23/21	30d	76	0%																
1.1.4.2.9.1.4	Post updated consensus policy	09/24/21	09/30/21	5d	77	0%																
1.1.4.2.10	<div><div></div>Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]</div>	09/04/20	01/06/22	350d		34%																
1.1.4.2.10.1	Council to determine next steps based on EPDP-P1-IRT + Rec27 findings	09/04/20	02/18/21	120d		100%																
1.1.4.2.10.2	Produce redlines of consensus policy provisions	02/19/21	04/22/21	45d	80	0%																
1.1.4.2.10.3	Review and confirm redlines for final changes	04/23/21	11/18/21	150d																		



WBS	Task Name	Start Date	End Date	Duration	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026			
							Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.1.4.2.10.4	Conduct public comment of changes	11/19/21	12/30/21	30d	82	0%																												
1.1.4.2.10.5	Post updated consensus policy	12/31/21	01/06/22	5d	83	0%																												
1.1.4.2.11	<div>Transfer Policy [HIGH]</div>	09/04/20	09/30/21	280d		59%																												
1.1.4.2.11.1	Produce redlines of consensus policy provisions (Items 1,2,3 & 6)	09/04/20	11/05/20	45d		100%																												
1.1.4.2.11.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	86	60%																												
1.1.4.2.11.3	Conduct public comment of changes	08/13/21	09/23/21	30d	87	0%																												
1.1.4.2.11.4	Post updated consensus policy	09/24/21	09/30/21	5d	88	0%																												
1.1.4.2.12	<div>Transfer Dispute Resolution Policy (TDRP) [HIGH]</div>	09/04/20	09/30/21	280d		59%																												
1.1.4.2.12.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																												
1.1.4.2.12.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	91	60%																												
1.1.4.2.12.3	Conduct public comment of changes	08/13/21	09/23/21	30d	92	0%																												
1.1.4.2.12.4	Post updated consensus policy	09/24/21	09/30/21	5d	93	0%																												
1.1.4.2.13	<div>Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]</div>	08/03/20	11/05/21	330d		59%																												
1.1.4.2.13.1	Produce redlines of consensus policy provisions (Item 1)	08/03/20	10/02/20	45d		100%																												
1.1.4.2.13.2	Review and confirm redlines for final changes	10/05/20	09/17/21	250d	96	60%																												
1.1.4.2.13.3	Conduct public comment of changes	09/20/21	10/29/21	30d	97	0%																												
1.1.4.2.13.4	Post updated consensus policy	11/01/21	11/05/21	5d	98	0%																												
1.1.4.2.14	<div>Uniform Rapid Suspension System Procedure (URS) [HIGH]</div>	08/03/20	11/05/21	330d		59%																												
1.1.4.2.14.1	Produce redlines of consensus policy provisions (Items 1,2 & 8)	08/03/20	10/02/20	45d		100%																												
1.1.4.2.14.2	Review and confirm redlines for final changes	10/05/20	09/17/21	250d	101	60%																												
1.1.4.2.14.3	Conduct public comment of changes	09/20/21	10/29/21	30d	102	0%																												
1.1.4.2.14.4	Post updated consensus policy	11/01/21	11/05/21	5d	103	0%																												
1.1.4.2.15	<div>Uniform Rapid Suspension System Rules (URS Rules) [HIGH]</div>	08/03/20	11/05/21	330d		59%																												
1.1.4.2.15.1	Produce redlines of consensus policy provisions (Items 1&3)	08/03/20	10/02/20	45d		100%																												
1.1.4.2.15.2	Review and confirm redlines for final changes	10/05/20	09/17/21	250d	106	60%																												
1.1.4.2.15.3	Conduct public comment of changes	09/20/21	10/29/21	30d	107	0%																												
1.1.4.2.15.4	Post updated consensus policy	11/01/21	11/05/21	5d	108	0%																												
1.1.4.2.16	<div>Whois Data Reminder Policy (WDRP) [MEDIUM]</div>	09/04/20	02/28/22	387d		59%																												
1.1.4.2.16.1	<div>Track 1 - Item 1</div>	09/04/20	09/30/21	280d		59%																												
1.1.4.2.16.1.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																												
1.1.4.2.16.1.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	112	60%																												
1.1.4.2.16.1.3	Conduct public comment of changes	08/13/21	09/23/21	30d	113	0%																												
1.1.4.2.16.1.4	Post updated consensus policy	09/24/21	09/30/21	5d	114	0%																												
1.1.4.2.16.2	<div>Track 2 - Items 2 through 6</div>	02/28/22	02/28/22	1d		0%																												
1.1.4.2.16.2.1	Migrated to Remaining EPDP-P2 Topics Track 2 (Accuracy)	02/28/22	02/28/22	1d	20	0%																												
1.1.4.2.17	<div>Whois Marketing Restriction Policy [LOW]</div>	09/04/20	09/30/21	280d		59%																												
1.1.4.2.17.1	Produce redlines of consensus policy provisions	09/04/20	11/05/20	45d		100%																												
1.1.4.2.17.2	Review and confirm redlines for final changes	11/06/20	08/12/21	200d	119	60%																												
1.1.4.2.17.3	Conduct public comment of changes	08/13/21	09/23/21	30d	120	0%																												
1.1.4.2.17.4	Post updated consensus policy	09/24/21	09/30/21	5d	121	0%																												
1.1.5	<div>Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law</div>	07/31/20	06/08/23	745d		28%																												
1.1.5.1	Council small scoping team to determine next steps and Council consideration	07/31/20	10/22/20	60d		100%																												
1.1.5.2	Request ICANN org to develop revised proposal for invoking Procedure	10/23/20	09/09/21	230d	124	65%																						</						















WBS	Task Name	Start Date	End Date	Duration	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026			
							Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.9.3.2.67	GNSO Council - Leadership Meetings	01/15/26	01/16/26	2d		0%																											Council Leads, Policy	
1.9.3.2.68	GNSO Council - Leadership Meetings	02/19/26	02/20/26	2d		0%																										Council Leads, Policy		
1.9.3.2.69	GNSO Council - Leadership Meetings	03/18/26	03/19/26	2d		0%																										Council Leads, Policy		
1.9.3.2.70	GNSO Council - Leadership Meetings	04/16/26	04/17/26	2d		0%																										Council Leads, Policy		
1.9.3.2.71	GNSO Council - Leadership Meetings	05/14/26	05/15/26	2d		0%																										Council Leads, Policy		
1.9.3.2.72	GNSO Council - Leadership Meetings	06/17/26	06/18/26	2d		0%																										Council Leads, Policy		
1.9.3.3	<div><div></div>GNSO Council - Action Items</div>	07/13/20	06/17/26	1548d		17%																												
1.9.3.3.1	GNSO Council - Action Items	07/13/20	07/13/20	1d		100%																												
1.9.3.3.2	GNSO Council - Action Items	08/10/20	08/10/20	1d		100%																												
1.9.3.3.3	GNSO Council - Action Items	09/14/20	09/14/20	1d		100%																												
1.9.3.3.4	GNSO Council - Action Items	10/12/20	10/12/20	1d		100%																												
1.9.3.3.5	GNSO Council - Action Items	11/09/20	11/09/20	1d		100%																												
1.9.3.3.6	GNSO Council - Action Items	12/14/20	12/14/20	1d		100%																												
1.9.3.3.7	GNSO Council - Action Items	01/11/21	01/11/21	1d		100%																												
1.9.3.3.8	GNSO Council - Action Items	02/08/21	02/08/21	1d		100%																												
1.9.3.3.9	GNSO Council - Action Items	03/08/21	03/08/21	1d		100%																												
1.9.3.3.10	GNSO Council - Action Items	04/12/21	04/12/21	1d		100%																												
1.9.3.3.11	GNSO Council - Action Items	05/10/21	05/10/21	1d		100%																												
1.9.3.3.12	GNSO Council - Action Items	06/14/21	06/14/21	1d		100%																												
1.9.3.3.13	GNSO Council - Action Items	07/12/21	07/12/21	1d		0%																												
1.9.3.3.14	GNSO Council - Action Items	08/09/21	08/09/21	1d		0%																												
1.9.3.3.15	GNSO Council - Action Items	09/13/21	09/13/21	1d		0%																												
1.9.3.3.16	GNSO Council - Action Items	10/11/21	10/11/21	1d		0%																												
1.9.3.3.17	GNSO Council - Action Items	11/08/21	11/08/21	1d		0%																												
1.9.3.3.18	GNSO Council - Action Items	12/13/21	12/13/21	1d		0%																												
1.9.3.3.19	GNSO Council - Action Items	01/20/22	01/20/22	1d		0%																												
1.9.3.3.20	GNSO Council - Action Items	02/17/22	02/17/22	1d		0%																												
1.9.3.3.21	GNSO Council - Action Items	03/24/22	03/24/22	1d		0%																												
1.9.3.3.22	GNSO Council - Action Items	04/21/22	04/21/22	1d		0%																												
1.9.3.3.23	GNSO Council - Action Items	05/19/22	05/19/22	1d		0%																												
1.9.3.3.24	GNSO Council - Action Items	06/22/22	06/22/22	1d		0%																												
1.9.3.3.25	GNSO Council - Action Items	07/21/22	07/21/22	1d		0%																												
1.9.3.3.26	GNSO Council - Action Items	08/18/22	08/18/22	1d		0%																												
1.9.3.3.27	GNSO Council - Action Items	09/22/22	09/22/22	1d		0%																												
1.9.3.3.28	GNSO Council - Action Items	10/19/22	10/19/22	1d		0%																												
1.9.3.3.29	GNSO Council - Action Items	11/17/22	11/17/22	1d		0%																												
1.9.3.3.30	GNSO Council - Action Items	12/15/22	12/15/22	1d		0%																												
1.9.3.3.31	GNSO Council - Action Items	01/19/23	01/19/23	1d		0%																												
1.9.3.3.32	GNSO Council - Action Items	02/16/23	02/16/23	1d		0%																												
1.9.3.3.33	GNSO Council - Action Items	03/22/23	03/22/23	1d		0%																												
1.9.3.3.34	GNSO Council - Action Items	04/20/23	04/20/23	1d		0%																												
1.9.3.3.35	GNSO Council - Action Items	05/18/23	05/18/23	1d		0%																												
1.9.3.3.36	GNSO Council - Action Items	06/21/23	06/21/23	1d		0%																												



WBS	Task Name	Start Date	End Date	Duration	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026			
							Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.9.3.4.1.2	Evaluate fiscal year budget and planning documents	11/23/20	01/29/21	50d	492	100%																												
1.9.3.4.1.3	Complete draft of comments for Council consideration and submit	02/01/21	02/15/21	11d	493	100%																												
1.9.3.4.2	2021-2022	11/01/21	02/11/22	75d		0%																												
1.9.3.4.2.1	Refresh roster and confirm Chair	11/01/21	11/19/21	15d		0%																												
1.9.3.4.2.2	Evaluate fiscal year budget and planning documents	11/22/21	01/28/22	50d	496	0%																												
1.9.3.4.2.3	Complete draft of comments for Council consideration and submit	01/31/22	02/11/22	10d	497	0%																												
1.9.3.4.3	2022-2023	11/01/22	02/13/23	75d		0%																												
1.9.3.4.3.1	Refresh roster and confirm Chair	11/01/22	11/21/22	15d		0%																												
1.9.3.4.3.2	Evaluate fiscal year budget and planning documents	11/22/22	01/30/23	50d	500	0%																												
1.9.3.4.3.3	Complete draft of comments for Council consideration and submit	01/31/23	02/13/23	10d	501	0%																												
1.9.3.4.4	2023-2024	11/01/23	02/13/24	75d		0%																												
1.9.3.4.4.1	Refresh roster and confirm Chair	11/01/23	11/21/23	15d		0%																												
1.9.3.4.4.2	Evaluate fiscal year budget and planning documents	11/22/23	01/30/24	50d	504	0%																												
1.9.3.4.4.3	Complete draft of comments for Council consideration and submit	01/31/24	02/13/24	10d	505	0%																												
1.9.3.4.5	2024-2025	11/01/24	02/13/25	75d		0%																												
1.9.3.4.5.1	Refresh roster and confirm Chair	11/01/24	11/21/24	15d		0%																												
1.9.3.4.5.2	Evaluate fiscal year budget and planning documents	11/22/24	01/30/25	50d	508	0%																												
1.9.3.4.5.3	Complete draft of comments for Council consideration and submit	01/31/25	02/13/25	10d	509	0%																												
1.9.3.5	GNSO Standing Selection Committee	07/01/20	06/24/25	1300d		19%																												
1.9.3.5.1	SSC fill positions as assigned	07/01/20	06/24/25	1300d		19%																												
1.9.3.6	Strategic Planning Session	10/01/20	01/27/25	1128d		15%																												
1.9.3.6.1	2020-2021	10/01/20	12/21/20	58d		100%																												
1.9.3.6.1.1	Establish and manage travel arrangements	10/01/20	10/01/20	1d		100%																												
1.9.3.6.1.2	Develop plan, topics, and materials for deliberation	10/01/20	11/11/20	30d		100%																												
1.9.3.6.1.3	Conduct planning session	11/12/20	11/30/20	13d	516	100%																												
1.9.3.6.1.4	Develop post planning session report	12/01/20	12/21/20	15d	517	100%																												
1.9.3.6.2	2021-2022	10/01/21	01/27/22	85d		0%																												
1.9.3.6.2.1	Establish and manage travel arrangements	10/01/21	01/13/22	75d		0%																												
1.9.3.6.2.2	Develop plan, topics, and materials for deliberation	10/01/21	12/30/21	65d		0%																												
1.9.3.6.2.3	Conduct planning session	12/31/21	01/06/22	5d	521	0%																												
1.9.3.6.2.4	Develop post planning session report	01/07/22	01/27/22	15d	522	0%																												
1.9.3.6.3	2022-2023	10/01/22	01/26/23	85d		0%																												
1.9.3.6.3.1	Establish and manage travel arrangements	10/01/22	01/12/23	75d		0%																												
1.9.3.6.3.2	Develop plan, topics, and materials for deliberation	10/01/22	12/29/22	65d		0%																												
1.9.3.6.3.3	Conduct planning session	12/30/22	01/05/23	5d	526	0%																												
1.9.3.6.3.4	Develop post planning session report	01/06/23	01/26/23	15d	527	0%																												
1.9.3.6.4	2023-2024	10/01/23	01/25/24	85d		0%																												
1.9.3.6.4.1	Establish and manage travel arrangements	10/01/23	01/11/24	75d		0%																												
1.9.3.6.4.2	Develop plan, topics, and materials for deliberation	10/01/23	12/28/23	65d		0%																												
1.9.3.6.4.3	Conduct planning session	12/29/23	01/04/24	5d	531	0%																												
1.9.3.6.4.4	Develop post planning session report	01/05/24	01/25/24	15d	532	0%																												
1.9.3.6.5	2024-2025	10/01/24	01/27/25	85d		0%																												



