

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
GNSO Program Management Tool	2103d	07/01/20	07/21/28		23%																								
RDDS - Program Track	1403d	07/01/20	11/14/25		46%																								
+ EPDP: Standardized System for Access & Disclosure - Phase 2	898d	07/01/20	12/08/23		26%																								
- Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	1380d	08/03/20	11/14/25		26%																								
+ Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	675d	08/03/20	03/03/23		41%																								
+ Remaining EPDP-P2 Topics Track 2 (Accuracy)	1380d	08/03/20	11/14/25		18%																								
+ RDS2 Review Items	1037d	07/23/20	07/12/24		99%																								
+ IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		61%																								
+ Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	770d	07/31/20	07/13/23		18%																								
+ EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	264d	03/01/21	03/03/22		61%																								
+ IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%																								
+ IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%																								
RPM - Program Track	1301d	07/01/20	06/25/25		17%																								
+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	570d	07/01/20	09/06/22		47%																								
+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1005d	08/19/21	06/25/25		0%																								
gTLD - Program Track	930d	07/01/20	01/23/24		34%																								
+ CCWG: New gTLD Auction Proceeds Drafting Team	643d	07/01/20	12/16/22		35%																								
+ PDP: New gTLD Subsequent Procedures PDP	878d	07/01/20	11/10/23		28%																								
- Internationalized Domain Names	930d	07/01/20	01/23/24		40%																								
+ IDN Track 1 - Operational Working Group	330d	08/03/20	11/05/21		64%																								
+ IDN Track 2 - EPDP	850d	10/21/20	01/23/24		20%																								
+ IDN Track 3 - Council Coordination w/ CCNSO	375d	07/01/20	12/07/21		65%																								
Expiration - Program Track	1731d	10/01/20	05/20/27		27%																								
+ Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1731d	10/01/20	05/20/27		27%																								
Transfers - Program Track	1912d	07/01/20	10/28/27		13%																								
+ Transfer Policy Review	1912d	07/01/20	10/28/27		13%																								
IGO - Program Track	744d	09/24/20	08/01/23		18%																								
+ PDP: RPM - IGO Curative Rights Work Track	744d	09/24/20	08/01/23		34%																								
+ PDP: Curative Rights Protections for IGO/INGOs	330d	04/27/22	08/01/23		0%																								
+ PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	04/27/22	08/01/23		0%																								
Accountability - Program Track	1000d	07/01/20	04/30/24		28%																								
+ Independent Review Process - Implementation Oversight Team	100d	07/01/20	11/17/20		100%																								
+ Cross Community Working Group on Enhancing ICANN Accountability - WS2	570d	07/01/20	09/06/22		38%																								
+ Multistakeholder Model Evolution	1000d	07/01/20	04/30/24		25%																								
+ Geo Regions Review	380d	07/01/20	12/14/21		0%																								
Reviews - Program Track	2103d	07/01/20	07/21/28		18%																								
+ IANA Naming Function Review	190d	07/01/20	03/23/21		100%																								
+ GNSO Review RT3	670d	12/29/25	07/21/28		0%																								
+ Registration Directory Service Review RT3	300d	09/02/24	10/24/25		0%																								
+ Competition, Consumer Trust and Consumer Choice RT2	300d	01/03/23	02/26/24		0%																								
+ Accountability and Transparency Review 3	700d	07/01/20	03/07/23		50%																								
+ Accountability and Transparency Review 4	280d	06/02/25	06/26/26		0%																								
+ Security, Stability and Resiliency of the DNS #2	410d	07/01/20	01/25/22		57%																								
+ Security, Stability and Resiliency of the DNS #3	300d	12/01/25	01/22/27		0%																								
+ Holistic Review - Pilot	420d	01/03/22	08/11/23		0%																								
+ CSC Effectiveness Review - 2021	390d	07/01/21	12/28/22		0%																								
+ CSC Effectiveness Review - 2024	390d	07/01/24	12/26/25		0%																								
Operations - Program Track	1697d	07/01/20	12/31/26		14%																								
+ Committee for Overseeing & Implementing Continuous Improvement	1055d	06/16/21	07/01/25		1%																								
+ Participant of Empowered Community	1406d	07/01/20	11/19/25		17%																								
+ Participation on Customer Standing Committee	1697d	07/01/20	12/31/26		15%																								
- GNSO Council	1557d	07/01/20	06/18/26		18%																								
+ GNSO Council - Monthly Meetings	1540d	07/23/20	06/17/26		17%																								
+ GNSO Council - Leadership Meetings	1549d	07/13/20	06/18/26		17%																								
+ GNSO Council - Action Items	1548d	07/13/20	06/17/26		17%																								
+ GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		20%																								
+ GNSO Standing Selection Committee	1300d	07/01/20	06/24/25		19%																								
+ GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		15%																								
+ ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		20%																								

Task Name	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
GNSO Program Management Tool	2103d	07/01/20	07/21/28		23%																																				
RDDS - Program Track	1403d	07/01/20	11/14/25		46%																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	898d	07/01/20	12/08/23		26%																																				
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																				
Board: Operation Design Phase (creation and execution)	300d	08/03/20	09/24/21	4	70%																																				
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	55d	09/27/21	12/10/21	5	0%																																				
IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/13/21	12/08/23	6	0%																																				
Remaining EPDP-P2 Topics (Legal vs. Natural, Unique Contacts, + Accuracy)	1380d	08/03/20	11/14/25		26%																																				
Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	675d	08/03/20	03/03/23		41%																																				
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	4	100%																																				
EPDP: gTLD on Registration Data - Phase 2A	225d	12/21/20	10/29/21	10	78%																																				
Board: gTLD on Registration Data - Phase 2A adopt consensus recommendations	50d	11/01/21	01/07/22	11	0%																																				
IRT: gTLD on Registration Data - Phase 2A	300d	01/10/22	03/03/23	12	0%																																				
Remaining EPDP-P2 Topics Track 2 (Accuracy)	1380d	08/03/20	11/14/25		18%																																				
Staff to produce Briefing Document on Accuracy	170d	08/03/20	03/26/21	4	100%																																				
Council to define scope of Accuracy Scoping Team	100d	03/29/21	08/13/21	15	75%																																				
Accuracy Scoping Team	200d	08/16/21	05/20/22	16	0%																																				
Council: Decide to request Issue Report on Registration Data Accuracy	30d	05/23/22	07/01/22	15, 17	0%																																				
Staff: Issue Report on Registration Data Accuracy	90d	07/04/22	11/04/22	18	0%																																				
Council: Approve PDP launch on Registration Data Accuracy	20d	11/07/22	12/02/22	19	0%																																				
Council: Approve charter on Registration Data Accuracy	20d	12/05/22	12/30/22	20	0%																																				
PDP: Registration Data Accuracy	400d	01/02/23	07/12/24		0%																																				
Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report	400d	01/02/23	07/12/24	21	0%																																				
Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report	400d	01/02/23	07/12/24	21	0%																																				
Board: Registration Data Accuracy adopt consensus recommendations	50d	07/15/24	09/20/24	22	0%																																				
IRT: Registration Data Accuracy	300d	09/23/24	11/14/25	25	0%																																				
RDS2 Review Items	1037d	07/23/20	07/12/24		99%																																				
RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	1037d	07/23/20	07/12/24		99%																																				
Reply to Board on proposed action	10d	07/23/20	08/05/20		100%																																				
Determine if CC.1 can be coupled with Remaining EPDP-P2 Topics (Accuracy)	0	05/20/22	05/20/22	17	0%																																				
CC.1 Implemented	0	07/12/24	07/12/24	22	0%																																				
RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	10d	07/23/20	08/05/20		100%																																				
Reply to Board on proposed action	10d	07/23/20	08/05/20		100%																																				
Council will take no action as operating procedures already allow for this	10d	07/23/20	08/05/20		100%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		61%																																				
IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		50%																																				
EPDP-P1 Rec27 Wave 1 Other Policy Impacts	353d	07/01/20	11/05/21		77%																																				
Add Grace Period (AGP) Limits Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Additional Whois Information Policy (AWIP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	41	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	42	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	43	0%																																				
Expired Domain Deletion Policy (EDDP) [MEDIUM]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	46	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	47	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	48	0%																																				
Expired Registration Recovery Policy (ERRP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	51	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	52	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	53	0%																																				
Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	280d	09/04/20	09/30/21		4%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		25%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	58	0%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	59	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	60	0%																																				
Registry Services Evaluation Policy [LOW]	1d	07/01/20	07/01/20		100%																																				
No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%																																				
Restored Names Accuracy Policy (RNAP) [LOW]	280d	09/04/20	09/30/21		88%																																				
Track 1 - Item 1	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	66	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	67	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	68	0%																																				
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]	280d	09/04/20	09/30/21		88%																																				
Track 1 - Items 1 to 3	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%																																				
Review and confirm redlines for final changes	200d	11/06/20	08/12/21	72	100%																																				
Conduct public comment of changes	30d	08/13/21	09/23/21	73	0%																																				
Post updated consensus policy	5d	09/24/21	09/30/21	74	0%																																				
Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]	230d	09/04/20	07/22/21		0%																																				
Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		0%																																				
Review and confirm redlines for final changes	150d	11/06/20	06/03/21	77	0%																																				
Conduct public comment of changes	30d	06/04/21	07/15/21	78	0%																																				
Post updated consensus policy	5d	07/16/21	07/22/21	79	0%																																				
Transfer Policy [HIGH]	280d	09/04/20	09/30/21		88%																																				
Produce redlines of consensus policy provisions (Items 1,2,3 & 6)	45d	09/04/20	11/05/20		100%																																				

