



Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020		2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete																																		
<b>GNSO Portfolio Management Tool</b>	3249d	03/04/19	08/14/31		27%																																		
<b>RDDS - Program Track</b>	2087d	03/04/19	03/02/27		37%																																		
EPDP: Standardized System for Access & Disclosure - Phase 2	1740d	07/01/20	03/02/27		38%																																		
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																		
Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																		
Migrated to separate project	0	07/31/21	07/31/21		100%																																		
Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																		
Staff to produce Briefing Document on Accuracy	170d	08/03/20	03/26/21	5	100%																																		
Council to define scope of Accuracy Scoping Team	84d	03/29/21	07/22/21	9	100%																																		
Migrated to separate project	0	07/31/21	07/31/21		100%																																		
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1549d	03/25/21	03/02/27		27%																																		
Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																		
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	330d	03/25/21	06/29/22	5FS +168d	80%																																		
IRT: Standardized System for Access & Disclosure - Phase 2	520d	06/30/22	06/26/24	14	0%																																		
SSAD Development and Implementation	699d	06/27/24	03/02/27	15	0%																																		
EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	745d	08/03/20	06/09/23		55%																																		
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																		
EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%																																		
Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	70%																																		
IRT: Registration Data - Phase 2A	300d	04/18/22	06/09/23	20	0%																																		
RDS2 Review Items	605d	07/23/20	11/16/22		33%																																		
RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	605d	07/23/20	11/16/22		33%																																		
Reply to Board on proposed action	1d	07/23/20	07/23/20		100%																																		
Determine if CC.1 can be coupled with Accuracy Scope	1d	11/15/22	11/15/22	52	0%																																		
CC.1 Implemented	1d	11/16/22	11/16/22	25	0%																																		
RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1d	07/23/20	07/23/20		100%																																		
Reply to Board on proposed action	1d	07/23/20	07/23/20		100%																																		
Council will take no action as operating procedures already allow for this	1d	07/23/20	07/23/20		100%																																		
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1460d	03/04/19	10/04/24		52%																																		
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1460d	03/04/19	10/04/24		52%																																		
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1179d	07/31/20	02/05/25		14%																																		
Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																		
Request ICANN org to develop revised proposal for invoking Procedure	270d	06/29/22	07/12/23		15%																																		
Council to deliberate findings and determine appropriate path	45d	07/12/23	09/13/23	34	0%																																		
IF required, review WPIAG Charter to determine if it's fit for purpose	30d	09/13/23	10/25/23	35	0%																																		
IF required, Council to approve charter and launch WPIAG	105d	10/25/23	03/20/24		0%																																		
Engage WPIAG	60d	10/25/23	01/17/24	36	0%																																		
Council to deliberate findings and determine appropriate path	45d	01/17/24	03/20/24	38	0%																																		
IF required, Council to approve launch of EPDP	230d	03/20/24	02/05/25		0%																																		
EPDP: Procedure for Handling Whois Conflicts with Privacy Law	90d	03/20/24	07/24/24	39	0%																																		
Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations	50d	07/24/24	10/02/24	41	0%																																		
IRT: Procedure for Handling Whois Conflicts with Privacy Law	90d	10/02/24	02/05/25	42	0%																																		
EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	374d	03/01/21	08/04/22		57%																																		
Council to consider Wave 1.5 report and determine next steps	120d	03/01/21	08/13/21		100%																																		
Council to consider Wave Wave 2 reports and determine next steps	90d	04/01/22	08/04/22		0%																																		
IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%																																		
IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22	45	50%																																		
IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%																																		
IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22	45	50%																																		
Registration Data Accuracy	1301d	07/12/21	07/06/26		16%																																		
Registration Data Accuracy - Scoping Team	351d	07/12/21	11/14/22		58%																																		
Council: Decide to request Issue Report on Registration Data Accuracy	30d	11/15/22	12/26/22	52	0%																																		
Staff: Issue Report on Registration Data Accuracy	90d	12/27/22	05/01/23	53	0%																																		
Council: Approve PDP launch on Registration Data Accuracy	40d	05/02/23	06/26/23	54	0%																																		
Council: Approve charter on Registration Data Accuracy	40d	06/27/23	08/21/23	55	0%																																		
PDP: Registration Data Accuracy	400d	08/22/23	03/03/25		0%																																		
Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report	400d	08/22/23	03/03/25	56	0%																																		
Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report	400d	08/22/23	03/03/25	56	0%																																		
Board: Registration Data Accuracy adopt consensus recommendations	50d	03/04/25	05/12/25	57	0%																																		
IRT: Registration Data Accuracy	300d	05/13/25	07/06/26	60	0%																																		
<b>RPM - Program Track</b>	1487d	07/01/20	03/12/26		30%																																		
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		57%																																		
PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																		

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020		2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
65	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																	
70	Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%																																	
71	IRT: RPM - Phase 1 Review of RPMs in All gTLDs	355d	05/23/22	09/29/23	70FS +90d	0%																																	
72	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1135d	11/05/21	03/12/26		9%																																	
73	PSR: Policy Status Report on UDRP	130d	11/05/21	05/05/22		80%																																	
74	Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	05/06/22	12/01/22	73	0%																																	
75	PDP: RPM - Phase 2 Review of UDRP	525d	12/02/22	12/05/24	74	0%																																	
76	Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	12/06/24	02/27/25	75	0%																																	
77	IRT: RPM - Phase 2 Review of UDRP	270d	02/28/25	03/12/26	76	0%																																	
78	<b>gTLD - Program Track</b>	<b>1236d</b>	<b>07/01/20</b>	<b>03/26/25</b>		<b>51%</b>																																	
79	CCWG: New gTLD Auction Proceeds	943d	07/01/20	02/09/24		45%																																	
80	CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																	
81	Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																	
82	Board to deliberate and adopt consensus recommendations	600d	08/31/20	12/16/22	81	65%																																	
83	Implement program	300d	12/19/22	02/09/24	82	0%																																	
84	PDP: New gTLD Subsequent Procedures	1236d	07/01/20	03/26/25		35%																																	
85	PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%																																	
86	Board: New gTLD Subsequent Procedures adopt consensus recommendations	528d	02/22/21	03/01/23		50%																																	
87	Board: New gTLD Subsequent Procedures Operational Design Phase	296d	09/13/21	10/31/22	85FS +145d	46%																																	
88	Board: New gTLD Subsequent Procedures adopt consensus recommendations	528d	02/22/21	03/01/23	85	53%																																	
89	IRT: New gTLD Subsequent Procedures	540d	03/02/23	03/26/25	86	0%																																	
90	Internationalized Domain Names	1128d	07/01/20	10/25/24		57%																																	
91	IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																	
92	Determine scope of Track 1 working group	30d	08/03/20	09/11/20		100%																																	
93	Engage Operational Track 1 expert group	450d	09/14/20	06/03/22	92	100%																																	
94	EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		37%																																	
95	Drafting Team: Charter on Internationalized Domain Names + EPDP Request	160d	10/21/20	06/01/21		100%																																	
96	EPDP: Internationalized Domain Names	587d	05/20/21	08/18/23		39%																																	
97	Board: Internationalized Domain Names adopt consensus recommendations	60d	08/21/23	11/10/23	96	0%																																	
98	IRT: Internationalized Domain Names	250d	11/13/23	10/25/24	97	0%																																	
99	IDN Council Coordination w/ CCNSO (Track 3)	800d	07/01/20	07/25/23		57%																																	
100	GNSO Council to coordinate with the CCNSO regarding IDN policy developments	800d	07/01/20	07/25/23		57%																																	
101	Name Collision Analysis Project	508d	07/01/20	06/10/22		87%																																	
102	Name Collision Analysis Project - Phase 1 - GNSO Participation (14 Mar 2019 start)	192d	07/01/20	03/25/21		100%																																	
103	Name Collision Analysis Project - Phase 2 - GNSO Participation	290d	05/03/21	06/10/22		78%																																	
104	<b>Expiration - Program Track</b>	<b>1765d</b>	<b>10/01/20</b>	<b>07/07/27</b>		<b>3%</b>																																	
105	PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1765d	10/01/20	07/07/27		3%																																	
106	Council to extend PSR for 18 months or when bandwidth becomes available	45d	10/01/20	12/02/20		100%																																	
107	Council to Request EDDP/ERRP Policy Status Report	30d	07/14/22	08/24/22	106FS +420d	0%																																	
108	Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	180d	08/25/22	05/03/23	107	0%																																	
109	Council to Request Expiration Policy Issue Report	45d	05/04/23	07/05/23	108	0%																																	
110	Expiration Policy Issue Report	150d	07/06/23	01/31/24		0%																																	
111	Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	150d	07/06/23	01/31/24	109	0%																																	
112	Council to approve PDP launch	10d	02/01/24	02/14/24	111	0%																																	
113	Council to approve scope and charter	25d	02/15/24	03/20/24	112	0%																																	
114	Expiration Policy Review	860d	03/21/24	07/07/27		0%																																	
115	PDP: Expiration Policy Review	400d	03/21/24	10/01/25	113	0%																																	
116	Board: Expiration Policy Review adopt consensus recommendations	60d	10/02/25	12/24/25	115	0%																																	
117	IRT: Expiration Policy Review	400d	12/25/25	07/07/27	116	0%																																	





