

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020				2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete																																			
2	- GNSO Portfolio Management Tool	2979d	03/04/19	08/01/30		27%																																			
3	- RDDS - Program Track	2087d	03/04/19	03/02/27		37%																																			
4	+ EPDP: Standardized System for Access & Disclosure - Phase 2	1740d	07/01/20	03/02/27		38%																																			
17	+ EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	745d	08/03/20	06/09/23		60%																																			
22	+ RDS2 Review Items	605d	07/23/20	11/16/22		33%																																			
30	+ IRT: Temporary Specification on gTLD Registration Data - Phase 1	1480d	03/04/19	11/01/24		52%																																			
32	+ Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1199d	07/31/20	03/05/25		14%																																			
44	+ EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	374d	03/01/21	08/04/22		57%																																			
47	+ IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%																																			
49	+ IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%																																			
51	+ Registration Data Accuracy	1301d	07/12/21	07/06/26		17%																																			
62	- RPM - Program Track	1547d	07/01/20	06/04/26		30%																																			
63	+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		57%																																			
72	+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1195d	11/05/21	06/04/26		11%																																			
78	- gTLD - Program Track	1236d	07/01/20	03/26/25		54%																																			
79	+ CCWG: New gTLD Auction Proceeds	1043d	07/01/20	06/28/24		47%																																			
84	+ PDP: New gTLD Subsequent Procedures	1236d	07/01/20	03/26/25		40%																																			
90	- Internationalized Domain Names	1128d	07/01/20	10/25/24		58%																																			
91	+ IDN Operational Working Group (Track 1)	480d	08/03/20	06/03/22		100%																																			
94	+ EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		38%																																			
99	+ IDN Council Coordination w/ CCNSO (Track 3)	800d	07/01/20	07/25/23		60%																																			
101	+ Name Collision Analysis Project	568d	07/01/20	09/02/22		86%																																			
104	- Expiration - Program Track	1765d	10/01/20	07/07/27		3%																																			
105	+ PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1765d	10/01/20	07/07/27		3%																																			
118	- Transfers - Program Track	1912d	07/01/20	10/28/27		22%																																			
119	+ PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		22%																																			
136	- IGO - Program Track	828d	09/24/20	11/27/23		31%																																			
137	+ EPDP: Specific Curative Rights Protections for IGOs	828d	09/24/20	11/27/23		55%																																			
141	+ PDP: Curative Rights Protections for IGO/INGOs	330d	08/23/22	11/27/23		0%																																			
144	+ PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	08/23/22	11/27/23		0%																																			
147	- Accountability - Program Track	1305d	07/01/20	07/01/25		23%																																			
148	+ Independent Review Process - Implementation Oversight Team	600d	07/01/20	10/18/22		0%																																			
151	+ Cross Community Working Group on Enhancing ICANN Accountability - WS2	675d	07/01/20	01/31/23		39%																																			
154	+ Multistakeholder Model Evolution	1305d	07/01/20	07/01/25		38%																																			
156	+ Geo Regions Review	675d	07/01/20	01/31/23		0%																																			
158	- Reviews - Program Track	2632d	07/01/20	08/01/30		23%																																			
159	+ IANA Naming Function Review	226d	07/01/20	05/12/21		100%																																			
163	+ GNSO Review RT3	1580d	06/21/21	07/09/27		13%																																			
170	+ Registration Directory Service Review RT3	640d	02/18/28	08/01/30		0%																																			
175	+ Competition, Consumer Trust and Consumer Choice RT2	640d	04/08/27	09/19/29		0%																																			
180	+ Accountability and Transparency Review 3	900d	07/01/20	12/12/23		55%																																			
183	+ Holistic Review - Pilot	1284d	11/30/20	10/30/25		28%																																			
190	+ Accountability and Transparency Review 4	620d	10/31/25	03/16/28		0%																																			
195	+ Security, Stability and Resiliency of the DNS #2	1044d	07/01/20	07/01/24		38%																																			
200	+ Security, Stability and Resiliency of the DNS #3	640d	02/18/28	08/01/30		0%																																			
205	+ CSC Effectiveness Review - 2021	310d	07/01/21	09/07/22		60%																																			
210	+ CSC Effectiveness Review - 2024	400d	07/01/24	01/09/26		0%																																			
215	- Operations - Program Track	1653d	06/01/20	09/30/26		33%																																			
216	+ Council Committee for Overseeing & Implementing Continuous Improvement	463d	06/16/21	03/24/23		35%																																			
221	+ Participant of Empowered Community	1376d	07/01/20	10/08/25		35%																																			
239	+ Participation on Customer Standing Committee	1653d	06/01/20	09/30/26		32%																																			
261	- GNSO Council	1557d	07/01/20	06/18/26		33%																																			
262	+ GNSO Council - Monthly Meetings	1540d	07/23/20	06/17/26		31%																																			
340	+ GNSO Council - Leadership Meetings	1549d	07/13/20	06/18/26		31%																																			
413	+ GNSO Council - Action Items	1548d	07/13/20	06/17/26		31%																																			
486	+ GNSO Council - Small Teams	1385d	07/12/20	10/30/25		32%																																			
511	+ GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		40%																																			
532	+ GNSO Standing Selection Committee	1325d	10/28/20	11/25/25		26%																																			
568	+ GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		35%																																			
594	+ GNSO Elections - [PLACEHOLDER SECTION]																																								
598	+ ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		37%																																			

Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	2020		2021				2022				2023				2024				2025				2026				2027				2028			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete																																		
GNSO Portfolio Management Tool	2979d	03/04/19	08/01/30		27%																																		
RDDS - Program Track	2087d	03/04/19	03/02/27		37%																																		
EPDP: Standardized System for Access & Disclosure - Phase 2	1740d	07/01/20	03/02/27		38%																																		
EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%																																		
Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasibility of Unique Contacts)	0	07/31/21	07/31/21		100%																																		
Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%																																		
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	1549d	03/25/21	03/02/27		27%																																		
Board: Standardized System for Access & Disclosure Operational Design Phase	219d	03/25/21	01/25/22	5FS +168d	100%																																		
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	330d	03/25/21	06/29/22	5FS +168d	80%																																		
IRT: Standardized System for Access & Disclosure - Phase 2	520d	06/30/22	06/26/24	14	0%																																		
SSAD Development and Implementation	699d	06/27/24	03/02/27	15	0%																																		
EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	745d	08/03/20	06/09/23		60%																																		
Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%																																		
EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	18	100%																																		
Board: Registration Data - Phase 2A adopt consensus recommendations	120d	11/01/21	04/15/22	19	100%																																		
IRT: Registration Data - Phase 2A	300d	04/18/22	06/09/23	20	0%																																		
RDS2 Review Items	605d	07/23/20	11/16/22		33%																																		
RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	605d	07/23/20	11/16/22		33%																																		
Reply to Board on proposed action	1d	07/23/20	07/23/20		100%																																		
Determine if CC.1 can be coupled with Accuracy Scope	1d	11/15/22	11/15/22	52	0%																																		
CC.1 Implemented	1d	11/16/22	11/16/22	25	0%																																		
RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1d	07/23/20	07/23/20		100%																																		
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1480d	03/04/19	11/01/24		52%																																		
IRT: Temporary Specification on gTLD Registration Data - Phase 1	1480d	03/04/19	11/01/24		52%																																		
Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	1199d	07/31/20	03/05/25		14%																																		
Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%																																		
Request ICANN org to develop revised proposal for invoking Procedure	270d	07/27/22	08/09/23		15%																																		
Council to deliberate findings and determine appropriate path	45d	08/09/23	10/11/23	34	0%																																		
IF required, review WPIAG Charter to determine if it's fit for purpose	30d	10/11/23	11/22/23	35	0%																																		
IF required, Council to approve charter and launch WPIAG	105d	11/22/23	04/17/24		0%																																		
IF required, Council to approve launch of EPDP	230d	04/17/24	03/05/25		0%																																		
EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	438d	03/01/21	11/02/22		57%																																		
Council to consider Wave 1.5 report and determine next steps	120d	03/01/21	08/13/21		100%																																		
Council to consider Wave Wave 2 reports and determine next steps	90d	06/30/22	11/02/22		0%																																		
IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%																																		
IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22	45	50%																																		
IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%																																		
IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22	45	50%																																		
Registration Data Accuracy	1301d	07/12/21	07/06/26		17%																																		
Registration Data Accuracy - Scoping Team	351d	07/12/21	11/14/22		63%																																		
Council: Decide to request Issue Report on Registration Data Accuracy	30d	11/15/22	12/26/22	52	0%																																		
Staff: Issue Report on Registration Data Accuracy	90d	12/27/22	05/01/23	53	0%																																		
Council: Approve PDP launch on Registration Data Accuracy	40d	05/02/23	06/26/23	54	0%																																		
Council: Approve charter on Registration Data Accuracy	40d	06/27/23	08/21/23	55	0%																																		
PDP: Registration Data Accuracy	400d	08/22/23	03/03/25		0%																																		
Board: Registration Data Accuracy adopt consensus recommendations	50d	03/04/25	05/12/25	57	0%																																		
IRT: Registration Data Accuracy	300d	05/13/25	07/06/26	60	0%																																		
RPM - Program Track	1547d	07/01/20	06/04/26		30%																																		
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	848d	07/01/20	09/29/23		57%																																		
PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%																																		
EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%																																		
Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	283d	12/16/20	01/14/22	64	100%																																		
IRT: RPM - Phase 1 Review of RPMs in All gTLDs	355d	05/23/22	09/29/23	70FS +90d	0%																																		
PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1195d	11/05/21	06/04/26		11%																																		
PSR: Policy Status Report on UDRP	190d	11/05/21	07/28/22		70%																																		
Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	07/29/22	02/23/23	73	0%																																		
PDP: RPM - Phase 2 Review of UDRP	525d	02/24/23	02/27/25	74	0%																																		
Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	02/28/25	05/22/25	75	0%																																		
IRT: RPM - Phase 2 Review of UDRP	270d	05/23/25	06/04/26	76	0%																																		
gTLD - Program Track	1236d	07/01/20	03/26/25		54%																																		
CCWG: New gTLD Auction Proceeds	1043d	07/01/20	06/28/24		47%																																		
CCWG: New gTLD Auction Proceeds (group completed 31 May 2020)	0	07/01/20	07/01/20		100%																																		
Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%																																		

