



Council Action/Decision Radar

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
Unplanned		
gTLD	<ul style="list-style-type: none"> Council to determine next steps, if any, on DNS Abuse. <ul style="list-style-type: none"> Council Leadership to review topic with SO/AC Leaders Council Leadership to discuss topic with CCNSO Council to monitor the Domain Name System Security Facilitation Initiative Technical Study Group 	Moderate-High --
0 Month to 1 Month		
gTLD	<ul style="list-style-type: none"> Council to consider CCWG-Auctions Final Report and resolution for approval 	Low 1.3.1.1
RDS	<ul style="list-style-type: none"> Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [LOW]: <ul style="list-style-type: none"> confirm urgency of policies requiring terminology update confirm bandwidth of GDD and IRTs confirm approach of redlines with IRT, public comment, and posting of revised consensus policies 	Moderate 1.1.5
gTLD	<ul style="list-style-type: none"> Council to confirm IDN Operational Track 1 & Policy Track 2 approach Council to coordinate with CCNSO (Track 3) 	Moderate 1.3.3
RPM	<ul style="list-style-type: none"> Council to engage RPM Leadership and Staff to determine next steps on EPDP-P1 Rec27 Wave 1 Track2 items on URS, items 3-7 & URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group 	Moderate 1.2.1.2.1 1.2.1.2.2
IGO	<ul style="list-style-type: none"> Council to launch of RPM-IGO-CRPM with call for volunteers 	Moderate 1.6.1.3
Accountability	<ul style="list-style-type: none"> Council to provide comments to Evolution of Multistakeholder model public comment proceeding Council to organize community sharing webinars on PDP3.0 Council to monitor for assignments related to the Evolution of Multistakeholder model 	Moderate 1.7.3.1
1 Month to 3 Months		
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P2 Final Report 	High 1.1.1.2
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P2 Remaining Items (Legal vs. Natural, Unique Contact Email, Accuracy) <ul style="list-style-type: none"> Council to decide to extend Phase 2 to cover Legal vs. Natural + Feasibility of Unique contacts Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP <ul style="list-style-type: none"> Council to consider Rec#CC.1 to be included as additional work within EPDP-P2 remaining items (Accuracy) Council to consider next steps on EPDP-P1 Rec27 Wave 1 Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy) Council to consider next steps on EPDP-P1 Rec27 Wave 1 Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report 	High 1.1.2.1 1.1.2.2 1.1.3.1 1.1.5.16.2.1
RDS	<ul style="list-style-type: none"> Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; also identified as part of EPDP-P1 Rec27 Wave 1 report and possible next steps: <ul style="list-style-type: none"> Engage IAG of on terminology updates and determine if policy changes are necessary and/or if the procedure is fit for purpose. Council to form small team and review adopted charter and/or launch a fresh call for volunteers for an IAG. 	Moderate 1.1.5.9
RDS	<ul style="list-style-type: none"> Council to monitor EPDP-P1 IRT potential Impasse on Phase 1 Rec #7 and Thick Whois consensus policy 	TBD 1.1.4
RDS	<ul style="list-style-type: none"> Council to consider and determine next steps for EPDP-P1 Rec27 Wave 1 report on how to address policy issues for Thick Whois Transition Policy + Consistent Labeling and Display Policies 	High 1.1.5.6 1.1.5.10
Operations	<ul style="list-style-type: none"> Council to decide when to launch review of Policy & Implementation recommendations review and use 	Moderate 1.9.1.1
Accountability	<ul style="list-style-type: none"> Council to consider what is required of the GNSO to implement WS2 recommendations <ul style="list-style-type: none"> Small team to review WS2 next steps Council to determine what is required of the GNSO to implement the GEO Regions review 	Moderate 1.7.2.1 1.7.2.2
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P1 Rec#27 Wave 1.5 report 	TBD 1.1.6
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P1 Rec#27 Wave 2 report 	TBD 1.1.6
RDS	<ul style="list-style-type: none"> Council to engage with GDD on restart of PPSAI IRT 	Moderate 1.1.7.1
RDS	<ul style="list-style-type: none"> Council to engage with GDD on restart of T&T IRT 	Moderate 1.1.8.1
Transfer	<ul style="list-style-type: none"> Council to consider launch of Transfer Working Group (including items from Rec#27) [HIGH] 	Moderate 1.5.1 1.5.2
gTLD	<ul style="list-style-type: none"> Council to form small team to draft charter for IDN Track 2 activities 	Moderate 1.3.3.2.1
Reviews	<ul style="list-style-type: none"> Council to form a small team to draft a public comment response to the ATRT3 Council to monitor for ATRT3 implementation assignments should the Board adopt ATRT3 recommendations 	Moderate 1.8.6



Council Action/Decision Radar

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
3 Months to 6 Months		
RPM	<ul style="list-style-type: none"> Council to consider RPM-Phase 1 Final Report 	<u>High</u> 1.2.1.3
gTLD	<ul style="list-style-type: none"> Council to consider SubPro Final Report 	<u>High</u> 1.3.2.2
Operations	<ul style="list-style-type: none"> Council Leadership to begin planning for SPS 2021 	<u>Low</u> 1.9.3.6
6 Months to 9 Months		
RPM	<ul style="list-style-type: none"> Council to form charter drafting team for RPM Phase 2 UDRP PDP Council to consider EPDP-P1 Rec27 Wave 1 report impacts on UDRP and determine inclusion in RPM Phase 2 scope 	<u>High</u> 1.2.3.1 1.2.3.3
Reviews	<ul style="list-style-type: none"> SSR2 Results to be reviewed 	<u>Low</u> 1.8.8
Expiration	<ul style="list-style-type: none"> Council to consider requesting a Policy Status Report to conduct a review of the EDDP/ERRP [MEDIUM] [LOW] <ul style="list-style-type: none"> As part of the PSR, Council to consider EPDP-P1 Rec27 Wave 1 items for EDDP/ERRP 	<u>Moderate</u> 1.4

Program Owners:	Primary / Secondary
RDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Caitlin / Emily
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel