



### 2021-2022 Council Action/Decision Radar

Council Meeting Date: 21 September 2022

Program	Project Code	Range Marker Action / Decision	Level of Effort WBS
<b>Unplanned</b>			
DNS_Abuse	DNS_Abuse	<u>DNS Abuse</u> <ul style="list-style-type: none"> <li>● Council to determine next steps, if any, on DNS Abuse. (on <a href="#">Action Items</a>)                             <ul style="list-style-type: none"> <li>○ Council to monitor community initiatives on DNS abuse</li> <li>○ Next Steps on DNS Abuse (<a href="#">small team</a> formed)</li> </ul> </li> </ul>	Moderate-High --
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Council to launch work with respect to Modifying gTLD Consensus Policies letter (<a href="#">small team</a> formed)</li> </ul>	Moderate 9.4.4.2.3
gTLD	SubPro	<u>Closed Generics Framing Paper</u> <ul style="list-style-type: none"> <li>● Council to monitor for outcome of Board-Facilitated Process for a GAC - GNSO Council Dialogue on Closed Generics: <a href="#">Framing Paper</a></li> <li>● <a href="#">Small team</a> formed</li> </ul>	Moderate 9.4.4.2.7
<b>0 Month to 1 Month</b>			
RDSS	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</u> <ul style="list-style-type: none"> <li>● Council to collaborate with ICANN Board on Financial Sustainability as part of the Org's work on the <a href="#">Operational Design Phase</a> of the proposed SSAD model and EPDP consensus recommendations (on <a href="#">Project List</a>)</li> <li>● <a href="#">Small team</a> formed to review the ODA and respond to the ICANN Board.</li> </ul>	Moderate 1.1.4.1 9.4.4.2.6
RPM	RPM_P2	<u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> <li>● Council to consider the results of the PSR and form a charter drafting team for RPM Phase 2 UDRP PDP</li> </ul>	High 2.2.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Council to select GNSO Council Chair</li> </ul>	Low 10.4.8.1
Operations	GNSO_C	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>● SCBO to draft GNSO Council response to Draft IANA and PTI FY24 Operating Plan and Budgets</li> </ul>	Low 10.5.7.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Council to select new or confirm existing Liaisons to in-flight work efforts and projects</li> </ul>	Low 10.4.9.7.2
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Reset Project List, Action-Decision Radar and other tools for 2022-2023 Council year</li> </ul>	Low --
Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● ICANN75 &amp; Council to produce response to GAC Advice ICANN75</li> </ul>	Low 10.4.9.7.2 10.4.9.7.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Council to select GNSO Representative to Empowered Community</li> </ul>	Low 10.2.3
<b>1 Month to 3 Months</b>			
Reviews	CSC_ER_2021	<u>CSC Effectiveness Review - 2021</u> <ul style="list-style-type: none"> <li>● Council to consider effectiveness review results</li> </ul>	Low 9.10.4
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> <li>● Council to consider when to request a Policy Status Report to conduct a review of the EDDP/ERRP</li> </ul>	Low 5.1.2
Operations	CCOICI	<u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>● GNSO Council to consider Assignments #4 &amp; #6</li> </ul>	Low 10.1.1 10.1.2
Operations	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> <li>● Begin planning for 2022-2023 SPS</li> </ul>	Low 10.4.7.3.2
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>● Council to confirm NomCom Job Description</li> </ul>	Low 10.4.1.27.1
Operations	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>● Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle</li> </ul>	Low 10.7.5.3.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>● Council to refresh SSC roster and confirm Chair</li> </ul>	Low 10.7.6.3.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>● Council to confirm GNSO Representative to the Fellowship program</li> </ul>	Low 10.7.6.3.2.2

3 Months to 6 Months			
RDDS	EPDP_P1_IRT	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Council to consider EPDP-P1 Rec#27 Wave 2 report and monitor for impact</li> </ul>	Low 1.4
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> <li>Council to receive the Initial Report from the EPDP_IDNs</li> </ul>	Moderate 4.3.2.2
6 Months to 9 Months			
RDDS	WPIAG	<u>WHOIS Procedure Implementation Advisory Group</u> <ul style="list-style-type: none"> <li>Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team <a href="#">recommendations</a>. If not acceptable, confirm the WPIAG charter (<a href="#">Update</a> provided in Sept. 2021).</li> </ul>	Moderate 1.5.2
Operations	CCOICI	<u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>GNSO Council to consider efficacy of this standing committee and determine next steps</li> </ul>	Low 10.1.4

Out-of-Range			
Operations	POL_IMP	<u>Policy &amp; Implementation Review of Recommendations</u> <ul style="list-style-type: none"> <li>Council to decide when to launch <a href="#">review of Policy &amp; Implementation recommendations</a> review;</li> <li>Also being considered in context of Continuous Improvement Framework</li> </ul>	Moderate 10.1
Reviews	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> <li>Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations</li> <li>Also being considered in context of Continuous Improvement Framework</li> </ul>	Moderate 9.5
Reviews	SSR2	<u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> <li>Council to monitor for next steps to implement SSR2 recommendation where applicable.</li> </ul>	Moderate 9.7.2
Reviews	Holistic1	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> <li>Council to monitor for initiation of ICANN Holistic Review 1</li> </ul>	High 9.9
Accountability	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> <li>Council to monitor for assignments related to the Evolution of Multistakeholder model (on <a href="#">Action Items</a>)</li> <li>Also being considered in context of Continuous Improvement Framework</li> </ul>	Moderate 8.3

Program Owners:	Primary / Secondary
RDDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Emily / Caitlin
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel

### 2021-2022 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
Operations (Aug 2022)	CSC	<u>Customer Standing Committee 2023</u> <ul style="list-style-type: none"> <li>Council to approve the Customer Standing Committee slate</li> </ul>	Low 10.3.4.1
RDDS (Aug 2022)	EPDP_P1_IRT	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Informational: Public Comment for IRT draft Registration Data Policy</li> </ul>	Low 1.4
gTLD (Aug 2022)	SubPro	<u>Additional Guidance For Select SubPro Topics (e.g., GNSO Guidance Process)</u> <ul style="list-style-type: none"> <li>Based on the response to SubPro ODP Question Set #2, the Council to consider providing guidance related to work envisaged by the SubPro Final Report GNSO-Council approved recommendations (e.g., Applicant Support, RSP Pre-Evaluation, etc.).</li> </ul>	Moderate --
Operations (Jul 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>ICANN74 &amp; Council to produce response to GAC Advice ICANN74 [No response created]</li> </ul>	Low 10.4.9.6.2 10.4.9.6.3
IGO (Jul 2022)	EPDP_SCRP_IGO	<u>EPDP on Specific Curative Rights Protections for Intergovernmental Organizations</u> <ul style="list-style-type: none"> <li>Council to adopt the EPDP_SCRP_IGO Recommendations Report to the ICANN Board</li> </ul>	Low 7.1.1
Operations (Jul 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council leadership to begin planning for ICANN75</li> </ul>	Low 10.4.9.7.1
Transfer (Jun 2022)	TPR_P1	<u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> <li>Informational: Council to receive the Initial Report from the TPR_P1 WG</li> </ul>	Low 6.1.7.1
IGO (Jun 2022)	EPDP_SCRP_IGO	<u>EPDP on Specific Curative Rights Protections for Intergovernmental Organizations</u> <ul style="list-style-type: none"> <li>Council consideration of the Final Report from the EPDP_SCRP_IGO (on <a href="#">Project List</a>)</li> </ul>	Moderate 7.1.1
Operations (Apr 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council leadership to begin planning for ICANN74</li> </ul>	Low 10.4.9.6.1
Accountability (Mar 2022)	WS2	<u>ICANN Accountability - Work Stream 2</u> <ul style="list-style-type: none"> <li>Council to determine vehicle for implementing in-scope WS2 recommendations</li> </ul>	Moderate 8.2.2
Operations (Feb 2022)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to confirm GNSO Representative to the Fellowship program</li> </ul>	Low 10.4.6.2.2.2
Operations (Feb 2022)	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>Council to submit comments for FY2023 ICANN Org Budget and Operations cycle</li> </ul>	Low 10.4.5.2
RDDS (Dec 2021)	EPDP_P2A	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2A</u> <ul style="list-style-type: none"> <li>Council to adopt EPDP_P2A Recommendations Report to the ICANN Board</li> </ul>	High 1.1.4.1
Operations (Dec 2021)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to refresh SSC roster and confirm Chair</li> </ul>	Low 10.4.5.2.1
Operations (Dec 2021)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council leadership to begin planning for ICANN73</li> </ul>	Low 10.4.7.5.1
Operations (Oct 2021)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to select GNSO Representative to Empowered Community</li> </ul>	Low 10.2.4
Operations (Oct 2021)	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle</li> </ul>	Low 10.4.4.2.1
Operations (Oct 2021)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>ICANN72 &amp; Council to produce response to GAC Advice ICANN72</li> </ul>	Low 10.4.7.4.3
RPM (Oct 2021)	RPM_P2	<u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> <li>Council to consider PSR or forming of charter drafting / scoping team for RPM Phase 2 UDRP PDP</li> <li>Added to range marker 12 July 2021.</li> </ul>	High 2.2.1
Operations (Oct 2021)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to select new or confirm existing Liaisons to in-flight work efforts and projects</li> </ul>	Low 10.4.7.4.2
Operations (Oct 2021)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to select GNSO Council Chair</li> </ul>	Low 10.4.1.16
Operations (Oct 2021)	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>Council to submit comments for FY2023 PTI/IANA Budget and Operations cycle</li> </ul>	Low 10.4.4.2

--	--	--	--