



### 2022-2023 Council Action/Decision Radar

GNSO Council Meeting Date: 17 November 2022

Program	Project Code	Range Marker Action / Decision	Level of Effort WBS
<b>Unplanned</b>			
--- CLEAR ---			
<b>0 Month to 1 Month</b>			
RDDS	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</u> <ul style="list-style-type: none"> <li>Small team formed to review the ODA and respond to the ICANN Board on Whois Disclosure System</li> </ul>	<u>Moderate</u> 1.1.4.2 10.7.4.3.5
RPM	RPM_P2	<u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> <li>Council to consider the results of the PSR and form a charter drafting team for RPM Phase 2 UDRP PDP</li> </ul>	<u>High</u> 2.2.1
RDDS	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> <li>Council discussion on Assignments 1 &amp; 2, next steps</li> </ul>	<u>Moderate</u> 1.8.1
DNS_Abuse	DNS_Abuse	<u>DNS Abuse - Small Team Report</u> <ul style="list-style-type: none"> <li>Council to determine next steps on DNS Abuse Small Team Report</li> </ul>	<u>Moderate-High</u> 11.7.4.3.4
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> <li>Council to consider a project change request based on a status update and deliberations</li> </ul>	<u>Moderate</u> 4.2.2
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> <li>Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP</li> </ul>	<u>Low</u> 5.1.2
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to refresh SSC roster and confirm Chair</li> </ul>	<u>Low</u> 11.7.6.3.1
Operations	SPS_2023	<u>Council Strategic Planning Session for 2022-2023</u> <ul style="list-style-type: none"> <li>GNSO Council Strategic Planning Session (in LA)</li> </ul>	<u>Low</u> 11.7.7.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Council to confirm NomCom Job Description</li> </ul>	<u>Low</u> 11.4.1.27.1
Accountability	WS2	<u>ICANN Accountability - Workstream 2</u> <ul style="list-style-type: none"> <li>Council to consider small team report on Council's implementation of WS2 recommendations</li> </ul>	<u>Moderate</u> 9.2.1
<b>1 Month to 3 Months</b>			
Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>Planning for ICANN76</li> </ul>	<u>Low</u> 11.7.9.8.1
Reviews	CSC_ER_2021	<u>CSC Effectiveness Review - 2021</u> <ul style="list-style-type: none"> <li>Council to consider effectiveness review results</li> </ul>	<u>Low</u> 10.10.4
Operations	CCOICI	<u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>GNSO Council to consider Assignments #4 &amp; #6</li> </ul>	<u>Low</u> 11.1.1 11.1.2
Operations	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> <li>Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle</li> </ul>	<u>Low</u> 11.7.5.3.1
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> <li>Council to confirm GNSO Representative to the Fellowship program</li> </ul>	<u>Low</u> 11.7.6.3.2.2
SubPro	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> <li>Council to consider the Operational Design Assessment report delivered to the ICANN Board</li> </ul>	<u>Moderate</u> 3.2.2.1
Transfers	TPR_P1	<u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> <li>Council to consider a project change request based on a status update and deliberations</li> </ul>	<u>Moderate</u> 4.2.2
<b>3 Months to 6 Months</b>			
RDDS	EPDP_P1_IRT	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Council to consider EPDP-P1 Rec#27 Wave 2 report and monitor for impact</li> </ul>	<u>Low</u> 1.4
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> <li>Informational: Council to receive the Phase 1 Initial Report from the EPDP_IDNs as part of release for public comment</li> </ul>	<u>Moderate</u> 4.3.2.2
Operations	CCOICI	<u>Council Committee for Overseeing &amp; Implementing Continuous Improvement</u> <ul style="list-style-type: none"> <li>GNSO Council to consider efficacy of this standing committee and determine next steps</li> </ul>	<u>Low</u> 11.1.4

<b>Operations</b>	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> <li>ICANN76 (in Cancun) &amp; Council to produce response to GAC Advice ICANN76</li> </ul>	<u>Low</u> 11.7.9.8.2 11.7.9.8.3
<b>Reviews</b>	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> <li>Council to monitor for initiation of ICANN Holistic Review Pilot and select representatives</li> </ul>	<u>High</u> 9.5.3
<b>6 Months to 9 Months</b>			
<b>Transfers</b>	TPR_P1	<u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> <li>Council to receive the Phase 1 Final Report from the TPR_P1 WG and consider next steps as part of Phase 2</li> </ul>	<u>Moderate</u> 4.2.2
<b>RDDS</b>	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> <li>Informational: Legal Notice for Registration Data Policy</li> </ul>	<u>Moderate</u> 1.4.1
<b>RDDS</b>	WPIAG	<u>WHOIS Procedure Implementation Advisory Group</u> <ul style="list-style-type: none"> <li>Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team <a href="#">recommendations</a>. If not acceptable, confirm the WPIAG charter (<a href="#">Update</a> provided in Sept. 2021).</li> </ul>	<u>Moderate</u> 1.5.2
<b>IDNs</b>	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> <li>Council to receive the Phase 1 Final Report from the EPDP_IDNs as part of release for public comment</li> </ul>	<u>Moderate</u> 4.3.2.2

<b>Out-of-Range</b>			
<b>Operations</b>	POL_IMP	<u>Policy &amp; Implementation Review of Recommendations</u> <ul style="list-style-type: none"> <li>Council to decide when to launch <a href="#">review of Policy &amp; Implementation recommendations</a> review;</li> <li>Also being considered in context of Continuous Improvement Framework</li> </ul>	<u>Moderate</u> 11.1
<b>Reviews</b>	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> <li>Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations</li> <li>Also being considered in context of Continuous Improvement Framework (CCOICI)</li> </ul>	<u>Moderate</u> 10.5
<b>Reviews</b>	SSR2	<u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> <li>Council to monitor for next steps to implement SSR2 recommendation where applicable.</li> </ul>	<u>Moderate</u> 10.7.2
<b>Accountability</b>	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> <li>Council to monitor for assignments related to the Evolution of Multistakeholder model (on <a href="#">Action Items</a>)</li> <li>Also being considered in context of Continuous Improvement Framework (CCOICI)</li> </ul>	<u>Moderate</u> 9.3

Program Owners:	Primary / Secondary
<b>RDDS</b>	Marika / Caitlin
<b>RPM</b>	Julie / Ariel
<b>gTLD</b>	Emily / Julie
<b>Expiration</b>	Caitlin / Ariel
<b>Transfers</b>	Emily / Caitlin
<b>IGO</b>	Steve / Mary
<b>Accountability</b>	Ariel / Mary
<b>Reviews</b>	Steve / Mary
<b>Operations</b>	Nathalie / Ariel

**2022-2023 Council Action/Decision Radar (COMPLETED)**

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
Operations (Oct 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"><li>ICANN75 &amp; Council to produce response to GAC Advice ICANN75</li></ul>	<u>Low</u> 11.4.9.7.2 11.4.9.7.3
Operations (Oct 2022)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"><li>Council to select GNSO Representative to Empowered Community</li></ul>	<u>Low</u> 11.2.3
Operations (Oct 2022)	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"><li>Planning for 2022-2023 SPS</li></ul>	<u>Low</u> 11.4.7.3.2