




2022-2023 Council Action/Decision Radar

GNSO Council Meeting Date: 20 April 2023

Program	Project Code	Range Marker Action / Decision	Level of Effort ¹ WBS ²
0 Month to 1 Month			
RPM	RPM_P2	<u>Review of Rights Protection Mechanism - UDRP</u> <ul style="list-style-type: none"> Council to consider the results of the PSR and form a charter drafting team for RPM Phase 2 UDRP PDP [added to range marker August 2022] 	High 2.2.1
Expiration	EDDP_PSR	<u>Expiration Policy (ERRP/EDDP)</u> <ul style="list-style-type: none"> Council to consider whether to request a Policy Status Report to conduct a review of the EDDP/ERRP [added to range marker November 2022] 	Low 5.1.2
Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN77 	Low 13.8.10.9.1
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Informational: Council to receive the Phase 1 Initial Report from the EPDP_IDNs as part of release for public comment 	Moderate 4.2.2
Reviews	CSC_ER_2021	<u>CSC Effectiveness Review - 2021</u> <ul style="list-style-type: none"> Council to consider effectiveness review results 	Low 10.9.2
DNS_Abuse	DNS_Abuse	<u>DNS Abuse - Small Team</u> <ul style="list-style-type: none"> Council to consider reconvene the small team to review input received from community groups 	Low - Moderate 11.7.4.3.4
1 Month to 3 Months			
SubPro	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to develop a set of proposed timelines to complete SubPro related work as identified in the ICANN Board's resolution (addressing "pending" recommendations; IDNs EPDP charter questions that impact the AGB; next steps for closed generics). 	Low-Moderate 3.2.2.2
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> SSC to obtain EOIs Non-CPH CSC Liaison for 2024-2026 	Low 13.8.7.3.2.3
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #6 - Amendments to SOIs 	Low 13.8.6.2
RDDS	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> GNSO Council to await feedback from ICANN org on EDPB input and/or completion of DPA negotiations between ICANN org and Contracted Parties and to consider Recommendations #1 & #2 	Moderate 1.8.1
Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN77 (in Washington D.C) & Council to produce response to GAC Advice ICANN77 	Low 13.8.10.9.2 13.8.10.9.3
RDDS	EPDP_P1	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</u> <ul style="list-style-type: none"> Informational: Legal Notice for Registration Data Policy 	Moderate 1.4.1
Operations	CSC	<u>Customer Standing Committee</u> <ul style="list-style-type: none"> Council to consider the Standing Committee slate for 2024 	Low 13.2.5.1
3 Months to 6 Months			
Operations	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider efficacy of this standing committee and determine next steps 	Low 13.8.6.4
Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Planning for ICANN78 	Low 13.8.10.10.1
Operations	CSC	<u>Customer Standing Committee</u> <ul style="list-style-type: none"> GNSO Council to approve CSC Slate for 2024 	Low 13.2.5.1
6 Months to 9 Months			
Reviews	Holistic_Pilot	<u>ICANN Holistic Review Pilot</u> <ul style="list-style-type: none"> Council to monitor for initiation of ICANN Holistic Review Pilot and select representatives 	High 10.5.3
Operations	CSC	<u>Customer Standing Committee</u> <ul style="list-style-type: none"> GNSO Council to approve CSC Slate for 2024 	Low 13.2.5.1
IDNs	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to receive the Phase 1 Final Report from the EPDP_IDNs as part of release for public comment 	Moderate 4.2.2

Operations	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN78 (Hamburg) & Council to produce response to GAC Advice ICANN78 	<u>Low</u> 13.8.10.10.2 13.8.10.10.3
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to select GNSO Representative to Empowered Community 	<u>Low</u> 13.1.5.2
Operations	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none"> Planning for 2023-2024 SPS 	<u>Low</u> 13.8.8.4
Operations	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	<u>Low</u> 13.8.7.4.1
Operations	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	<u>Low</u> 13.3.6

1. Level of Effort is a rough estimate of the amount of resource and/or time likely required based on the decision
2. WBS = Work Breakdown Structure - a reference number to the row of the task on the PMT
3.  = Unplanned item with likelihood of moderate resource requirement

Out-of-Range			
Reviews	ATRT3	<u>Accountability and Transparency Review Team #3</u> <ul style="list-style-type: none"> Council to monitor for ATRT3 implementation assignments; based on Board adoption of ATRT3 recommendations 	<u>Moderate</u> 10.4.2
Reviews	SSR2	<u>Security Stability and Resiliency Review #2</u> <ul style="list-style-type: none"> Council to monitor for next steps to implement SSR2 recommendation where applicable. 	<u>Moderate</u> 10.7.3
Accountability	MSM_EVO	<u>Evolution of the Multi-Stakeholder Model</u> <ul style="list-style-type: none"> Council to monitor for assignments related to the Evolution of Multistakeholder model (on Action Items) 	<u>Moderate</u> 9.4.1

Program Owners:	Primary / Secondary
RDDS	Marika / Caitlin
RPM	Julie / Ariel
gTLD	Steve / Julie
DNS Abuse	Steve / Marika
Expiration	Caitlin / Ariel
Transfers	Emily / Caitlin
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel

2022-2023 Council Action/Decision Radar (**COMPLETED**)

Program	Project Code	Actions / Decisions Taken	Level of Effort WBS
Operations (Apr 2023)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN76 (in Cancun) & Council to produce response to GAC Advice ICANN76 	<u>Low</u> 13.8.10.8.2 13.8.10.8.3
SubPro (Mar 2023)	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> GNSO Council to determine preferred path forward to consider the outputs anticipated to be put into a pending status by the Board. 	<u>Moderate</u> 3.2.2.2
SubPro (Mar 2023)	SubPro	<u>PDP: New gTLD Subsequent Procedures PDP</u> <ul style="list-style-type: none"> Council to consider the Operational Design Assessment report delivered to the ICANN Board [added to range marker January 2023] 	<u>Moderate</u> 3.2.2.1
Operations (Mar 2023)	CCOICI	<u>Council Committee for Overseeing & Implementing Continuous Improvement</u> <ul style="list-style-type: none"> GNSO Council to consider Assignments #4 - Working Group Assessment 	<u>Low</u> 13.8.6.1
RDDS (Mar 2023)	EPDP_P2	<u>Whois Disclosure System:</u> <ul style="list-style-type: none"> Council consideration of the Board resolution directing the implementation of the Whois Disclosure System. 	= 1.1.4.2
Transfers (Feb 2023)	TPR_P1	<u>Transfer Policy Review - Phase 1</u> <ul style="list-style-type: none"> Council to consider a project change request based on a status update and deliberations 	<u>Moderate</u> 6.1.7.1
Operations (Feb 2023)	SCBO	<u>GNSO Committee on Budget and Operations</u> <ul style="list-style-type: none"> Council to adopt revised charter of the GNSO's BOT to transition the committee to the full GNSO. 	<u>Low</u> 12.3.4
Operations (Feb 2023)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to adopt nomination of member to the Fellowship Selection Committee 	<u>Low</u> 13.8.7.3.2.2
Operations (Jan 2023)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to confirm GNSO Mentor to the Fellowship program 	<u>Low</u> 13.9.6.3.2.2
Operations (Dec 2022)	SCBO	<u>Standing Committee on Budget and Operations</u> <ul style="list-style-type: none"> Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle SCBO to be transitioned to full GNSO. 	<u>Low</u> 11.9.5.3.1
Operations (Dec 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Start Planning for ICANN76 	<u>Low</u> 11.9.9.8.1
Operations (Dec 2022)	SPS_2023	<u>Council Strategic Planning Session for 2022-2023</u> <ul style="list-style-type: none"> GNSO Council Strategic Planning Session (in LA) 	<u>Low</u> 11.9.7.3
Accountability (Dec 2022)	WS2	<u>ICANN Accountability - Workstream 2</u> <ul style="list-style-type: none"> Council to consider small team report on Council's implementation of WS2 recommendations 	<u>Moderate</u> 9.2.1 11.1.3
SubPro (Dec 2022)	GGP_SubPro	<u>GGP: SubPro Applicant Support</u> <ul style="list-style-type: none"> Council to consider the GGP workplan 	<u>Low</u> 3.3
Operations (Dec 2022)	SSC	<u>Standing Selection Committee</u> <ul style="list-style-type: none"> Council to refresh SSC roster and confirm Chair 	<u>Low</u> 11.9.6.3.1
Operations (Nov 2022)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> Council to confirm NomCom Job Description 	<u>Low</u> 11.4.1.27.1
DNS_Abuse (Nov 2022)	DNS_Abuse	<u>DNS Abuse - Small Team Report</u> <ul style="list-style-type: none"> Council to determine next steps on DNS Abuse Small Team Report 	<u>Moderate-High</u> 11.7.4.3.4
RDDS (Nov 2022)	RDA_ST	<u>Registration Data Accuracy - Scoping Team (RDA_ST)</u> <ul style="list-style-type: none"> Council discussion on Assignments 1 & 2, next steps 	<u>Moderate</u> 1.8.1
RDDS (Nov 2022)	EPDP_P2	<u>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</u> <ul style="list-style-type: none"> Small team formed to review the ODA and respond to the ICANN Board on Whois Disclosure System 	<u>Moderate</u> 1.1.4.2 10.7.4.3.5
IDNs (Nov 2022)	EPDP_IDN	<u>EPDP on IDNs</u> <ul style="list-style-type: none"> Council to consider a project change request based on a status update and deliberations 	<u>Moderate</u> 4.2.2
Operations (Oct 2022)	ICANN_Meeting	<u>GNSO Council Operations</u> <ul style="list-style-type: none"> ICANN75 & Council to produce response to GAC Advice ICANN75 	<u>Low</u> 11.4.9.7.2 11.4.9.7.3

Operations (Oct 2022)	GNSO_C	<u>GNSO Council Operations</u> <ul style="list-style-type: none">• Council to select GNSO Representative to Empowered Community	<u>Low</u> 11.2.3
Operations (Oct 2022)	GNSO_C	<u>GNSO Council Strategic Planning Session</u> <ul style="list-style-type: none">• Planning for 2022-2023 SPS	<u>Low</u> 11.4.7.3.2